ECS/EMD Configuration Change Request

1. Originator Carol Lindsey	2. Log Date: **7/15/04**	3. CCR #: **04-0367**	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW

8. CCR Title: Upgrade Sybase on f3acg01 to 12.5.2 in the EDF

9. Originator Signature/Date **Carol Lindsey /s/ 7/12/04**	10. Class **IN**	11. Type: **CCR**	12. Need Date: 07/16/04

13. CCR Sponsor Signature/Date **Pamela Johnson /s/ 7/15/04**	14. Category of Change: <mark>EDF/Infrastructure</mark>	15. Priority: (If "Emergency" fill in Block 27). Routine

16. Documentation/Drawings Impacted *(Review and submit checklist)*: None	17. Schedule Impact: N/A	18. CI(s) Affected:

19. Release Affected by this Change: 6A	20. Date due to Customer: N/A	21. Estimated Cost: <mark>None - Under 100K</mark>

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

23. Problem: (use additional Sheets if necessary)

Server continues to crash with timeslices and infected with 11's. Recommendation from Tech Support, upgrade server.

24. Proposed Solution: (use additional sheets if necessary)
Apply new EBF to f3acg01

SGI - aseent1252irix641.tar
Coordinate upgrade with the Functionality Lab. No license impact.

25. Alternate Solution: (use additional sheets if necessary)

None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☒EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐ IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. EDF CCB Chair (Sign/Date): **Darryl Washington /s/ 7/16/04**	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS