# ECS/EMD Configuration Change Request

| 1. Originator | 2. Log Date: | 3. CCR #: | 4. Rev: | 5. Tel: | 6. Rm #: | 7. Org. |
|---|---|---|---|---|---|---|
| Carol Lindsey | 10/26/04 | 04-0490 | A | 301 925 0492 | 3015 J | COTS SW |

**8. CCR Title:** PSR to Install Solaris 8 Patches(04/04) at the DAACs and update the baseline

| 9. Originator Signature/Date | 10. Class | 11. Type: | 12. Need Date: 09/30/04 |
|---|---|---|---|
| Carol Lindsey  /s/  10/26/04 | II | CCR | |

| 13. CCR Sponsor Signature/Date | 14. Category of Change: | 15. Priority: (If "Emergency" fill in Block 27). |
|---|---|---|
| Pamela Johnson  /s/  10/26/04 | PSR | Routine |

| 16. Documentation/Drawings Impacted *(Review and submit checklist):* 920-TDL-002, 920-TDE-002, 920-TDN-002, 920-TDG-002 | 17. Schedule Impact: N/A | 18. CI(s) Affected: |
|---|---|---|

| 19. Release Affected by this Change: 7+ | 20. Date due to Customer: N/A | 21. Estimated Cost: None - Under 100K |
|---|---|---|

**22. Source Reference:** ☐NCR (attach)  ☐Action Item  ☐Tech Ref.  ☐GSFC  ☐Other:
EMD COTS Deployment Plan          P3: E1CTINF332
ECSed41353

**23. Problem: (use additional Sheets if necessary)**

Sun issues new Solaris 8 patches on a regular basis to fix bugs and improve overall system performance.  These patches are required to be deployed to the sites periodically.

Documentation has been changed to clear up some issues.  The tar file was missing a patch, which is included in the new tar bundle.

**24. Proposed Solution: (use additional sheets if necessary)**

Install the latest Solaris 8 Recommended & Security and J2SE patch bundles on hosts as outlined in the PSR document 914-TDA-289 Rev 01 (attached)

Repost the  document and make the new solaris tar bundle and the 117000-05 patch available for download.

**25. Alternate Solution: (use additional sheets if necessary)**

None

**26. Consequences if Change(s) are not approved: (use additional sheets if necessary)**

EMD is required to deploy patch upgrades on a regular basis

**27. Justification for Emergency (If Block 15 is "Emergency"):**

**28. Site(s) Affected:** ☐EDF  ☐PVC  ☐VATC  ☒EDC    ☒ GSFC  ☒LaRC   ☒NSIDC   ☒SMC  ☐AK  ☐JPL
☐EOC  ☐ IDG Test Cell  ☐Other

| 29. Board Comments: | 30. Work Assigned To: | 31. CCR Closed Date: |
|---|---|---|
| | | |

| 32. SCDV CCB Chair (Sign/Date): Byron Peters  /s/  10/28/04 | Disposition: Approved  App/Com.  Disapproved  Withdraw  Fwd/ESDIS ERB  Fwd/ECS |
|---|---|
| **33. EDF CCB Chair (Sign/Date):** | Disposition: Approved  App/Com.  Disapproved  Withdraw  Fwd/ESDIS ERB  Fwd/ECS |
| **34. ECS CCB Chair (Sign/Date):** | Disposition: Approved  App/Com.  Disapproved  Withdraw  Fwd/ESDIS ERB  Fwd/ESDIS |

# ADDITIONAL SHEET

**CCR #:**          **Rev:**      **Originator:**

**Telephone:**          **Office:**

**Title of Change:**  PSR to Install Solaris 8 Patches(04/04) at the DAACs and update the baseline


Documentation Impacted

911-TDA-011
914-TDA-289 Rev 01