ECS/EMD Configuration Change Request

1. Originator Benzell Floyd	2. Log Date: **11/02/2004**	3. CCR #: **04-0605**	4. Rev:	5. Tel: (301)925-0518	6. Rm #: 3083	7. Org. COTS SW

8. CCR Title: Release Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to the DAACs

9. Originator Signature/Date Benzell Floyd /s/ 11/02/2004	10. Class **II**	11. Type: **CCR**	12. Need Date: 11/02/04
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 11/02/2004	14. Category of Change: ==PSR==		15. Priority: (If "Emergency" fill in Block 27). Routine

16. Documentation/Drawings Impacted *(Review and submit checklist):* See Additional Sheet	17. Schedule Impact:	18. CI(s) Affected:MCI

19. Release Affected by this Change: 7.02 +	20. Date due to Customer: 11/02/04	21. Estimated Cost: ==None - Under 100K==

22. Source Reference: ☐NCR (attach)   ☐Action Item   ☐Tech Ref. ☐GSFC   ☒Other:
EMD COTS Software Deployment Plan

23. Problem: (use additional Sheets if necessary)
The baselined version of the Remedy Action Request System (ARS), Remedy ARS 4.5.2, has reached the end of its support life. Remedy ARS 4.5.2 needs to be upgraded to Remedy ARS 5.1.2 at the DAACS so that we can receive bug fixes.

24. Proposed Solution: (use additional sheets if necessary)
Deliver Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to the DAACS and install the COTS applications in accordance with procedures in 914-TDA-280, Remedy ARS 5.1.2 Upgrade and Installation of J2SDK 1.4.1_07 for the EOSDIS Core System (ECS), Release Notes, which is attached.
The files to be delivered are listed on the additional sheet.
Additional licenses are required. Instructions for obtaining licenses are in 914-TDA-280 and there is no cost for these licenses.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional Sheets if necessary)
Remedy will not provide bug fixes for Remedy ARS 4.5.2. If Remedy ARS 4.5.2 is not upgraded to Remedy ARS 5.1.2, the DAACs face potential Remedy problems when future operating system and database system upgrades occur.

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF   ☐PVC   ☐VATC   ☒EDC   ☒ GSFC ☒LaRC   ☒NSIDC   ☒SMC ☐AK ☐JPL
☐EOC ☐ IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): **Byron V. Peters** /s/ 11/02/2004	**Disposition:** ==Approved== App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. EDF CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ADDITIONAL SHEET

CCR #: 04-0605   **Rev:**   **Originator:** Benzell Floyd

Telephone: (301) 925-0518   **Office:** 3083

Title of Change: Release Remedy ARS 5.1.2 and J2SDK 1.4.1_07 to the DAACs

Block 16 Documentation/Drawings Impacted:
910-TDA-005
920-TDE-002
920-TDG-002
920-TDL-002
920-TDN-002
920-TDS-002

Block 24 Proposed Solution
The files to be delivered are listed below and are located on lemmings, /dat0/CM_INBOX:

Remedy512components.tar.gz	Cksum: 3419570629	Size: 204841424
j2sdk-1_4_1_07-solaris-sparc.sh	Cksum: 1913021683	Size: 42591079

To be redelivered:

enterprise-6.0SP6-domestic-us.sparc-sun-solaris2.6.tar.gz	Cksum: 2251871109	Size: 84164504
iplanetadm.tar	Cksum: 2417584569	Size: 5120

CM01AJA00 Revised 10/2/03   *ECS/EMD*