ECS/EMD Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
SaKeithia Mason	01/07/2005	05-0005		(301)925-0541	3101B	

8. CCR Title: Add test case mappings and criteria verification information for ticket CK_70_01 into the VDB

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 01/13/05
Sakeithia Mason 01/07/2005	**II**	**CCR**	

13. CCR Sponsor Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 27).
John Brewster /s/ 01/07/2005	VDB	Routine

16. Documentation/Drawings Impacted *(Review and submit checklist):*	17. Schedule Impact:	18. CI(s) Affected:

19. Release Affected by this Change: Synergy IV	20. Date due to Customer:	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
Integration Test Verifcation Log Attached

23. Problem: (use additional Sheets if necessary)
Verification status for ticket CK_70_01needs to be added into the VDB

24. Proposed Solution: (use additional sheets if necessary)
Add test case mappings and criteria verification for ticket CK_70_01 into the VDB

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐ IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): **Byron V. Peters** /s/ 1/20/2005	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. EDF CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS