CCR No. 97- 0018	Logged Date 1/7/98	Rev. _	Request Type CCR

Priority	Routine [x] Urgent [ ] Emergency [ ]	Affected Release	Change Class /N'

Title Sun server requested for RTM is no longer needed.

Documents Affected	Source Nos (RID, NCR, etc.) or Tech Reference

RTM Change [ ]   **Start New Baseline** [ ]

Problem

The SUN server "rtm1sun" was assigned to be the new server for RTM (requested in CCR 97-1264). This server has been used for testing to migrate RTM from HP to SUN platform. This server is no longer needed as the priorities of the requirement engineering team have been changed and the activities for migration have been stopped.

Proposed Solution

The server "rtm1sun" is no longer needed for RTM, assign/allocate its use for other purposes.

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ESO [ ]	FOS [ ]	M&O [ ]
QA [x] Rel. A [ ]	Rel. B [x]	Rel. IR1 [ ]	MRS [ ]	SMO [x]	Subconts [ ]

Other _____

Cost:	None [x]	Small [ ] (Not exceeding $100,000)	Medium [ ] ($100,000 to $500,000)	Large [ ] (Over $500,000)

Schedule: None [x]   Other

Additional LOC _____   Man-Months _____

Materials

Originator Hao Nguyen	Signature	c1 – 07 – 98 Date

Office SMO Office Manager	Signature	01/07/98 Date

Disposition   Approved [✓]   Approved w/Comment [ ]   Forward [ ]   Disapproved [ ]

CCB Chairperson _____ Signature   1/8/98 Date

ORIGINAL