ECS Configuration Change quest

CCR No. 98-0203	Logged Date 2/18/98	Rev. —	Request Type CCR
Priority Routine ☐ Urgent ☐ Emergency ☒		Affected Release B	Change Class II

Title Update drop 3 descriptors to represent changes to ASTER and External Ancillary descriptors

Documents Affected

VDD Patch 3.02.03

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

RTM Change ☐ **Start New Baseline** ☐

Problem

ASTER and External Ancillary descriptor files were updated to reflect changes that were discovered during SSI&T and system verification testing. See attachment for list of NCRs that indicate what ESDTs are to be updated.

Proposed Solution

Upgrade Drop 3 with the above patch to correct problems. This patch will effect EDC and LaRC. The following ESDTs are needed by EDC for ASTER SSI&T:

DsESDTAsAST_04.desc, DsESDTAsAST_05.desc, DsESDTAsAST_06S.desc, DSESDTAsAST_06T.desc, DsESDTAsAST_06V.desc, DsESDTAsAST_07S.desc, DsESDTAsAST_07V.desc, DsESDTAsAST_08.desc, DsESDTAsAST_09S.desc, DsESDTAsAST_09T.desc, DsESDTAsAST_09V.desc

The following ESDTs are needed by LaRC for checkout: DsESDTEaMRF.desc, DsESDTEaMRF_H.desc

Impact Analysis:

Organizations Affected:					
	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☒
Procurement ☐	QO ☒	Rel. Dev ☐	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☒	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒	

Cost:	None ☒	Small ☐ (Not exceeding $100,000)	Medium ☐ ($100,000 to $500,000)	Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator Chuck Thomas Science Office — Signature: Charles W. Thomas, Jr — Date: 2/17/98

Office Science Office. Office Manager — Signature: [signature] — Date: 2/17/98

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson — Signature: [signature] — Date: 2/18/98

CM01OC96 ECS

ORIGINAL