ECS Configuration Change Request

CCR No. 98- _0241_	Logged Date _2/25/98_	Rev. -	Request Type CCR

Priority	Routine [X]	Urgent [ ]	Emergency [ ]	Affected Release V2.0	Change Class II

Title (description) Add Test X-terms to VATC Network

Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference
921-TDV-003 _Rev: 01_	CCR 98-0166

RTM Change [ ]   **Start New Baseline** [ ]

Problem
CCR 98-0166 added two test X-terms to the VATC.

Proposed Solution
Add two X-terms (tlncd25 and tlncd26) to the VATC network documentation.

Need by: _2/26/98_

Impact Analysis:

Organizations Affected:

BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [ ]	M&O [ ]
Procurement [ ]	QO [ ]	Rel. Dev [ ]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [ ]

Cost: None [x]   Small [ ] (Not exceeding $100,000)   Medium [ ] ($100,000 to $500,000)   Large [ ] (Over $500,000)

Schedule: None [x]   Other

Additional LOC _____   Man-Months _____

Materials

Originator R. Haynes, Net Eng.	Randy Haynes (signature: Randy Haynes)	2/24/98
	Signature	Date

Office HW/Net Eng. Office Manager	Randy Miller/Ezra Jalieta (signature: Ezra J Jalleta)	2/24/98
	Signature	Date

Disposition   Approved [X]   Approved w/Comment [ ]   Forward [ ]   Disapproved [ ]

Comments:

CCB Chairperson	(signature: T W Fisher)	2/26/98
	Signature	Date

CM01OC96   ECS

ORIGINAL