ECS Configuration Change .equest

CCR No. 98-0354	Logged Date 3-20-98	Rev. —	Request Type CCR
Priority Routine ☐ Urgent ☐ Emergency ☒		Affected Release B	Change Class II

Title copy MISL0MTR shared object to SMC

Documents Affected

VDD Patch 4.02

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

RTM Change ☐ **Start New Baseline** ☐

Problem

There was a problem in the .install file for ESDTs such that the shared object for MISL0MTR was not copied to the tar file. This problem was found a result of NCR ECSed12927 - Missing library file (.so) for MISL0MTR ESDT.

Need DATE: 3-20-98

Proposed Solution

Since this file is already part of the drop 4 baseline, it needs to be delivered via a new tar file to the SMC. Also the .install file needs to be delivered so that delivery of the drop 4 system will be correct at the sites. This CCR effects LaRC and the Testing Organization.

The following files need to be tared for delivery to the SMC:

/ecs/formal/STAGE/ESDT/lib/sun5.5/drop3/libDsESDTMiMISL0MTRSh.so

/ecs/formal/ESDT/.install

These files are in a STABLE view.

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☒
Procurement ☐	QO ☒	Rel. Dev ☐	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☒	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator Chuck Thomas Science Office — Signature: Charles W. Thomas Jr. — Date: 3/19/98

Office Science Office. Office Manager — Signature: David E. Yamin — Date: 3/19/98

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson — Signature: [illegible] — Date: 3/20/98