CCR No. 98- *O 4 / O*	Logged Date 04-01-98	Rev. -	Request Type CCR

Priority Routine ☐ Urgent ☐ Emergency ☒	Affected Release B	Change Class IN

Title (description)
To configure "Sydney" for Client Subsystem.

Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference
N/A	N/A

RTM Change ☐   **Start New Baseline** ☐

Problem
Development has requested a stronger performing Sun for the Client Subsystem.

Proposed Solution   *Currently under Procurement*
Push in DNS the name "SYDNEY".

Once that machine has been identified install the current Release B Operating System, Clearcase and patches according to the Release B baseline.

Sun E450

48. x

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☐
Procurement ☐	QO ☐	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☐	Sys Verf Acpt ☐	

Cost: None ☒   Small ☐   Medium ☐   Large ☐
                         (Not exceeding $100,000)   ($100,000 to $500,000)   (Over $500,000)

Schedule: None ☒   Other   Need by date: 04/03/98

    Additional LOC _____   Man-Months _____

    Materials

Originator   Michelle D. Johnson   Signature   3/31/98   Date

Office   Development   Office Manager   Signature   3/31/98   Date

Disposition   Approved ☒   Approved w/Comment ☐   Forward ☐   Disapproved ☐

Comments:

CCB Chairperson   Signature   4/1/98   Date

ORIGINAL   *C m olp*