ECS Configuration Change Request

CCR No. 98-0437	Logged Date 04-06-98	Rev. -	Request Type CCR
Priority Routine [X] Urgent [ ] Emergency [ ]		Affected Release B	Change Class IN

Title (description)
EDF SDSRV Stability Lab Sybase Database

Documents Affected
N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
N/A

RTM Change [ ] **Start New Baseline** [ ]

Problem
A Sybase database is needed for additional testing in the Stability lab.

Proposed Solution
Request RTSC create the following database on ***comanche_srvr*** with "select into/bulkcopy" and "trunc log on chkpt" options:
relbdss_DEV01_small (data=60, log=15, dbo=sdsrv_role)

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [ ]	M&O [ ]
Procurement [ ]	QO [ ]	Rel. Dev [X]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [ ]	Sys Verf Acpt [ ]	

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other Need by date: 4/10/98

Additional LOC _____ Man-Months _____

Materials

Originator Michelle D. Johnson c/o Royal White — Signature: Michelle D. Johnson — Date: 4/6/98

Office Development Office Manager — Signature: W. F. Franklin Jr. — Date: 4/6/98

Disposition Approved [✓] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson — Signature: [illegible] — Date: 4/8/98

CM01OC96 ECS

ORIGINAL

cm alf