## ECS Configuration Change Request



| | | | |
|---|---|---|---|
| **CCR No.** 98-0448 | **Logged Date** 04-09-98 | **Rev.** - | **Request Type** CCR |
| **Priority** Routine ☐ Urgent ☐ Emergency ☒ | | **Affected Release** B | **Change Class** IN |

**Title** (description)
Sybase Open Database Configuration Parameter Increase on "Illiad" mini-DAAC platform

| **Documents Affected** | **Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference** |
|---|---|
| N/A | N/A |

**RTM Change** ☐ **Start New Baseline** ☐

**Problem**
The default number of Sybase open database configuration parameter is inadequate for multi-mode testing on Sybase ***illiad_srvr*** in the mini-DAAC environment.

**Proposed Solution**
Request number of Sybase open database configuration parameter be increased on Sybase ***illiad_srvr*** to 30.

**Impact Analysis:**

Organizations Affected:

| | | | | | |
|---|---|---|---|---|---|
| | BOO ☐ | Contracts ☐ | ECS Chief Eng ☐ | FOS ☐ | M&O ☐ |
| Procurement ☐ | QO ☐ | Rel. Dev ☒ | Rel. A ☐ | Rel. C ☐ | SCDO Arch. ☐ |
| Science Off ☐ | Security ☐ | Subcontrct ☐ | Sys. Eng ☐ | Sys Verf Acpt ☐ | |

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☒ Other Need by date: **4/13/98**

Additional LOC _____ Man-Months _____

Materials

Originator Michelle Johnson [signature] 4/9/98
c/o Royal White
Signature Date

Office Development Office Manager William Knauss 4/9/98
Signature Date

**Disposition** Approved ☒ Approved w/Comment ☑ Forward ☐ Disapproved ☐

Comments:
Development Needs to baseline Mini-DAAC Sybase configuration parameters

CCB Chairperson [signature] 4/10/98
Signature Date

CM01OC96 ECS

cm

ORIGINAL