ECS Configuration Change Req.

CCR No. 98-0293	Logged Date 3/9/98	Rev.	Request Type
Priority Routine [x] Urgent [ ] Emergency [X]		Affected Release B	Change Class II

Title (description)
Revise the GSFC Hardware-Software Map (920-tdg-002)

Documents Affected
GSFC Hardware-Software Map (920-tdg-002) Rev D

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference**
AC-98-0121

RTM Change [ ] **Start New Baseline** [ ]

Problem
The GSFC Hardware-Software Map (920-tdg-002) is very incomplete and very out-of-date.

Proposed Solution
Update the GSFC Hardware-Software Map (920-tdg-002) to be the attached document. When this is approved, the maps for the other sites will be revised accordingly. The following changes have been made:

1. Revised the hardware to match the latest hardware diagram.
2. Added custom code for each platform, revised the COTS products for each platform, and broke the software out by category.
3. Combined the Subsystem, HWCI, Platform, and Model columns
4. Added functions and roles assigned to each platform
5. Incorporated many updates following extensive review by all departments.

Impact Analysis:

Organizations Affected:					
	BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [ ]	M&O [X]
Procurement [ ]	QO [ ]	Rel. Dev [X]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [X]	Sys Verf Acpt [X]	

Cost:	None [x]	Small [ ] (Not exceeding $100,000)	Medium [ ] ($100,000 to $500,000)	Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC None Man-Months None

Materials

Originator Howard Ausden "Reserved for Signature" (Signature) 3:9:98 (Date)

Office AO Office Manager "Reserved for Signature" (Signature) 3/9/98 (Date)

Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson "Reserved for Signature" (Signature) (Date)

CM01OC96 *ECS*

ORIGINAL