ECS Configuration Change Request

CCR No. 98- 0496	**Logged Date** 4/20/98	**Rev.** -	**Request Type** CCR
Priority Routine [X] Urgent [ ] Emergency [ ]		**Affected Release** V2.0	**Change Class** II

Title (description) Move Six EDC Version 2.0 SPRHW X-Terms from Production Network to M&O Network

Documents Affected

921-TDE-002 Rev:02
921-TDE-003 Rev:02

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

CCR 98-0399
AC-98-0175 Rel2 and AC-98-0176 Rel2

RTM Change [ ] **Start New Baseline** [ ]

Problem

Six EDC Version 2.0 X-term units were moved from the Production Network to the EDC M&O network per approved CCR 98-0399.

Proposed Solution

Update the affected referenced network documentation.

Need date: 4/30/98

Impact Analysis:

Organizations Affected:

	BOO [ ]	Contracts [ ]	ECS Chief Eng [ ]	FOS [ ]	M&O [ ]
Procurement [ ]	QO [ ]	Rel. Dev [ ]	Rel. A [ ]	Rel. C [ ]	SCDO Arch. [ ]
Science Off [ ]	Security [ ]	Subcontrct [ ]	Sys. Eng [x]	Sys Verf Acpt [ ]	

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC _____ Man-Months _____

Materials

Originator Barry Fortlage — Signature: Barry W Fortlage — Date: 4/20/98

Office Network Engr. Office Manager — Signature: Randall J. Miller — Date: 4/20/98

Disposition Approved [ ] Approved w/Comment [X] Forward [ ] Disapproved [ ]

Comments: All work to be funded by SEO/M&O WBS

CCB Chairperson — Signature: TW Finke — Date: 4/22/98

CM01OC96 ECS

ORIGINAL

Cm/ct