CCR No. *98-0578*	Logged Date *5/11/98*	Rev. -	Request Type *CCR*

Priority	Routine ☑	Urgent ☐	Emergency ☒	Affected Release B	Change Class *II*

Title (description)
Update the COTS Software Version Baseline.

Documents Affected ECS COTS Software Version Baseline (910-TDA-003) 910 - TDA - 003	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 98-0219 is hereby closed

RTM Change ☐   **Start New Baseline** ☐

Problem
1. Separated the baseline into ops (deployed) and ops plus dev (deployed and in-house) tables.
2. Revised function names, sorted alphabetically by function, and made ECS Platform single-valued.
3. Added a footnote to point to the COTS configuration/installation documentation in Clearcase.
4. Incorporated DCNs 17 through 25.
5. Allocated responsibility for HDF Libraries, IMSL, and IDL to SDE
6. Allocated responsibility for HCL Libraries to DEV: PDPS
7. Added HP versions of DCE Servers, since we are installing it on MSS HP platforms
See continuation sheet

Proposed Solution
Baseline the attached document.

Need Date; 5/13/98

Impact Analysis:
Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☒
Procurement ☐	QO ☐	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☒	Sys Verf Acpt ☒ *KCK*	

Cost:	None ☒	Small ☐ (Not exceeding $100,000)	Medium ☐ ($100,000 to $500,000)	Large ☐ Over $500,000)

Schedule: None ☒   Other

Additional LOC   None   Man-Months   None

Materials

Originator Howard Ausden / Tom Kehoe	Signature	5-11-98
		Date
Office AO Office Manager	Signature	Date

Disposition	Approved ☒	Approved w/Comment ☐	Forward ☐	Disapproved ☐

Comments:

CCB Chairperson   "Reserved for Signature"   5/13/98
                   Signature   Date

ORIGINAL

COTS Version Baseline CCR Addendum

8. Broke out Ssh to show both commercial and freeware versions, and updated the version from 1.12.21 to 1.12.22
9. Added OS/2 (runs on the EMASS AML/2)
10. Made DEV: CLS the resp office for CDE, CDE (Vue), HP Vue, Motif, and X11.
11. Corrected vendor for IMSL to be Visual Numerics, and added notes to clarify what the product is.
12. Documented multiplicity of IDL versions
13. Added NFS
14. Added DFS for SGI
15. Changed Clearcase version to 3.1.1 at all sites.
16. Removed Tools.h++ Pro, Battelemap Analysis Tool, KAI C Compiler, and Rational Soda
17. Added Textbridge and Zebra Bar One

ORIGINAL