ECS Configuration Change Request

CCR No. 98-0652	Logged Date 5-28-98	Rev. —	Request Type CCR

Priority Routine ☐ Urgent ☒ Emergency ☐ **Affected Release** **Change Class** IV

Title (description) MOVE "CASPER" FROM ROOM 2113E TO ROOM 2113D

Documents Affected

N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

N/A

RTM Change ☐ **Start New Baseline** ☐

Problem :

To support JEST development we, usability engineering, need to retain "Casper" Sun workstation. For this reason the work station that Ilse Munro had should be transferred to Svetlana Knizhnik's cube.

Proposed Solution

Move "casper" from room 2113E to room 2113D

NEED DATE: 6/5/98

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☐
Procurement ☐	QO ☐	Rel. Dev ☐	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☐	Sys Verf Acpt ☐	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☐ Other

Additional LOC _____ Man-Months _____

Materials

Originator SVETLANA KNIZHNIK Svetlana Z. Knizhnik (Signature) 5/28/98 (Date)

Office Usability Eng. Office Manager John C Lowry (Signature) 5/28/98 (Date)

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson Karl Scott (Signature) 29 May 98 (Date)

CM01OC96

ECS

ORIGINAL

CM-NP