ECS Configuration Change Request

CCR No. 98-0654	**Logged Date** 5/29/98	**Rev.** -	**Request Type** CCR
Priority Routine ☐ Urgent ☐ Emergency ☒		**Affected Release**	**Change Class** II

Title (description) Delivery of correct version of EA to the VATC.

Documents Affected None	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

RTM Change ☐ **Start New Baseline** ☐

Problem
A incorrect version of the ECS Assist Scripts was delivered to the VATC. This was due to problem with a merge and having the incorrect version on the baseline.

Proposed Solution
1. Ship the following files from the nightly build output to the SMC for delivery to VATC only:
~~EcCoAssist~~ Jail EcCo scripts
EcCoSubsysMgr

2. RTSC to install files under /tools/common/ea, to replace current versions.

Impact Analysis:

Organizations Affected:	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☐
Procurement ☐	QO ☐	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☐	Sys Verf Acpt ☐	
Cost:	None ☒	Small ☐ (Not exceeding $100,000)	Medium ☐ ($100,000 to $500,000)	Large ☐ (Over $500,000)	
Schedule:	None ☐	Other			

Additional LOC _____ Man-Months _____

Materials

Originator John Ujhazy x0468 [signature] 5/29/98
Signature Date

Office _____ Office Manager [signature] 5/29/98
Signature Date

Disposition Approved ☐ Approved w/Comment ☒ Forward ☐ Disapproved ☐

Comments:
Ship when ready

CCB Chairperson [signature] 29 May 98
Signature Date

CM01OC96 ECS

Note: This CCR Supersedes to Copy given to you. Thx Tamita Watkins

ORIGINAL