ECS Configuration Change Request

CCR No. 98-0707	Logged Date 06-15-98	Rev. -	Request Type EDF CCR
Priority Routine ☐ Urgent ☐ Emergency ☒		Affected Release DEV	Change Class IN

Title (description)
Move "Aurora" EIN#0588 from 3015H to 3023A.-EDF Hardware Sun Sparc 20/50

Documents Affected
N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
N/A

RTM Change ☐ **Start New Baseline** ☐

Problem
The developer from the Client Subsystem that was utilizing "Aurora" for Motif GUI work has left the ECS Project.

Proposed Solution
The new developer in the Client Subsystem that is performing Motif GUI work is located in 3023A. Currently, "Aurora" is located in 3015H but needs to be moved into 3023A on the left hand side of the cube.

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☐
Procurement ☐	QO ☐	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☐	Security ☐	Subcontrct ☐	Sys. Eng ☐	Sys Verf Acpt ☐	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☐ Other Need by date: **6/22/98**

Additional LOC N/A Man-Months 20 minutes

Materials

Originator Michelle D. Johnson — Signature: Michelle D. Johnson — Date: 6/15/98

Office Construction Office — Office Manager — Signature: Randall T. Miller — Date: 6/15/98

Disposition Approved ☑ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson — Signature: David A. Comer — Date: 6/17/98

CM01OC96

ECS

ORIGINAL

TRW/CM