ECS Configuration Change ..equest

CCR No. 98-0755	Logged Date 6/29/98	Rev. —	Request Type CCR
Priority Routine ☐ Urgent ☐ Emergency ☒		Affected Release Version 2	Change Class II

Title (description)
Release the updated Toolkit Install Script for HDF 4.1r1.1

Documents Affected
Addendum to Toolkit 5.2.3 PDD

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
ECS NCR ECSed15880

RTM Change ☐ **Start New Baseline** ☐

Problem
With the release of SCF Toolkit 5.2.3 on 6/19/98, an updated version of HDF was released. The tarfile for this updated version has a different tarfile name than the old tarfile.

The updated Toolkit install script that went with the release was mistakenly not included with release. Therefore, the install script is still looking for the old version of HDF; and will not install this latest version of HDF.

Proposed Solution

Release the updated version of this install file so that the HDF 4.1r1.1 can be installed by the SCFs.

Date Date: 6/30/98

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ECS Chief Eng ☐	FOS ☐	M&O ☐
Procurement ☐	QO ☐	Rel. Dev ☒	Rel. A ☐	Rel. C ☐	SCDO Arch. ☐
Science Off ☒	Security ☐	Subcontrct ☐	Sys. Eng ☐	Sys Verf Acpt ☐	

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☒ Other

Additional LOC _____ Man-Months _____

Materials

Originator Darryl Arrington — Signature — Date 6-29-98

Office _____ Office Manager — Signature — Date 6-29-98

Disposition Approved ☒ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson — Signature — Date 6/29/98

CM01OC96

ORIGINAL

CM1 TRW

ECS