1. Originator Royal White Jr	2. Log Date 7/8/98	3. CCR #: 98-0782	4. REV: —	5.Tel: x1051 2038R	6. Office : Dev

7. Title: Mini-DAAC PDPS and ACL Stability Lab Databases

8. Originator Signature Royal J. White Jr.	9. Date: 7/8/98	10. Class IN	11. Type: CCR	12. Need Date: 7/10/98

13. Office Manager Signature Maureen Meyers	14. Date: 7/8/98	15. Date CCB Decision Needed: 07/09/98	16. Category of Change: Other	17. Priority: Emergency

18. Documentation/Drawings Impacted: N/A	19. Schedule Impact: None	20. CI(s) Affected: PDPS/ICG

21. Release Affected: 4PL	22. Date due to Customer: N/A	23. Impl. Date: 07/10/98	24. Effectivity of Change:N/A	25. Est. Cost Small

26. Source Reference: NCR ☐ Action Item ☐ GSFC CCR ☐ Tech Ref:☐ Other:☐

27. Description of Change: (use additional Sheets as necessary)
The EDF Stability Lab in the TS3 mode of the mini-DAAC needs to move the PDPS database from the Science Office machine (illiad) to the development machine (odyssey). Odyssey needs to have Sybase SQL Server installed on it before the database can be created. An ACL database also needs to be created for the Stability TS3 lab mode for testing.

28. Proposed Solution: (use additional sheets if necessary)
Request HTSC install Sybase SQL Server on odyssey and configure the same as illiad.
Request HTSC move the pdps_TS3 database from illiad to odyssey retaining all sizes, options, logins, ids, etc.
Request HTSC create EcsAclStorage_TS3 database on misery_srvr, primary, talisma_srvr, secondary. Please model the database after EcsAclStorage_DEV01 on OTIS_SERVER

29. Alternate Solution: (use additional sheets if necessary)

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Stability Lab PDPS database will be colocated on Science Office platform affecting performance of both.
Missing ACL database will prevent security testing of Stability lab application.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☐

32. Organization(s) Affected: Arch Off ☐ CM ☐ Clearcase Support Group ☐ Contracts ☐ ECS Chief Eng ☐
FOS ☐ M&O ☐ QO ☐ Rel Dev ☒ Procurement ☐ RTSC ☐ SDE ☒ Security ☐ Sys. Eng. ☐ Sys Verf Acpt ☐ Other ☐

33. Site(s) Affected: EDF☐ Mini-DAAC☒ VATC ☐ EDC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EDC ☐ GSFC ☐ Other ☐

34. Board Comments:	35. Work Assigned To: RTSC – Frank Watson

36. Release Authorized	37. CM Verified/Date:

38. EDF/REL2 CCB Chair (Sign/Date): 7/9/98	39. Disposition: App ☒ A/C _ W _ Forward ECS _ Forward ESDIS ERB _	40. ESDIS ERB Concurrence:

41. ECS CCB Chair (Sign/Date):	42. Disposition: App _ A/C _ W _	43. CCR Closed Date:

CM01JL98

ORIGINAL