ECS Configuration Change Request

1. Originator	2. Log Date	3. CCR #:	4. REV:	5.Tel:	6. Office:
R. J. Miller	7/9/98	98-0786	–	x0400	Dev/CO

7. Title: Delivery of STMGT DB Scripts for 4P1

8. Originator Signature	9. Date: 7/8/98	10. Class II	11. Type: CCR	12. Need Date: 7/9/98
R. J. Miller				

13. Office Manager Signature	14. Date:	15. Date CCB Decision Needed:	16. Category of Change:	17. Priority:
7/8/98		7/8/98	Update Baseline	Emergency

18. Documentation/Drawings Impacted:	19. Schedule Impact:	20. CI(s) Affected:
4P1 Installation Instruct	None	STMGT

21. Release Affected:	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost
4P1	N/A	7/9/98	7/9/98	None

26. Source Reference: NCR ☒ Action Item ☐ GSFC CCR ☐ Tech Ref: ☐ Other: ☐
15990 (attached)

27. Description of Change: (use additional Sheets as necessary)
New stored procedures for the Storage Management GUI were not merged to 4P1 and delivered. The 4P1 Storage Management GUI is not fully functional without these files.

28. Proposed Solution: (use additional sheets if necessary)
1) Merge files (see attached Merge Request) to 4P1 Maintenance Baseline.
~~2) Build tar file containing these files and deliver to SMC.~~
~~3) Install files into VATC.~~
~~4) Update 4P1 install instructions to include installation of these files.~~

29. Alternate Solution: (use additional sheets if necessary)
~~A. Wait until 4PLandsat delivery for fix (rejected by Test).~~
B. Re-deliver all of 4P1 (~~rejected because no further testing is planned that would test installation of this delivery).~~

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
A. Completion of test cases will be blocked.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☒

32. Organization(s) Affected: Arch Off ☐ CM ☐ Clearcase Support Group ☒ Contracts ☐ ECS Chief Eng ☐ FOS ☐ M&O ☐ QO ☐ Rel Dev ☒ Procurement ☐ RTSC ☐ SDE ☒ Security ☐ Sys. Eng ☒ Sys Verf Acpt ☒ Other ☒ Installation Team

33. Site(s) Affected: EDF ☐ Mini-DAAC ☒ VATC ☒ EDC ☐ LaRC ☐ NSIDC ☐ SMC ☒ AK ☐ JPL ☐ EDC ☐ GSFC ☐ Other ☐

34. Board Comments:	35. Work Assigned To:
T	R. Gorsky Clearcase Sup.

36. Release Authorized	37. CM Verified/Date:

38. EDF/REL2 CCB Chair (Sign/Date):	39. Disposition: App X A/C __ W__ Forward ECS __ Forward ESDIS ERB__	40. ESDIS ERB Concurrence:
TWFinke 7/8/98		

41. ECS CCB Chair (Sign/Date):	42. Disposition: App __ A/C __ W__	43. CCR Closed Date:

CM01JL98