ECS Configuration Change Request

1. Originator	2. Log Date	3. CCR #:	4. REV:	5.Tel:	6. Office:
Lisa Smith	7/9/98	98-0788	-	x0805	DD&M

7. Title: Drop 4PL Domains (Valids) and Baseline Data

8. Originator Signature	9. Date: 07/09/98	10. Class II	11. Type: CCR	12. Need Date: 07/10/98
Lisa Smith				

13. Office Manager Signature	14. Date:	15. Date CCB Decision Needed:	16. Category of Change:	17. Priority:
Maureen Murgande	07/09/98	07/10/98	New Baseline	Urgent

18. Documentation/Drawings Impacted:	19. Schedule Impact:	20. CI(s) Affected:
910-TDA-016	NA	DDICT, VØ Gateway

21. Release Affected:	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost
Rel. 2/ Drop4PL	07/10/98			None

26. Source Reference: NCR ☐ Action Item ☐ GSFC CCR ☐ Tech Ref: ☐ Other: ☒
Drop 4.P1 Domains and Baseline Data for the ECS Project (910-TDA-015)
Drop 4.P Domains and Baseline Data for the ECS Project (910-TDA-012)

27. Description of Change: (use additional Sheets as necessary)
1. Drop 4PL Domains need to be documented in a new technical document for July 10, 1998 Drop.

28. Proposed Solution: (use additional sheets if necessary)
1. Document Domains (Valids), which represent a current set of domains (valids) per attribute for Drop 4PL, in a new technical document. This supersedes Appendix A (420-TP-015-002) B.0 Domains (Valids).

29. Alternate Solution: (use additional sheets if necessary)

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will not be able to load MODIS descriptors using Drop 4PL software.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☐

32. Organization(s) Affected: Arch Off ☐ CM ☐ Clearcase Support Group ☐ Contracts ☐ ECS Chief Eng ☐ FOS ☐ M&O ☐ QO ☐ Rel Dev ☒ Procurement ☐ RTSC ☐ SDE ☒ Security ☐ Sys. Eng. ☐ Sys Verf Acpt ☐ Other ☒ Science Office

33. Site(s) Affected: EDF ☐ Mini-DAAC ☐ VATC ☐ EDC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EDC ☐ GSFC ☐ Other ☐

34. Board Comments:	35. Work Assigned To:
	CM

36. Release Authorized X	37. CM Verified/Date:

38. EDF/REL2 CCB Chair (Sign/Date):	39. Disposition: App X A/C __ W__ Forward ECS __ Forward ESDIS ERB __	40. ESDIS ERB Concurrence:
[signature] 7/10/98		

41. ECS CCB Chair (Sign/Date):	42. Disposition: App __ A/C __ W__	43. CCR Closed Date:

CM01JL98

ORIGINAL