ECS Configuration Change Request

1. Originator	2. Log Date	3. CCR #:	4. REV:	5.Tel:	6. Office
Howard Ausden	7-21-98	98-0832	—	x1132	: 2025

7. Title: For 4P-Landsat, move Flex/LM from l0mss01 to l0mss10

8. Originator Signature	9. Date: 7:21:98	10. Class I	11. Type: CCR	12. Need Date: 8:05:98
—				

13. Office Manager Signature	14. Date:	15. Date CCB Decision Needed: 7:24:98	16. Category of Change: Update Baseline	17. Priority: Routine
—				

18. Documentation/Drawings Impacted:	19. Schedule Impact:	20. CI(s) Affected:
~~920-TDx-002 (HW-SW Maps)~~		LISS

21. Release Affected:	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost
4P-L	9:1:98	8/98	4P-L	Small

26. Source Reference: NCR ☐ Action Item ☐ GSFC CCR ☐ Tech Ref: ☐ Other: ☐

27. Description of Change: (use additional Sheets as necessary)
The Flex/LM License Manager at LaRC was installed on the CM Server (l0mss01). This is inconcistsent with all other sites, where it resides on the File Server (l0mss10).

28. Proposed Solution: (use additional sheets if necessary)
Re-request all Sun Flexlm licenses from all vendors (Sun, IDL, ICS), then move Flex/LM from l0mss01 to l0mss10.

29. Alternate Solution: (use additional sheets if necessary)
Do nothing.

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Documentation will be inconsistent between sites, Tivoli scripts will be unable to expect Flex/LM on a consistent platform, and platform access patterns and resource usage will be inconsistent.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☐

32. Organization(s) Affected: Arch Off ☐ CM ☐ Clearcase Support Group ☐ Contracts ☐ ECS Chief Eng ☐ FOS ☐ M&O ☒ QO ☐ Rel Dev ☒ Procurement ☐ RTSC ☐ SDE ☐ Security ☐ Sys. Eng. ☐ Sys Verf Acpt ☒ Other ☐

33. Site(s) Affected: EDF ☐ Mini-DAAC ☐ VATC ☐ EDC ☐ LaRC ☒ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EDC ☐ GSFC ☐ Other ☐

34. Board Comments:	35. Work Assigned To:
	RTSC

36. Release Authorized	37. CM Verified/Date:

38. EDF/REL2 CCB Chair (Sign/Date):	39. Disposition: App X A/C __ W__ Forward ECS __ Forward ESDIS ERB __	40. ESDIS ERB Concurrence:
7/22/98		

41. ECS CCB Chair (Sign/Date):	42. Disposition: App __ A/C __ W__	43. CCR Closed Date:

CM01JL98

ORIGINAL

TRO/CM