ECS Configuration Change Request

1. Originator R. Dalnekoff	2. Log Date 8/11/98	3. CCR #: 98-0910	4. REV:	5.Tel: x0522	6. Office : Science

7. Title: sudoers change request for Observer (ECSINFO Web Site)

8. Originator Signature	9. Date: 8/11/98	10. Class IN	11. Type: CCR	12. Need Date: 8/12/98

13. Office Manager Signature	14. Date: 8/11/98	15. Date CCB Decision Needed:	16. Category of Change: RTM Other	17. Priority: Urgent

18. Documentation/Drawings Impacted: sudoers list	19. Schedule Impact: N/A	20. CI(s) Affected: N/A

21. Release Affected: N/A	22. Date due to Customer:N/A	23. Impl. Date:	24. Effectivity of Change:8/14/98	25. Est. Cost Small None

26. Source Reference: NCR ☐ Action Item ☐ GSFC CCR ☐ Tech Ref:☐ Other:☐

27. Description of Change: (use additional Sheets as necessary)
Sudoers list (for ECSINFO Web site administration) needs to be updated to remove obsolete users and provide temporary access for Randy Dalnekoff and Echele Glaeser.

28. Proposed Solution: (use additional sheets if necessary)
remove all current users from list (they have all left the project/company) and add Randy Dalnekoff and Echele Glaeser, who will provide system administration until a permanent web adminstrator comes on board.

29. Alternate Solution: (use additional sheets if necessary)
Do nothing until a permanent web adminstrator comes on board.

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Currently there is no web adminstrator, hence if a problem occurs or changes need to be made to the ecsinfo web site, no one has access/permissions to make them.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training ☐ Performance ☐ Operation Training ☐ Safety ☐ Service ☐ Support ☐ Test ☐

32. Organization(s) Affected: Arch Off ☐ CM ☐ Clearcase Support Group ☐ Contracts ☐ ECS Chief Eng ☐ FOS ☐ M&O ☐ QO ☐ Rel Dev ☐ Procurement ☐ RTSC ☒ SDE ☑ Security ☐ Sys. Eng. ☐ Sys Verf Acpt ☐ Other ☒ Science Office

33. Site(s) Affected: EDF ☐ Mini-DAAC ☐ VATC ☐ EDC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EDC ☐ GSFC ☐ Other ☐

34. Board Comments: Work w/Kevin Lange To make This System work Correctly without Sudo.	35. Work Assigned To: RTSC

36. Release Authorized ___ **37. CM Verified/Date:**

38. EDF/REL2 CCB Chair (Sign/Date): 8/12/98	39. Disposition: App ___ A/C ✓ W___ Forward ECS ___ Forward ESDIS ERB ___	40. ESDIS ERB Concurrence:

41. ECS CCB Chair (Sign/Date):	42. Disposition: App ___ A/C ___ W___	43. CCR Closed Date:

CM01JL98

ORIGINAL