[redacted]

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	8/18/98	98-0926	–	x0400	2078	RelDev

8. Title of Change: Deliver Delta Patch for 4P Landsat to SMC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Randy Miller	8/18/98	II	CCR	8/18/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
[signature]	8/18/98	8/18/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
JCD for 4P Landsat	None	MSS and ESDT/DLL

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4P Landsat	8/20/98	8/19/98	8/19/98	None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
16322, 16359, and 16529

28. Description of Change: (use additional Sheets if necessary)
Fix problems with the subagent (memory leak), deputy (core dump), and L7 DLL (failure to delete format 1 and format 2 files after processing).

29. Proposed Solution: (use additional sheets if necessary)
Merge fixes to the 4P Landsat Maintenance baseline, re-build code, create complete system delivery tar files for all three platforms, and deliver tar files to the SMC for installation at the Mini-DAAC, VATC, and GSFC.

30. Alternate Solution: (use additional sheets if necessary)
Continue SSI&T and testing with subagent, deputy, and L7 DLL problems. Subagent problem has workaround but hampers ong-running tests; deputy problem causes intermittent core dumps; L7 DLL problem precludes completion of L7 testing.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Degraded capability to complete End-to-End and L7 tests.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☒Test

33. Organization(s) Affected: ☐CM ☒Clearcase SC ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☒ Rel Dev ☐Procurement ☐RTSC ☒Sci. Data Eng ☐Security ☐Sys. Dev. ☐Sys. Eng. ☒Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☒VATC ☐EDC ☒GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:
Install Instruction to be provided by R. Miller

36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐ No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): [signature] 8/18/98

40. Disposition: ☐App ☒App/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐

44. CCR Closed Date:

CMC1AU98

ORIGINAL

27 2
98-0917

TABLE 1 UPDATE TO FEATURE

Feature ID	Feature Number	Feature Statement	Feature Phasing	Feature Drop	Feature Priority
1850	8.29	From the Desktop, show user can download, install, and invoke EOS and non-EOS services from the ESOD Advertisements	Available in ~~TBP~~ Drop 4 NO CAP	~~3~~ 4	4

ORIGINAL