ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	9/10/98	98-0995	-	40400	2078	Dev/CO

8. Title of Change: Deliver Alpha Patch for 4PX to SMC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Randall J Miller	9/10/98		CCR	9/10/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Michael McBride	9/10/98	9/10/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
ADD for 4PX	None	SDSRV

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX	9/10/98	9/10/98	9/10/98	None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
NCR ECSed17702

28. Description of Change: (use additional Sheets if necessary)
SDSRV executables and database update script previously delivered contain problems.

29. Proposed Solution: (use additional sheets if necessary)
Rebuild SDSRV executables, package SDSRV executables and SDSRV database upgrade script, and deliver package to SMC for distribution to the VATC.

30. Alternate Solution: (use additional sheets if necessary)
Executables: Bring SDSRV Sun platforms to the 5A COTS baseline (currently scheduled for late September/early October)
Database: Manually edit delivered scripts.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Significant delay in 4PX testing.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SC ☐Contracts ☐Chief Eng ☐FOS ☐M&O
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev ☐Sys. Eng. ☐Sys Verif Acpt ☐Other

34. Site(s) Affected: ☐EDF ☐Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:
	Clearcase

37. Release Authorized (For CM Use Only):	38. CM Verified/Signature and Date
☐Yes ☐ No	

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
T W Fisher 9/10/98	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS ERB	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved ☐ Withdraw ☐	

ORIGINAL