ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Royal White Jr	9/16/98	98-1012	-	x1051	2038R	DEV

8. Title of Change: Sybase Dump Directory

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Royal White Jr.	9-16-98		CCR	09/17/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
[illegible]	9-16-98	09/17/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
910-TDA-009 Rev 01		ALL

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
		09/17/98		None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
NCR# 17846

28. Description of Change: (use additional Sheets if necessary)
The current Sybase dump directory is inconsistent named or missing accross the EDF, mini-DAAC, VATC and DAACS if they don't alread exist..

29. Proposed Solution: (use additional sheets if necessary)
Request CM change the "Operational Directory Structure" document to include the $ECS_HOME/OPS/COTS/sybase/sybase_dumps. $ECS_HOME/TS1/COTS/sybase/sybase_dumps, and $ECS_HOME/TS2/COTS/sybase/sybase_dumps directories.

Request RTSC and M&O to create these directories in the EDF, mini-DAAC, VATC and DAACS if they don't already exist.

30. Alternate Solution: (use additional sheets if necessary)
N/A

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Database and transaction dumps can not be completed.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☒Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☒EDF ☒Mini-DAAC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:
	RTSC + CM

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
TW Fricke 9/17/98	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved☐ Withdraw☐	

ORIGINAL

ADDITIONAL SHEET

CCR #: 98-1012 **Rev:** **Originator:** Royal White Jr.

Telephone: x1051 **Office:** 2038R

Title of Change: Sybase Dump Directory

Request RTSC also ensure that the only database option for VATC databases is "select into bulk/copy" per attached baseline document 920-TDV-009 Rev01. All other database options should be removed on all databases.

The following Database Administration individuals represent the DAAC implementers:

EDC:

Susan Wenzel	Database Administrator	wenzel@edcmail.cr.usgs.gov
Cynthia Langevin	Database Administrator	cynthia@edcmail.cr.usgs.gov

GFSC:

Lou Fenichel	Database Administrator	fenichel@gsfcsrvr4.gsfcmo.ecs.nasa.gov
Fred Recio	Database Administrator	frecio@gsfcsrvr4.gsfcmo.ecs.nasa.gov

LARC:

Bill Ward	Database Administrator	w.e.ward@larc.nasa.gov
Don Rieger	Database Administrator	d.e.rieger@larc.nasa.gov
Yantao Shi	Database Administrator	y.shi@larc.nasa.gov

NSIDC:

Cathy Copeland	Database Administrator	copeland@kryos.colorado.edu

CM01A

ORIGINAL

ECS Operational Directory Structure



ORIGINAL