ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #	4. Rev:	5. Tel:	6. Off:	7. Org.
L. Jackson	9-28-98	98-1056	—	301-925-1147	2044C	SED

8. Title of Change: Deliver Patch 4PX to SMC for Distribution to All DAACs

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Lillie Jackson	9/28/98	II	CCR	09-28-98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
[illegible]	9/28/98	09-28-98	Update Baseline	Routine

19. Documentation/Drawings Impacted:
Version 2 Drop 4PX Patch Release for the ECS Project (914-TDA-049), Drop 4PX Iteration Installation Notes (914-TDA-050).

20. Schedule Impact: N/A

21. CI(s) Affected: ALL

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
				None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐GSFC CCR ☐Tech Ref. ☐Other:
4PX Patch Addendm to Build Plan for Version 2.0 Drop 4P Iteration, CCRs 98-0988, 0995, 0996, 1014, 1017, 1040

28. Description of Change: (use additional Sheets if necessary)
The 4PX delivery includes capabilities developed as ECS Version 2.0 Drop 4P1, Drop 4P Landsat, and the four new functions provided in Drop 4PX.

29. Proposed Solution: (use additional sheets if necessary)
Dellivery of the following tarfiles:
- DROP4PX_BETA_hp10_19980917_140540_Pkg.tar.gz
- DROP4PX_BETA_sgi6n32_19980917_140438_Pkg.tar.gz
- DROP4PX_GAMMA_sun5.5_19980922_144822_Pkg.tar.gz
- DROP4PX_TOOLKIT_sgi6n32_19980909_101055_Pkg.tar.gz

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
If 4PX is not delivered at this time, delays in SV, AT, and ETE will result.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☒Performance ☐Operation Training ☐Safety ☐Service ☐Support ☒Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☒CM ☒Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O
☒QO ☒Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDF ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments:

36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): [illegible] 9/28/98

40. Disposition: ☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/EDS ☐Fwd/ESDIS

41. ESDIS ERB Concurrence:

42. ECS CCB Chair (Sign/Date):

43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐

44. CCR Closed Date: