ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Jim Mather	10/14/98	98-1102	–	0435	2107a	sed

8. Title of Change: return on lent equipment

9. Originator Signature	10. Date:	11. Class	12. Type	13. Need Date:
James R. Mather	10/13/98	III	CCR	10/16/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Randy Bollinger	10/13/98	10/15/98	Category	Routine

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
none - temporary configuration not documented	none	Sleepy(Moon) (ein1881) Bashful (ein 4676) Dopey (ein4674)

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Cost:
none	10/16/98	10/16/98	10/16/98	None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☒Other:
Equipment required for other tasks.

28. Description of Change: (use additional Sheets if necessary)
Return Sleepy to EDS for volume manager and patch testing. ~~Remove the second CPU's from both Bashful and Dopey S/N 5012942008209 and 5012942007632 respectively. This will make hardware available for mss file server upgrades at the DAAC. See CCR 98-0740 (Goddard).~~

29. Proposed Solution: (use additional sheets if necessary)
Return requested hardware. Connect SSA (ein 4668) to Sleepy (ein 1881) for volume manager testing.

30. Alternate Solution: (use additional sheets if necessary)
none

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Additional testing and hardware upgrades cannot be completed.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☒Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☒FOS ☐Mgt
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Sec.
☐Sys. Dev. ☒Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☒EDF ☒Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☒Other Mini EOC

35. Board Comments:	36. Work Assigned To:
	RTSC, D. Kelley

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
10/26/98	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved☐ Withdraw☐	

ORIGINAL

10/14/98