# ECS Configuration Change Request



| 1. Originator | 2. Log Date: | 3. CCR #: | 4. Rev: | 5. Tel: | 6. Off: | 7. Org. |
|---|---|---|---|---|---|---|
| Tim Wells | 10/27/98 | 98-1136 | — | 883-4021 | | M&O |

**8. Title of Change:** Transfer of FOS Communications Equipment to Englewood CO

| 9. Originator Signature | 10. Date: | 11. Class | 12. Type: | 13. Need Date: |
|---|---|---|---|---|
| Timothy E Wells | 10/27/98 | IN | CCR | 10/28/98 |

| 14. Office Manager Signature | 15. Date: | 16. Date CCB Decision Needed: | 17. Category of Change: | 18. Priority: |
|---|---|---|---|---|
| Thomas W Gray | 10/27/98 | 10/28/98 | Other | Routine |

| 19. Documentation/Drawings Impacted: | 20. Schedule Impact: | 21. CI(s) Affected: |
|---|---|---|
| None | None | None |

| 22. Release Affected: | 23. Date due to Customer: | 24. Impl. Date: | 25. Effectivity of Change: | 26. Est. Cost |
|---|---|---|---|---|
| None | 10/28/98 | 10/28/98 | 10/28/98 | Small |

**27. Source Reference:** ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☒Other:
Attached ccmail message dated 10/23/98

**28. Description of Change: (use additional Sheets if necessary)**
Remove 4 Cabletron and 1 Cisco Ethernet Hubs and ship to Raytheon Systems Co. facility in Englewood, CO. The Ethernet hubs are to used at the Raytheon Systems Co. facility on a temporary basis to assist with the reconfiguration of EMOS

**29. Proposed Solution: (use additional sheets if necessary)**
Deinstall the 4 cabletron and 1 Cisco Ethernet hubs and ship to Englewood, CO

**30. Alternate Solution: (use additional sheets if necessary)**
Purchase new Ethernet Hubs

**31. Consequences if Change(s) are not approved: (use additional sheets if necessary)**
The reconfiguration of EMOS will not take place

**32. Does Change Affect Any of the following (Please Explain on additional sheet):**
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

**33. Organization(s) Affected:** ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☒FOS ☐M&O
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

**34. Site(s) Affected:** ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☒EOC ☒Other Raytheon Systems Co. Facility, Englewood, CO

| 35. Board Comments: | 36. Work Assigned To: |
|---|---|
| | Tim Wells M&O |

| 37. Release Authorized (For CM Use Only): ☐Yes ☐ No | 38. CM Verified/Signature and Date |
|---|---|

| 39. EDF/REL2 CCB Chair (Sign/Date): | 40. Disposition: ☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS | 41. ESDIS ERB Concurrence: |
|---|---|---|
| 10/28/98 | | |

| 42. ECS CCB Chair (Sign/Date): | 43. Disposition: App ☐ A/C ☐ DisApproved ☐ Withdraw ☐ | 44. CCR Closed Date: |
|---|---|---|
| | | |



10/27/98