ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	10/30/98	98-1147		x0400	2077	Dev/CO

8. Title of Change: Deliver Quick Fix for 4PX.10 to SMC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Randall J. Miller	10/29/98	II	CCR	10/30/98

14. Office Manager Signature	15. Date:	14. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
	10/29/98	10/30/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
See attached documentation for patch.	None	EcCoEpMgr, xDsMdGranulesSNmVidEndBegDbid, and PullMonitor.

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX	ASAP	10/30/98	10/30/98	None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
See attached list.

28. Description of Change: (use additional Sheets if necessary)
Deliver updated tar files to SMC for 4PX.10 distribution.

29. Proposed Solution: (use additional sheets if necessary)
Move Jade label onto files required to make quick fixes; build full system tar files for affected platforms; and send tar files to the SMC. Release of the new tar files is authorized to the existing 4PX.10 modes of the Mini-DAAC and VATC. Release of 4PX.10 to external sites will be authorized after a successful PSR for 4PX.10, via a separate CCR.

30. Alternate Solution: (use additional sheets if necessary)
None.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
4PX.10 will not be backwardly compatible with other modes running previous releases (EcCoEpMgr); ETE performance will not meet requirements (xDsMdGranulesSNmVidEndBegDbid); PullMonitor may crash (PullMonitor).

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☒Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&C
☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: EDF ☒Mini-DAAC ☒VATC EDC GSFC LaRC NSIDC ☒SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
10.30.98	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved☐ Withdraw☐	

ORIGINAL