ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Miller	11/13/98	98-1184		x0400	2078	Dev/CO

8. Title of Change: Deliver Test Tools to SMC for Distribution To EDC

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Randall J. Miller	11/13/98	IN	CCR	11/14/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Randall J. Miller for Mary Armstrong	11/13/98	11/14/98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
None	None	All

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
Not Applicable	11/14/98	11/14/98	11/14/98	None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☒Other:
ETE Test Plan for EDC

28. Description of Change: (use additional Sheets if necessary)
ETE testing at EDC requires the delivery of various test tools, configuration files, and test data, including: LoadRunner/XRunner scripts, test ESDTs, Landsat Simulator configuration files, ASTER PGEs and ODLs, performance testing tools and scripts, and Science Data Server data loading instructions and scripts.

29. Proposed Solution: (use additional sheets if necessary)
Collect all files to be delivered into a directory structure, build a tar file for the directory structure, deliver this tar file to the SMC, distribute the tar file from the SMC to EDC, and provide a copy of the tar file to CM for safekeeping.

30. Alternate Solution: (use additional sheets if necessary)
None.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without these items ETE testing has essentially no chance of success.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☐Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☐ Rel Dev ☐Procurement ☐RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☐Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☐VATC ☒EDC ☐GSFC ☐LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:
	ClearCase D. Kelley

37. Release Authorized (For CM Use Only): ☐Yes ☐ No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
Mac McDonald 11/13/98	☑App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved☐ Withdraw☐	

ORIGINAL

ECS/EDF/REL2 CCB

BM/CM 11/13