ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Byron V. Peters	11/19/98	98-1205	—	4077	SED	HWE

8. Title of Change: Update new MiniDAAC NFS Mount Points

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Byron V Peters	11/19/98		CCR	11/19/98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
Randy Bollinger	11/19/98	11/19/98	Category	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
920-TDM-008 Rev 9	None	SDSRV, ICL, STMGT, DDIST

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
Drop 4PX	N/A	11/19/98		None

27. Source Reference: ☐NCR (attach) ☐Action Item ☐GSFC CCR ☐Tech Ref. ☐Other:

28. Description of Change: (use additional Sheets if necessary) THIS CHANGE REFLECTS A REQUEST BY DDIST TO MAKE THE SUBSYSTEM DIFFERENT THAN ICL

A change in the D3 ingest architecture requires additional mount points. The test data group requires a new mount point from sorccess to raven to generate ASTER and Landsat test data. ~~SDSRV needs a mount point from alaska to chesapeak to run the SDSRV GUI.~~ THERE HAS BEEN A REQUEST TO REVERSE THE MOUNT - RAVEN SHOULD BE THE SERVER AND SORCCESS THE CLIENT

This is an emergency because of the changes required for the D3 ingest in order to verify use before updating EDAAC.

29. Proposed Solution: (use additional sheets if necessary)
See attached spreadsheet for the updates. All rev 10 changes are modified or new.

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
ECS custom code will not function.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☐Test
☒Baseline (XRP) ☐Y2K Compliance

33. Organization(s) Affected: ☐CM ☐Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☐M&O ☐QO ☐Rel Dev ☐Procurement ☒RTSC ☐Sci. Data Eng ☐Security ☐Sys. Dev. ☒Sys. Eng. ☐Sys Verf Acpt ☐Other

34. Site(s) Affected: ☐EDF ☒Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐Other

35. Board Comments:	36. Work Assigned To:
	CM, RTSC

37. Release Authorized (For CM Use Only): ☐Yes ☐No	38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
11/20/98	☒App ☐Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved ☐ Withdraw ☐	

ORIGINAL