ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Off:	7. Org.
Randy Bollinger	12/15/98	98-1281	-	301 925-0549	2103	SED

8. Title of Change: Deliver 6 COTS Maintenance Upgrade Packages to SMC for Distribution to ALL DAACs

9. Originator Signature	10. Date:	11. Class	12. Type:	13. Need Date:
Randy Bollinger	12/17/98	II	CCR	12-17-98

14. Office Manager Signature	15. Date:	16. Date CCB Decision Needed:	17. Category of Change:	18. Priority:
[signature]	17 Dec 98	12-17-98	Update Baseline	Emergency

19. Documentation/Drawings Impacted:	20. Schedule Impact:	21. CI(s) Affected:
See Attached.		ALL

22. Release Affected:	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost
4PX	12/17/98	12/17/98		None

27. Source Reference: ☒NCR (attach) ☐Action Item ☐ GSFC CCR ☐Tech Ref. ☐Other:
ECSed16519, ECSed09305, ECSed11876

28. Description of Change: (use additional Sheets if necessary)
1) Baseline upgrade required for the following COTS packages:
-- FLEXlm 6.1, ClearDDTS Version 4.1, Sun Solaris 2.5.1 Patch Update Kit, Transarc DCE Certified Patch Level 1 (CPL1), Silicon Grapics IRIX 6.2 Update Kit, HP UX 10.20 Version Upgrade

2) 911-TDA-003 will be retired and replaced with 911-TDA-002

29. Proposed Solution: (use additional sheets if necessary)
- Install the 6 COTS packages to obtain vendor support and become Y2K compliant.
- Deliver the following tar files to the SMC for distribution to all sites:
flexlm_v6.1 files_121498_100000.tar dce11.sol25.CPL1.domestic.tar.gz Sun_2.5.1_patches_9806.tar.gz
SGI_6.2_patches_9808.tar.gz DDTS4.1.tar hp_10.20_upgrade_9812.tar.gz, cfddi-driver.tar.gz (98)
- Deliver SGI CD-ROMs to SMC for distribution to all sites

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will not be able to upgrade before their freeze in January 19999

32. Does Change Affect Any of the following (Please Explain on additional sheet):
☐Maintenance Training ☐Performance ☐Operation Training ☐Safety ☐Service ☐Support ☒Test
☒Baseline (XRP) ☒Y2K Compliance

33. Organization(s) Affected: ☒CM ☒Clearcase SG ☐Contracts ☐Chief Eng ☐FOS ☒M&O
☒QO ☒ Rel Dev ☐Procurement ☒RTSC ☐Sci. Data Eng ☐Security
☐Sys. Dev. ☐Sys. Eng. ☒Sys Verf Acpt ☐Other

34. Site(s) Affected: ☒EDF ☒Mini-DAAC ☒VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL
☐EOC ☐Other

35. Board Comments: C. Data to provide correction to directory in section C.1.1 of SGI IRIX 6.2 Update Kit and provide new install instructions for HP & CM.

36. Work Assigned To:

37. Release Authorized (For CM Use Only): ☐Yes ☐No

38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition:	41. ESDIS ERB Concurrence:
[signature] 12/17/98	☐App ☒Ap/C ☐DisApproved ☐Withdraw ☐Fwd/ECS ☐Fwd/ESDIS	

42. ECS CCB Chair (Sign/Date):	43. Disposition:	44. CCR Closed Date:
	App ☐ A/C ☐ DisApproved ☐ Withdraw ☐	

ADDITIONAL SHEET

CCR #: 98-1281 **Rev:** - **Originator:** Randy Bollinger

Telephone: **(301) 925-1181** **Office:** SED

Title of Change: Deliver 6 COTS Maintenance Upgrade Packages to SMC for Distribution to all DAACs

910-TDA-003
910-TDA-010
914-TDA-065
914-TDA-066
914-TDA-067
914-TDA-068
914-TDA-069
914-TDA-070
911-TDA-001
911-TDA-002
911-TDA-004
911-TDA-007

CM01A

CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 98-1281 Rev. — **Originator:** Randy Bollinger **Phone:** 301925-0549

Title: Deliver 6 COTS Maintenance Upgrade Packages to SMC for Distribution to ALL DAACs

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)	x		
CLS			
Construction Off.			
Contracts			
CM	x	12/16/98	
COTS Eng.	x		
ClearCase Support Group	x		16 Dec '98.
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.	x	12/16/98	
Mini-DAAC	x		
MSS			
PDPS			
Procurement			
Quality Office	x	12/16/98	
Resource Management			
Release Development	x	12/16/98	
RTSC	x	12/16/98	
Schedule Control			
Science Office		12/16/98	
Sciene Data Server			
Security			
Subcontracts			
Systems Development	x		
System Engineering			
Sys. Verif. & Acceptance	x	12/16/98	
VATC	x	12/16/98	
Other			

CM10 August 27, 1998