ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Phil Miller	5/19/99	99-0443	-	x0448	3000X	SED

8. Title of Change: CDRL 609 - Release 5A Operations Tools Manual for the ECS Project

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 5/26/99
Philip R. Miller 5/19/99	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randall J. Miller for Mary Armstrong 5/19/99	Other	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
CDRL 609	None	609-CD-003-004

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
Release 5A	5/28/99	5/28/99	Small

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
Project requirement

24. Description of Change: (use additional Sheets if necessary)
Update to CDRL 609 to include tools information for drop 5A

25. Proposed Solution: (use additional sheets if necessary)
Update document 609.

26. Alternate Solution: (use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Fail to deliver Final Operations Tool Manual for Release 5A.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☒EDC ☒GSFC ☒LaRC ☐NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
Mary McDonald 5/24/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:**	**37. CM Manager's Closure:**
	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
38. ECS CCB Chair (Sign/Date):	**39. Disposition:**	**40. CCR Closed Date:**
	Approved A/C Disapproved	

ORIGINAL

05-19-99P01:41 RCVD