ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
John Rubenacker	6 JUL 99	99-0596	—	0828	2040A	SVAT

8. Title of Change: Update VDB for new Drop 5P test case and criteria mappings

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 7/07/99
John Rubenacker / JULY 2, 1999	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
John Brent 7/2/99	Initial Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
Verification Database (VDB)		

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5P			Large

23. Source Reference: ☐NCR (attach) ☒Action Item ☐Tech Ref. ☐GSFC ☐Other:
Update VDB to include a new test case for Drop 5P and to map Drop 5P criteria to this test case.

24. Description of Change: (use additional Sheets if necessary)
- New test case has been identified to verify feature group criteria for Drop 5P.
  -- The new test case is currently not in the VDB; this CCR adds it to the VDB.
- Some criteria for Drop 5P have not yet been mapped to test cases; this CCR includes this mapping.

25. Proposed Solution: (use additional sheets if necessary)
- Add the test case specified in the attached "Test Case Additions (Drop 5P)" table to the VDB.
- Include the mapping specified in the attached "Criteria to Test Case Mapping (Drop 5P)" table in the VDB.

26. Alternate Solution: (use additional sheets if necessary)
N/A

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
- New Drop 5P test case would not be included in the VDB.
- VDB would indicate orphan criteria for Drop 5P, i.e., criteria without any test case mappings.
- Failure to make these changes will result in a totally inaccurate portrayal of Drop 5P criteria status.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
Byron V Peters 7/7/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:** Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved A/C Disapproved	**40. CCR Closed Date:**

07-06-99 P02:15 IN

ORIGINAL