ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Willard Selph	22 JUL 99	99-0662	—	301-870-1061	2107B	SED

8. Title of Change: Release Xrunner and Loadrunner to NSIDC DAAC for End-to-End Testing. Move the n0tes01 machine from the test enviroment to the AIT subsystem and rename to n0ais05.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Willard D. Selph 7-22-99	II	CCR	1999-07-30

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Ballinger 7/22/99	Update Baseline	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
920-TDN-001 Rev:05, 924-TDN-002 Rev:00, 921-TDN-002 Rev:07, 921-TDN-003 Rev:07		n0tes01

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
N/A	1999-07-30	1999-07-30	None

23. Source Reference: ☒NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
NRC number ECSed23203

24. Description of Change: (use additional Sheets if necessary)
NSIDC DAAC requires Xrunner and Loadrunner for End-to-END testing. Move the n0tes01 machine from test to the AIT subsystem and rename to n0ais05.

25. Proposed Solution: (use additional sheets if necessary)
Release a copy of Xrunner and Loadrunner to NSIDC DAAC. A license for this software was never purchased for NSIDC DAAC. LaRC DAAC will forward their license of Xrunner and Loadrunner to NSIDC. The license will be returned to LaRC DAAC upon the completion of End-to-End testing. The copy of Xrunner and Loadrunner will be installed on the n0ais05 (the old n0tes01) by Lisa Monro-Cline.

26. Alternate Solution: (use additional sheets if necessary)
N/A

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
NSIDC will not be able to complete End-to-End testing.

28. Justification for Emergency (If Block 15 is "Emergency"):
This software is needed to complete End-to-End testing at NSIDC.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:		31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: ☐ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	34. (TBD)
35. M&O CCB Chair (Sign/Date): AW Sloan 7/22/99	36. Disposition: ☒ Approved ☐A/C ☐ Disapproved ☐ Fwd/ECS ☐ Fwd/ESDIS	37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):	39. Disposition: ☐ Approved ☐A/C ☐ Disapproved	40. CCR Closed Date:

ORIGINAL