ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Pamela Johnson	9/20/99	99-0881	-	301 925-0993	2002A	ECS

8. Title of Change: OS Migration Install from 10.01 to 10.20 with COTS s/w upgrade for (s0moh02)

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 10/01/99
9/16/99	IN	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
9/19/99	Update Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
5A			Small

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:

24. Description of Change: (use additional Sheets if necessary)
The attached list provides the HP O/S Migration to 10.20 and COTS s/w Upgrade package locations.
Installation Notes: For HP refer to PSR HP-UX 10.20 Version Upgrade for the ECS Project. 914-TDA-070 (700_10.20_patch.depot & dcepatches_10_20.depot).

****** Special Instruction ***** S0moh02 requires OS upgrade installed INSTEAD OF a COLD install. Migration from 10.01 to 10.20.

25. Proposed Solution: (use additional sheets if necessary)

26. Alternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDF machine (s0moh01) will be out of sync with DAAC Baseline, Not Y2K Compliant, will not have Vendor Support and Security concerns.

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☒EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:
Needs to be rolled into the overall building upgrade. Schedule	RTSC

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
9/22/99	~~Approved~~ A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:**	**37. CM Manager's Closure:**
	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
38. ECS CCB Chair (Sign/Date):	**39. Disposition:**	**40. CCR Closed Date:**
	Approved A/C Disapproved	

ADDITIONAL SHEET

CCR #: 99-0881 **Rev:** - **Originator:** Frank E. Pointer

Telephone: 0603 **Office:** 2023B

Title of Change: Server Upgrade Request (S0moh01 to 5A baseline.

#24 700_10.20_patch.depot & dcepatches_10_20.depot
(Refer to PSR HP-UX 10.20 Version Upgrade for the ECS Project, 914-TDA-070)

COTS Upgrade Requests

BuilderXcessory	MSS	Integrated Computer Solutions 3.5.1 HP	/tools/bx
Reader 3.0 Adobe Systems Inc	SUN	IDG Acrobat Reader Editing & Viewing	/tools/bin/Acrobat3/
4.1 Rational Software Corp	SUN	MSS DDTS Configuration Management	/usr/ecs/<mode>/COTS/ddts /dev/COTS/ddts
3.0 Netscape Communication Corp		Netscape Browser / Internet Browser	/tools/bin/netscape
2.02a HP CLS		Netscape Enterprise Server / Internet Server	/usr/ecs/<mode>/COTS/ns-home

Tivoli Server: Admin	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Courier	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Ent Con Log Adp	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Ent Cons RDBMS	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Enterprise Cons	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Mgt Platform	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Sentry	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: T/EC Adapter	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: T/EC Rule Bld	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli
Tivoli Server: Universal Mcuit	MSS	HP	Tivoli System Inc	3.0	/usr/ecs/<mode>/COTS/tivoli

CM01A