ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Rajesh Dharia	28 SEP 99	99-0937	—	x0498	3204E	DevEng

8. Title of Change: Retrieve Tar file from SMC to Install Solaris 2.5.1 Recommended Security, Y2K Patche cluster and DCE patch 43 for SUN hosts in VATC

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Rajesh Dharia 9/27/99	II	CCR	10/4/99

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
John Brewton (Deputy) 9/28/99	EDF	~~Routine~~ Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
N/A	N/A	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
			None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☒GSFC ☒Other:

24. Description of Change: (use additional Sheets if necessary)
Detail description, installatiion procedures and tar files are provided in the attached technical document 914-TDA-116 for SolaRIS 2.5.1 Recommended Security, Y2K Patche cluster and DCE patch 43 for SUN hosts in VATC

25. Proposed Solution: (use additional sheets if necessary)
Please use the install instruction provided in the attached PSR document for following SUN hosts in VATC.
t1acs02, t1acs03, t1ais01, t1ais03, t1css01, t1dms02, t1dps01, t1dps04, t1drs02, t1ins01, t1ins02, t1mss02, t1mss03, t1mss04, t1mss06, t1mss07, t1pls01, t1pls02. t1sps02, t1sun01, t1sun02, t1sun03, t1sun04, t1sun05, t1cod01
Note:- Please Coordinate with VATC lead mike molinet for down time.

26. Alternate Solution: (use additional sheets if necessary)
N/A

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Y2K compliance and security at a risk.

28. Justification for Emergency (If Block 15 is "Emergency"):
Want to prevent security holes as soon as possible and this will require several hours so trying to schedule for this weekend of Transition is not impacted.

29. Site(s) Affected: ☐EDF ☐Mini-DAAC ☒VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
M. McDonald 9/29/99	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:**	**37. CM Manager's Closure:**
	Approved A/C Disapproved Fwd/ECS Fwd/ESDIS	
38. ECS CCB Chair (Sign/Date):	**39. Disposition:**	**40. CCR Closed Date:**
	Approved A/C Disapproved	

ORIGINAL