ECS Configuration Change Request

Page 1 of Page(s)

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
David A. Hyde	28 OCT 99	99-1064	–	0376	2129	EMOS

8. Title of Change: ~~Workstation~~ Move ULTRA WORKSTATION TO THE NETWORK

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 10-29-99
[signature] 10/25/99	IN	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
[signature] 10/25/99	Initial Baseline	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
	No	

19. Release Affected:	20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost:
			None

23. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

24. Description of Change: (use additional Sheets if necessary)
No workstations in room 2134B and 2135J.

25. Proposed Solution: (use additional sheets if necessary)
Move Ultra 5 workstations ~~Rockfish~~ BEEPER EIN 2622 and ~~Gazelle~~ BUSTER EIN 2629 moved from 1105 to 2134B and 2135J and reconnected to the network.

26. Alternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)

28. Justification for Emergency (If Block 15 is "Emergency"):

29. Site(s) Affected: ☒EDF ☐Mini-DAAC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

30. Board Comments:	31. Work Assigned To:
machines current names are cooper and asp. They are labelled in 1105	RTSC

32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition:	34. (TBD)
[signature] 11/1/99	Approved / A/C / Fwd/ECS / Disapproved / Fwd/ESDIS	
35. M&O CCB Chair (Sign/Date):	**36. Disposition:** Approved / A/C / Fwd/ECS / Disapproved / Fwd/ESDIS	**37. CM Manager's Closure:**
38. ECS CCB Chair (Sign/Date):	**39. Disposition:** Approved / A/C / Disapproved	**40. CCR Closed Date:**

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

10-28-99A11:00 0350