INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: June 24, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of June 24, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday June 24, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	**Representative**
HITS/DEV. Eng.	Alabastro, Mark
HITS/M&O	Albritton, Adrienne
HTSCM&O	Brown, Charles
HITS/RelA	Cohen, Barrt
HITS/MRS	Fortlage, Barry
HITS RelB	Gary, Alan
HITS/RelA	Gorsky, Rich
HITS/SO	Gubbels, Tim
HTSC/RelB	Harris, Vincent
HTSC/M&O	Kimble, Michele
HITS/RelB	McCartney, Doug
HITS/SMO	Morgan, Dave
HITS/MRS	Peters, Byron
HITS/MRS	Privor, Harv
HTSC/M&O	Roach, Mike
EDS/QA	Spyrison, Joe
HITS/MRS	Suhrstedt, Tom
HTSC/MRS	Wheeler, Les

06/24 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp.	Title
96-0588	AKUNTZ, J.	FOS	C	X-Terminal Relocation

Notes: HTSC to move.

96-0598	HUSAIN, S.	RELB	D	Need DCE 1.1 clients for A.1

Notes: Vincent Harris - still working this issue with shabahat.

96-0612	COHEN, B.	RELA	F	Mini-DAAC needs a variety of media for testing

Notes: Waiting for Barry C. to get back in ref. to the media before forwarding this CCR to the ECS board.

96-0646	PETERS, B.	MRS	D	Access to dpre1sgi and dpre2sgi

Notes: Needs Prasad's OK. Only dpre2sgi is needed.

96-0650	BRYANT, K.	RELB	D	HP for URDB and Earth Pages

Notes: Need further details to be provided by Keith Bryant.

96-0652	FEINSTEIN, E.	RELB	C	Install PEER Networks PATROL SNMP Agend Development Kit on relbhpms

Notes: HTSC to install

96-0660	ABERNATHY, M.	MRS	A	Add Webtest Extension to XRunner for demo
96-0662	BAKER, R.	RELA	A	Centrally mount the new OODCE for all Rel A sun platforms
96-0663	ENDAL, ANDY	M&O	C	Provide access to workstations in Computer Demo Room on June 19

Notes: ILS & Milburn to coordinate with HTSC

96-0666	SMITH, D.	FOS	C	X-Term Relocation

Notes: HTSC to move.

96-0667	SEELIGER, P.	RELA	W	Create UNIX account for xrpadm an administrator of the XRP COTS package
96-0668	SEELIGER, P.	RELA	W	Provide login access to drlecter
96-0669	SEELIGER, P.	RELA	C	Provide sudo access to MSS machines to MSS developers

Notes: Approved for echeung only. HTSC to implement

96-0675	PETERS, B.	MRS	C	Access to GSFC DAAC AML equipment

Notes: Pending GSFC approval.

96-0685	DOPPLICK, T.	SO	D	Request XTerm for Tom Sodroski

Notes: Deferred - until new X-Terms arrive.

Dispositon
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn