ECS Configuration Change Request

CCR No. 96-0999	**Logged Date** 8/21/96	**Rev.**	**Request Type**

Priority Routine ☒ Urgent ☐ Emergency ☐	**Affected Release** B	**Change Class**

Title (description)   Illustra 3.3 Acceptance Testing

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

RTM Change ☐   **Start New Baseline** ☐

Problem

   Informix Corp. (formerly Illustra) will be delivering the initial version of Illustra 3.3 Server along with the Geodetic Datablade that will be used by the Release B Data Server. We must test this software in order to insure that all required items have been satisfied as per the contract. This is primarily a functionality metric with some performance measurements.

Proposed Solution

I would like to install this package on Lucy machine for IRIX 5.3 testing, and Lagos for IRIX 6.2 testing. Lagos will be upgraded from IRIX 5.3 to 6.2 for this test and also the benchmarking activity. This is necessary because our contract states that the software sould be initially delivered on IRIX 5.3. However IRIX 6.2 is the Release B Baseline and we would like to get a head start on any issues that may arise. The Lucy installation will have minimal data loaded , as opposed to the Lagos installation. This activity will last from 30 to 60 days. The software can be

Impact Analysis:

Organizations Affected:

	BOO ☐	Contracts ☐	ESO ☐	FOS ☐	M&O ☐
QA ☐	Rel. A ☐	Rel. B ☒	Rel. IR1 ☐	MRS ☐	SMO ☐	Subconts ☐
A.1 ☐	Other _____				

Cost: None ☒   Small ☐   Medium ☐   Large ☐
                                    (Not exceeding $100,000)   ($100,000 to $500,000)   (Over $500,000)

Schedule: None ☒   Other

Additional LOC _____   Man-Months _____

Materials

Originator N. Wayne Lewis _____

                                    Signature   Date

Office _____ Office Manager _____

                                    Signature   Date

Disposition	Approved ☐	Approved w/Comment ☐	Forward ☐	Disapproved ☐

Comments:

                    CCB Chairperson _____

                                    Signature   Date