ECS Configuration Change Request

CCR No. 97-0008	**Logged Date** 1/6/97	**Rev.** -	**Request Type** CCR
Priority Routine [ ] Urgent [ ] Emergency [X]		**Affected Release**	**Change Class** II

Title (description)
Installation of COTS software to support ICO development effort

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

RTM Change [ ] **Start New Baseline** [ ]

Problem
Landover was awarded a contract to design and develop mission planning software for the "ICO" project run out of HITS in Denver. The development hardware has been installed (Sun Ultra "mirfield"); however, the compiler (SparcWorks) and SYBASE client/server software were only recently procured. Development schedules will slip if these COTS packages are not installed in a timely manner.

Proposed Solution
Install and configure SparcWorks, SYBASE OpenServer and SYBASE OpenClient on the Sun "mirfield" (IP# 155.157.115.31).

Kelly Pierson (x1036) has the SparcWorks package.
Tony Cetuk (x0421) has the SYBASE OpenServer and OpenClient packages.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [X]

QA [ ] Rel. A [ ] Rel. B [ ] Rel. IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]

A.1 [ ] Other _____

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC _____ Man-Months _____

Materials

Originator Tony J. Cetuk _____
Signature Date

Office M&O Office Manager _____
Signature Date

Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson _____
Signature Date