LISTING OF ALL 2001 CCRS

As of 11/17/03


CCR #
CCB
Cls
Logged
Originator
Title
Disp.
Closed


01-0001-
ECS
II
01/03/01
SELPH, W.
Implementation of
A
07/05/01


Clearcase installation


on an IRIX 6.5.9


machine engineering


Technical Directive

01-0002-
SCDV
II
01/04/01
HAYNES, R.
Add ptspg10 to PVC
A
07/05/01


Prototype LAN

01-0003-
M&O
II
01/04/01
TRAN, T.
Delete unwanted EIN
A
05/16/01


and related records in


ILM database at the


sites

01-0004-
M&O
II
01/04/01
HAYNES, R.
Add Console Manager
A
07/05/01


to NSIDC DAAC

01-0005-
SCDV
II
01/04/01
STEVENS, M.
Update the 920
A
07/05/01


baseline document for


the PVC to include the


Subscription Server


database EcSbDb.

01-0006-
EDF
IN
01/04/01
DOBBINS, G.
MSS Accounting
A
01/16/01


Database for RCCCO


mode

01-0007-
SCDV
II
01/05/01
WINSTON, E.
Test Executable
A
01/31/01


6A03_PRELIM.02 for


PVC and VATC.

01-0008-
M&O
II
01/05/01
WINSTON, E.
TE 5B.06_DPS.05 to
A
02/14/01


DAACS, VATC.  Adds


clean maintmachine


scripts, adds


PM1EPHD,  &


restores values

01-0009-
M&O
II
01/08/01
SELPH, W.
Engineering Technical
A
06/25/01


Directive to turn pcnfs


off

01-0015-
SCDV
II
01/09/01
WINSTON, E.
Test Executable
A
05/16/01


5B.06_EDST.20 For


GSFC and EDC.


Includes MODIS


TERRA .001s and


.199s


 MODIS AQUA.

01-0016-
SCDV
II
01/09/01
SCHESSLER, J.
Baseline the ICD
A
07/05/01


Between ECS and the


Product Distribution


System Information


Server (PDSIS)

01-0017-
EDF
IN
01/09/01
STEWART, S.
Upgrade s0mog01
A
01/17/01


build platform from Irix


6.2 to Irix 6.5.6

01-0018-
SCDV
II
01/09/01
WINSTON, E.
Test Executable
A
05/16/01


5B.06_ESDT.21. For


EDC. Includes ASTER


ESDT Changed


PRODUCY_SUMMAR


Y group in the

01-0019-
SCDV
II
01/09/01
WINSTON, E.
Test Executable
A
05/16/01


5B.06_TOOLKIT65.03


to the DAACs, PVC


and VATC. Corrects


NCR 29232


implementation.

01-0020-
SCDV
II
01/10/01
BECK, D.
Add 5 Ultra 5 Clients

06/23/01


to MSS Development


LAN

01-0021-
M&O
II
01/10/01
WINSTON, E.
Test Executable
A
05/16/01


5B.06_PDS.02 to


EDC. Provides the


changes for PDS from


the 5B6A baseline to


run on t

01-0022-
M&O
II
01/10/01
YANG, W.
Baseline "Removing
A
06/25/01


HP Openview-related


ECS Custom Code"


Engineering Technical


Directive

01-0023-
SCDV
II
01/10/01
WINSTON, E.
Test Executable
A
02/14/01


5B.06_DPS.05A to


DAACs, VATC, PVC.


EcDpPrCleanMaintMa


chineFiles.pl file was


omitted

01-0024-
M&O
II
01/11/01
FENICHEL, L
Enhanced ESDT

12/04/01


Update Capabililty

01-0025-
EDF
IN
01/11/01
WARR, D.
Additional
A
07/05/01


semaphores needed


on cherokee server in


Functionality Lab

01-0026-
SCDV
II
01/11/01
WINSTON, E.
Software Version

02/06/01


6A.03 Turnover To


Test. Provide to VATC


and PVC.

01-0027-
M&O
II
01/11/01
RAMACHANDRAN, B
QA Metadata Update

07/05/01


Tool (MUT)


Performance


Enhancements

01-0028-
EDF
IN
01/11/01
GAVIGAN, G.
Install and configure
A
03/09/01


two Sun 450 servers


for development and


prototype of a new


Remedy P. M. Tool

01-0029-
EDF
IN
01/12/01
DAVIS, D.
Install DBVision 3.1.8
A
01/25/01


in the IDGCell on


"clydes" Workstation


for testing

01-0030-
M&O
II
01/12/01
CORBETT, M.
Baseline Updates

02/08/01

01-0031-
SCDV
II
01/12/01
DHARIA, R.
Remove application

01/16/01


monitoring


functionality from HP


Open View through


Technical Directive

01-0032-
SCDV
II
01/12/01
WINSTON, E.
Software Version
A
05/16/01


6A.03 Delivery to


VATC for install prior


to Turnover Meeting


on Jan. 15, 2001

01-0033-
SCDV
II
01/12/01
WINSTON, E.
Test Executable
A
01/31/01


6A.03_PRELIM.03 to


the PVC. Database


patches for 6A.03

01-0034-
M&O
II
01/12/01
EBERHARD, B.
Scripts needed for
A
07/05/01


IGS directory  cleanup


at SMC

01-0035-
ECS
II
01/12/01
POOLE, C.
Update CM Plan 102-
A
03/14/01


CD-003

01-0037-
M&O
II
01/15/01
LEWALLEN, S.
Swap 300MHz CPUs
A
06/23/01


with 400MHz CPUs


and add 18 GB of


swap

01-0038-
M&O
II
01/15/01
LEWALLEN, S.
Replace g0console1
A
07/05/01


INDY with an 02

01-0039-
EDF
IN
01/16/01
JOHNSON, M.
Move a Sybase Power
A
07/05/01


Designor license from


office 3010 to cube


3032G

01-0040-
SCDV
II
01/16/01
WINSTON, E.
Test Executable
A
07/05/01


6A.03_DELIVERY.01


to PVC and VATC.


Provides two files


missing from the


6A.03 deliver

01-0041-
M&O
II
01/16/01
ARRINGTON, D.
Release SCF Toolkit
A
07/05/01


patches (ECSed29462


& ECSed29232). The


name of this SCF


patch is 5.2.7.1.

01-0044-
SCDV
II
01/17/01
WINSTON, E.
Test Execuatable
A
01/31/01


5B.06_TOOLKIT65.04


to the DAACs, PVC,


and VATC. NCR


29462: allow AIRS to


produce mu

01-0045-
SCDV
II
01/17/01
WINSTON, E.
Test Executable
A
02/01/01


6A.03_INGEST.01 to


VATC, & PVC. To


improve INGEST


memory corruptions


and provide lat

01-0046-
M&O
II
01/18/01
COLE, R.
Update docs for PDS.
A
06/25/01


archive migration at


GSFC, LaRC, NSIDC

01-0047-
EDF
IN
01/18/01
TRAN, T.
ILS Maintenance
A
01/29/01


Contrast Database

01-0048-
SCDV
II
01/18/01
DHARIA, R.
Set Netscape
A
07/05/01


communicator 4.7 as


default browser for


EDF, VATC  and


PVC. Remove older


versions of Ne

01-0049-
M&O
II
01/18/01
COLE, R.
Install hardware for
A
07/05/01


arhive migration at


EDC

01-0050-
SCDV
II
01/18/01
COLE, R.
Install hardware for
A
07/05/01


archive migration at


VATC , PVC

01-0051-
EDF
IN
01/18/01
COLE, R.
Install and configure
A
06/25/01


cmserv01 as Solaris 8


build platform

01-0052-
SCDV
II
01/18/01
PETERS, B.
Baseline permissions

07/05/01


changes to EDC 100m


DEM data

01-0053-
EDF
IN
01/18/01
O'BRIEN, M.
Need to extend space
A
02/08/01


for unit test databases

01-0054-
EDF
IN
01/19/01
DAVIS, D.
Install DCE Cell
A
06/07/01


Manager 1.6.2 in the


IDG Cell Workstation


"minotaur" for testing

01-0055-
EDF
IN
01/19/01
SCHUSTER, A.
Installation of Remedy
A
02/08/01


3.2.1 and Netscape


Enterprise Server 3.6


on miami

01-0056-
M&O
II
01/19/01
WINSTON, E.
TE 5B.06_STMGT.05
A
01/31/01


to all sites includes


INGEST and DDIST

01-0057-
M&O
II
01/22/01
FOELL, D.
i0acg11 Sybase
A
07/05/01


Reconfig

01-0059-
SCDV
II
01/22/01
WINSTON, E.
Test Executable
A
01/31/01


6A.03_DPS.01 to


VATC & PVC. Fix to


negative fileSize


problem in PDPS for


static inpu

01-0061-
SCDV
II
01/22/01
HARRIS, F.
Update the ECS
A
07/05/01


System Baseline


Specification

01-0062-
EDF
IN
01/23/01
HALL, D.
Need 4 additional
A
01/26/01


stmgt databases for


unit testing in the


development


environment

01-0063-
EDF
IN
01/23/01
LINDSEY, C.
Remove Sybase from
A
02/19/01


slimer, install Sybase


11.5.1.2 on clydes and


upgrade to 11.9.2.


upgrade camaro t

01-0064-
EDF
IN
01/23/01
LINDSEY, C.
Create a test
A
02/22/01


environment for Open


Client EBF 9357 in the


EDF

01-0065-
EDF
IN
01/23/01
LINDSEY, C.
Create Sybase
A
01/26/01


Database


IoAdvService_NCR29


207 on pdps2_srvr

01-0066-
EDF
IN
01/23/01
BAEZ, H.
Build secruity test bed
A
05/01/01

01-0066A
EDF
IN
02/05/01
BAEZ, H.
Build secruity test bed
A
06/05/01

01-0068-
SCDV
II
01/23/01
SCHESSLER, J.
Update Physical

07/05/01


Media Distribution


Notice Specification

01-0069-
SCDV
II
01/24/01
NAKAMURA, E.
RS6A05 Ticket
A
02/13/01


Change: Remove


Criteria 1733/50

01-0070-
SCDV
II
01/24/01
NAKAMURA, E.
VDB changes for
A
02/20/01


ENBP02 : Password


Reset Changes

01-0071-
SCDV
II
01/24/01
WINSTON, E.
Test Executable
A
01/31/01


5B.06_PDS.03 to


EDC. Provides the


changes for PDS from


5B6A baseline to run


on top o

01-0072-
SCDV
II
01/24/01
WINSTON, E.
Test Executable
A
02/14/01


6A.03_STMGT.01 to


VATC & PVC.


STMGT, SDSRV,


DDIST & INGEST


fixes to improve


performa

01-0073-
EDF
IN
01/25/01
PETERS, B.
Test AMASS 5.0 in
A
06/24/01


PVC Prototype lab

01-0074-
EDF
IN
01/25/01
LINDSEY, C.
Install DBVision 3.1.8
A
02/05/01


on f2ins01

01-0075-
EDF
IN
01/25/01
HELTON, M.
IRIX OS upgrade for
A
03/09/01


cherokee and


comanche in


Functionality Lab

01-0076-
EDF
IN
01/25/01
YANG, W.
To create RCCCO2
A
06/24/01


(drop 6A) databases in


EDF String 2 for


Science Office

01-0077-
SCDV
II
01/26/01
MACLIN , V.
Update Ticket
A
02/13/01


EN_6A_04 due to


NCR ECSed29249

01-0078-
SCDV
II
01/26/01
WINSTON, E.
Test Executable
A
01/31/01


5B.06_JDT.05 for


EDC, VATC, PVC.


Scheduled January


delivery to EDC DAAC

01-0079-
SCDV
II
01/26/01
WINSTON, E.
Test Executable
A
02/15/01


5B.06_DPS.06 to


DAACs, VATC, PVC.


Delivers DPS. PLS


and


SCIENCEPROCESS


OR Subsystems

01-0080-
SCDV
II
01/29/01
SELPH, W.
Verify ACSLS 5.3.2 in
A
02/05/01


VATC

01-0081-
EDF
IN
01/29/01
COLE, R.
Re-partition second
A
02/21/01


internal disk in PVC


MSS App servers

01-0082-
EDF
IN
01/29/01
PETERS, B.
Build and install
A
07/05/01


OPENssh in EDF

01-0083-
SCDV
II
01/29/01
PETERS, B.
Build and Test F-

03/31/03


Secure 2.3.1

01-0084-
SCDV
II
01/29/01
WINSTON, E.
Test Executable
A
01/31/01


6A.03_SDSRV.01 to


VATC, & PVC.


SDSRV NCR 29451


Cores in deletion


cleanup script.

01-0085-
SCDV
II
01/29/01
WINSTON, E.
Test Executable
A
01/31/01


6a.03_DMS.01 to


VATC and PVC.


Provides fixes for PVC


for DMS NCR29215.


Number of Dat

01-0086-
SCDV
II
01/30/01
WINSTON, E.
TE 5B.06_INGEST.07
A
07/05/01


for distribution to all


DAACs, PVC and


VATC. NCR 29280 for


GSFC/SMC:


Configure IN

01-0087-
M&O
II
01/30/01
SYED, H.
Add new Sun E3500
A
07/05/01


to M&O network

01-0088-
EDF
IN
01/30/01
LINDSEY, C.
Install Autosys 3.5 on
A
02/13/01


clydes in the IDG Cell

01-0089-
SCDV
II
01/30/01
WINSTON, E.
Early provisional copy
A
02/01/01


of Version 5B.07 to


Test. Provide to VATC


and PVC. This


delivery is to allow

01-0090-
SCDV
II
01/30/01
WINSTON, E.
5B.06_JDT.05A for
A
01/31/01


EDC, VATC, PVC.


This is re-issue of


JDT.05 due to the


problem that some


files did

01-0092-
SCDV
II
01/30/01
WINSTON, E.
Test Executable
A
02/07/01


6A.03_DMS.02 to


VATC and PVC only.


ECSed29212: Added


functionality to pass


instructi

01-0094-
M&O
II
01/31/01
LAKE, G.
Install Development
A
07/05/01


and Test Enviornment


for Replication Server

01-0095-
M&O
II
01/31/01
BERRICK, S.
ShowIngest Totals:
A
07/05/01


Web and command


line tool to monitor


ingest from external


providers

01-0096-
M&O
II
01/31/01
COLE, R.
Upgrade LMU

03/13/01


microcode for all DAC


STK archives to


1.9.07

01-0097-
EDF
IN
01/31/01
DHARIA, R.
Install HP OpenView
A
02/20/01


6.1 in IDG cell


machine miami

01-0098-
EDF
IN
01/31/01
COLGLAZIER, H.
Rename SDSRV test
A
02/05/01


databases on


cherokee and


kidnaped_srvr from


relbdss to


EcDsScienceData


Server1

01-0101-
SCDV
II
02/01/01
YANG, W.
Update the 920
A
07/05/01


baseline document for


the PVC (920-TDP-


009) to include the


Autosys database


AS2

01-0102-
M&O
II
02/01/01
LIAO, M.
Upgrade ACSLS to
A
07/05/01


5/3

01-0104-
SCDV
II
02/01/01
JACKSON, L.
Update of the 910-
A
02/07/01


TDA-023 document


was not refected in


COTS SW Audit


Baseline Updates for


the DAACs

01-0105-
SCDV
II
02/02/01
WINSTON, E.
Del. of Software Vs.
A
02/06/01


5B.07, Turn-over to


Test.  Provide to


VATC and PVC

01-0106-
M&O
II
02/02/01
WINSTON, E.
TE 5B.06_SDSRV.07
A
02/15/01


to all Sites.  Provides


BROWSE_ONLY


Inventory and SDSRV


need to be bounced to


rese

01-0107-
M&O
II
02/02/01
WINSTON, E.
TE 5B.06_DMS.07 to
A
02/15/01


all Sites.  Added


functionality to pass


instruction to SDSRV


for Browse Granules

01-0109-
SCDV
IN
02/05/01
DAVIS, D.
Document for DCE
A
06/07/01


Cell Manager


Installation in VATC


on 'megara' for testing

01-0110-
EDF
IN
02/06/01
LINDSEY, C.
Install Sybase 11.9.3
A
06/25/01


in the functionality lab


on f2acg01 and apply


EBF9325

01-0111-
EDF
IN
02/06/01
JEW, S.
To create databases
A
02/14/01


for 5B to 6A transition


test

01-0112-
M&O
II
02/06/01
STEVENS, M.
ESD119 Spatial
A
07/05/01


Subscription Server


Prototype Extensions

01-0113-
EDF
IN
02/06/01
DAVIS, D.
Install DCE Cell
A
02/13/01


Manager 1.6.2 in


Functionality Lab Cell


Workstation 'megara'


for testing

01-0114-
ECS
II
02/07/01
WINSTON, E.
Test Executable
A
02/15/01


5B.07_ESDT.22 For


EDC. Includes ASTER


ESDT Moved ASTER


ARCHIVED metadata

01-0115-
SCDV
II
02/07/01
WINSTON, E.
Test Executable
A
02/15/01


6A.03_PDPS.01 to


VATC &PVC.

01-0116-
M&O
II
02/07/01
ENGLE, G.
Request for Sparc20
A
07/05/01


Systems to be


configured at LaRC on


M&O network for


dashboard, COTS and


security

01-0117-
EDF
IN
02/07/01
DHARIA, R.
Need Second Autosys
A
02/20/01


Instance in PVC OPS


mode as part of 6A


GSFC Workload Test

01-0118-
SCDV
II
02/08/01
WINSTON, E.
Provide 6A software to
A
06/23/01


the PVC as req.  &


authorized by


DEV/CO during the


period 7FEB2001


throu

01-0118A
SCDV
II
04/02/01
WINSTON, E.
This revision extends
A
06/23/01


the effective time


period of CCR 01-


0118 through


7May2001. Provideds


6A and 5B

01-0119-
EDF
IN
02/08/01
SCHUSTER, A.
Installation of Tivoli for
A
03/27/01


SUN in IDG Cell

01-0120-
SCDV
II
02/08/01
HATFIELD, R.
Update to ticket
A
06/06/01


RH_BP_06

01-0121-
EDF
IN
02/09/01
LINDSEY, C.
Install DBVision 3.1.8
A
05/01/01


on t1dms02 in the


VATC

01-0122-
SCDV
II
02/09/01
WINSTON, E.
Test Executable
A
02/19/01


5B.06_CLS.02 to all


sites. Increases


Netscape default timer


value from 30 to 60


seco

01-0123-
M&O
II
02/09/01
VERMEER, J.
Change l7 DHF Ingest
A
07/05/01


from AutoIngest to


PollingIngest

01-0124-
SCDV
II
02/13/01
COLE, R.
Upgrade LMU, LCU

02/14/01


microde for archive


migration

01-0125-
EDF
IN
02/13/01
MOSES, L.
Install Autosys 3.4.2
A
06/24/01


on IDG machines


(miami and protog1),


Upgrade miami and


protog1 from version


3.

01-0126-
SCDV
II
02/13/01
MOLINET, M.
VATC OPS Mode Irix
A
07/05/01


6.5 Transition

01-0127-
M&O
II
02/13/01
HAYNES, R.
Move GSFC Ingest
A
06/25/01


Hosts to Production


Network

01-0128-
SCDV
II
02/14/01
JOHNSTON, D.
CDRL 313 - Release
A
07/05/01


6A ECS Internal ICD


for the ECS Project

01-0129-
SCDV
II
02/15/01
WINSTON, E.
TE 5B.06_INGEST.08
A
02/19/01


for distribution to all


DAAACs, PVC and


VATC. NCR 29798:


Configure Ingest to


rece

01-0130-
SCDV
II
02/15/01
WINSTON, E.
Test Executable
A
02/19/01


5B.06_PDPS.01 to


DAACs, VATC &


PVC. Delivers DPS.


PLS and


SCIENCEPROCESS


OR Subsystem

01-0131-
SCDV
II
02/15/01
MACHARRIE, P.
Install Another
A
06/24/01


Instance of Sybase,


Version 11.9.3, on


p0acg05

01-0132-
M&O
II
02/15/01
EBERHARD, B.
Ingran Server for IGS
A
09/05/01

01-0133-
SCDV
II
02/16/01
DAVIS, A.
Final CDRL 305 -
A
07/05/01


Release 6A


Segment/Design


Specification for the


ECS Project

01-0134-
M&O
II
02/16/01
WINSTON, E.
TE 5B.06_JDT.05B for
A
02/19/01


EDC, VATC, PVC.


This delivers the Glis


mapper software


delivered in TE


5B.06_J

01-0135-
M&O
II
02/16/01
WINSTON, E.
TE 6A.03_SDSRV.02
A
02/19/01


to VATC, & PVC.


SDSRV NCR 29452


Core Dump in


GranuleDeletionClient

01-0136-
M&O
II
02/16/01
WINSTON, E.
TE 6A.03_DMS.03 to
A
02/19/01


VATC & PVC only.


ECSed29351, 29213


and 29216 several


NCRs blocking VATC


Testing

01-0137-
SCDV
II
02/16/01
DAVIS, D.
Install DCE Cell
A
03/14/01


Manager 1.6.2 in the


VATC Cell on


"t1css01" for testing

01-0139-
SCDV
II
02/20/01
WINSTON, E.
Test Executable
A
07/05/01


5B.06_DPS.29629mp


to EDC. Trail fix for


100M DEM entries


missing from runtime


PCF.

01-0140-
SCDV
II
02/20/01
WINSTON, E.
Test Executable
A
07/05/01


5B.07_ESDT.23 for


GSFC. Includes


MODIS TERRA N's &


M's.001aand 100s


 and MODUS AQUA

01-0141-
SCDV
II
02/20/01
GARRETT, M.
VATC COTS SW
A
07/05/01


Audit Baseline


Updates

01-0142-
SCDV
II
02/20/01
ARRINGTON, D.
Release SCF version
A
06/24/01


(beta/advanced


release) of HDF-EOS


with HDF 5 support to


Instrument Teams

01-0143-
EDF
IN
02/20/01
DHARIA, R.
Install Purify 5.3 for
A
03/20/01


SUN and SGI


platformsunder


/tools/purify5.3 for


EDF only

01-0144-
SCDV
II
02/20/01
ARRINGTON, D.
Release New MTD
A
06/16/01


Toolkit w/LINUX


support

01-0147-
SCDV
II
02/20/01
HATFIELD, R.
Add to VDB New
A
02/23/01


Ticket RH_BP_07 -


GLAS and AMSR


NOSE Support

01-0148-
SCDV
II
02/20/01
WINSTON, E.
Test Executable

07/05/01


5B.07_PDS.04 to


EDC. Provides the


changes for PDS from


the 5B.07 (5B6A)


baseline to

01-0148A
M&O
II
03/06/01
WINSTON, E.
Amend line #28 of
A
07/05/01


CCR 01-0148 to Read


All DAACS, PVC,


SMC. Allows


distribution of TE


5B.07_PDS.04 to

01-0149-
SCDV
II
02/20/01
WINSTON, E.
Test Executable

07/05/01


5B.06_STMGT.06 to


all site. This is a


reissue of STMGT.05


which had failed


verifica

01-0150-
M&O
II
02/21/01
COLE, R.
Increase Amass
A
07/05/01


Cache at NSIDC for


archive migration

01-0151-
EDF
IN
02/21/01
JEW, S.
Drop and re-create

02/22/01


databases for 5B to


6A database


transition.

01-0152-
SCDV
II
02/21/01
WINSTON, E.
TE 5B.07_INGEST.01
A
02/22/01


to PVC and VATC.


NCR 29847: In


Request: Complete


Request, initialize


DDNmsg to Ec

01-0155-
EDF
IN
02/22/01
COPELAND, D.
Install SQS 3.4 for
A
03/20/01


evaluation

01-0157-
SCDV
II
02/22/01
PETERS, B.
Update PVC NFS
A
06/24/01


Mount Point Baseline

01-0160-
EDF
IN
02/23/01
HAUPT, S.
IR&D ClearCase
A
03/27/01


Upgrade

01-0161-
SCDV
II
02/23/01
YANG, W.
Update the 920
A
03/27/01


baseline document for


the VATC (920-TDV-


009) to include


changes and detailed


devices

01-0165-
SCDV
II
02/23/01
MILLER, P.
Deliver 609-CD-600-
A
07/05/01


001, Release 6A


Operations Tools


Document, to


Customer

01-0166-
M&O
II
02/23/01
WINSTON, E.
Test Executable
A
07/05/01


5B.06_DPS.29629mp


02 to EDC. Second


Trial fix for 100M DEM


entries missing from


runti

01-0167-
SCDV
II
02/23/01
SELPH, W.
Install and Verify
A
07/05/01


AMASS 5.0 in PVC

01-0168-
SCDV
II
02/23/01
WINSTON, E.
Test Executable
A
02/27/01


6A.03_DMS.04 to


VATC and PVC only.


ECSed29731, 29733,


29734 and 297234 for


ASTER tes

01-0169-
SCDV
II
02/26/01
WYMAN, B.
Change to DID 534

07/05/01

01-0171-
EDF
IN
02/26/01
COPELAND, D.
SQS 3.2.2 to Support
A
03/09/01


Fasttrack Sybase


11.9.3

01-0172-
SCDV
II
02/26/01
JOHNSON, M.
New Valids for the
A
07/05/01


Science Data Nodel of


the ECS Project in


Drops 5B and 6A

01-0173-
M&O
II
02/27/01
WINSTON, E.
Software Version

07/05/01


5B.07 PSR.  Delivery


to the DAACs

01-0174-
SCDV
II
02/27/01
JOHNSON, M.
Release of 311-CD-
A
07/05/01


600 through 311-CD-


609 Final


Documentation for


Release 6A.03

01-0175-
SCDV
II
02/27/01
PETERS, B.
Baseline Engineering
A
06/25/01


Technical Directive to


disable


fullfilereadahead in


AMASS 4.12

01-0176-
SCDV
II
02/28/01
HAYNES, R.
Completion of PVC
A
03/06/01


Network Migration to


Ethernet

01-0178-
SCDV
II
02/28/01
WINSTON, E.
Test Executable

07/05/01


5B.06_28FEB to PVC


Delivers EcDpPrEM to


the PVC from


developers view for


testing

01-0180-
EDF
IN
03/01/01
ARRINGTON, D.
Add new HP 11 OS
A
03/20/01


machine to the


network

01-0182-
M&O
II
03/02/01
CREECY, R.
611-CD-6001 Mission
A
06/25/01


Operation Procedures


for the ECS Project

01-0183-
SCDV
II
03/02/01
DHARIA, R.
Remove p0acs04
A
04/24/01


machine from PVC


and confugure in IDG


cell as part of Solaris


8 O/S upgrade


planning

01-0184-
SCDV
II
03/02/01
LINDSAY, C.
Upgrade Sybase
A
04/03/01


11.5.1 on p0acg05


and apply EBF9325

01-0185-
SCDV
II
03/02/01
PETERS, B.
Automated Cartridge
A
04/03/01


System Library


Software (ACSLS)


Version 5.3.2

01-0186-
SCDV
II
03/02/01
PETERS, B.
AMASS 5.0 Release
A
04/03/01


for the ECS Project

01-0187-
SCDV
II
03/02/01
MELLA, E.
Install JDK 1.2.2,
A
03/14/01


JAXP 1.0.1 and


JConnect 5.2 on


p0acg05 in the PVC

01-0190-
EDF
IN
03/05/01
DHARIA, R.
Install Roguewave
A
03/14/01


Library with Posix


Thread options for


Irix6.5 and sun5.5


under /tools.

01-0191-
SCDV
II
03/05/01
WINSTON, E.
Test Executable
A
07/05/01


5B.07_SYS.01 to


DAACs, VATC, PVC.


Provides fixes to


5B.07 (some of which


are fixes f

01-0191A
SCDV
II
03/07/01
WINSTON, E.
Test Executable
A
07/05/01


5B.07_SYS.01A to


DAACs, VATC, PVC.


SYS.01 was delivered


with too many TAR


files. Pro

01-0192-
SCDV
II
03/06/01
WINSTON, E.
Test Executable

07/05/01


5B.06_STMGT.07 to


all sites. NCR29752


fix to


CopyDaemonTest and


FtpDaemonTest for IR

01-0193-
EDF
IN
03/06/01
SCHUSTER, A.
Installation of
A
04/05/01


Netscape Enterprise


Server 3.6 on f2mss01


in functionality lab

01-0194-
EDF
IN
03/06/01
NATHAN, L.
Install SunOS5.7
A
03/14/01


patches for JDK1.3 on


javadar machine

01-0195-
EDF
IN
03/06/01
JOSEPH, D.
FlexLM license
A
03/20/01


transfer and re-key

01-0196-
EDF
IN
03/06/01
SWOPE, G.
Need to install COTS
A
03/27/01


required for BMGT


SGI build hosts in


EDF

01-0198-
SCDV
II
03/07/01
HELTON, M.
910-TDA-022 rev 02
A
06/06/01


Custom Configuration


Parameters for ECS


Release 5B.07

01-0199-
SCDV
II
03/07/01
NAKAMURA, E.
ENBP03: AIRS
A
03/20/01


Summary Parent


Collection Longname


PSA

01-0200-
SCDV
II
03/08/01
CORBETT, M.
Baseline updates
A
04/03/01

01-0201-
EDF
IN
03/08/01
OFLUS, K.
6A Mount points for
A
05/30/01


new Science Office


verification mode

01-0202-
SCDV
II
03/08/01
CORBETT, M.
IRIX 6.5 clean-up &
A
07/05/01


Baseline Updates

01-0203-
M&O
II
03/09/01
BERRICK, S.
ComparDescfiles:
A
07/05/01


New tool for


comparing ESDT


descriptor files object


by object

01-0204-
M&O
II
03/09/01
CHOMOKO, E.
Enhance L0 Monitor to
A
07/05/01


handle multiple APIDs


(01, 04 currently


needed)

01-0206-
EDF
IN
03/09/01
LINDSEY, C.
Upgrade Sybase

06/24/01


11.5.1 to 11.9.3 on


t1acg04 and apply


EBF9325

01-0207-
EDF
IN
03/09/01
KADAYAPRATH, A.
Install MySQL

03/14/01


database on


38.177.222.69

01-0208-
EDF
IN
03/09/01
DHARIA, R.
Installation of Remedy
A
03/20/01


3.2.1 in functionality


lab

01-0209-
EDF
IN
03/09/01
YANG, W.
Delete obsolete
A
03/20/01


databases and free up


devices at PVC

01-0210-
M&O
II
03/09/01
THOMPSON, T.
Dashboard Web
A
02/13/03


Server

01-0211-
SCDV
II
03/12/01
YANG, W.
Update the 920
A
03/14/01


baseline document for


the PVC (920-TDP-


009) to include


changes and detailed


devices a

01-0213-
SCDV
II
03/12/01
WINSTON, E.
Test Executable
A
07/05/01


5b.07_DOPS.01 to


DAACs, VATC, PVC.


Delivers EcPIDpEM


executable to correct


NCR 28040

01-0214-
M&O
II
03/12/01
LINDSEY, C.
Install DBVision 3.1.8
A
04/03/01


at the DAACS and


update the Baseline

01-0215-
SCDV
II
03/12/01
PETERS, B.
Baseline Engineering
A
07/05/01


Technical Directive for


AMASS 5.0 Update

01-0216-
SCDV
II
03/12/01
LEE, P.
Install SGI Patch as
A
06/24/01


Test Executable

01-0217-
EDF
IN
03/12/01
LINDSEY, C.
Upgrade Sybase
A
04/18/01


11.5.1 to 11.9.3 on


f2acg01 and apply


EBF9325

01-0218-
SCDV
II
03/12/01
HATFIELD, R.
Change HDF-EOS
A
03/27/01


references to HDF in


Ticket RH_BP_04

01-0219-
M&O
II
03/13/01
LEE, P.
Add and Update STK
A
04/03/01


Microcode Baseline

01-0220-
SCDV
II
03/13/01
COLE, R.
Install 6GB of memory
A
06/16/01


in p0acg05

01-0221-
M&O
II
03/13/01
YANG, W.
Update the baseline
A
06/25/01


document for EDC,


GSFC, LaRC, NSIDC


and SMC DAACs


(920-TDx-009) to


include migra

01-0222-
SCDV
II
03/13/01
HAUPT, S.
VATC SGI Hosts O/S
A
07/11/01


Patch updates

01-0223-
M&O
II
03/13/01
SWOPE, G.
SGI SDK 1.2.2, JAXP

06/25/01


1.0.1, and jConnect


5.2 COTS


Deployment to DAACs

01-0224-
EDF
IN
03/13/01
DHARIA, R.
Install Solaris 8
A
05/15/01


supported COTS for


ECS Custom Code


Build in IDG Cell.

01-0225-
SCDV
II
03/13/01
HAUPT, S.
VATC ClearCase
A
03/19/01


patches updates

01-0226-
SCDV
II
03/13/01
HAUPT, S.
IRIX 6.5 O/S Patch

07/05/01


List Update

01-0227-
M&O
II
03/14/01
COLE, R.
Add g0spg11 to
A
07/05/01


baseline

01-0228-
SCDV
II
03/15/01
WINSTON, E.
Test Executable

07/05/01


5B.07_DMS.01 to all


sites. Provides fixes


for ASTER gateways


for EDC/SMC for


30063 (

01-0229-
SCDV
II
03/15/01
WINSTON, E.
TE 5B.07_PDPS.01 to

07/05/01


DAACs, PVC &


VATC. pROVIDES


FIX FOR 30066,


28040 & others to


PLANG, PRONG and


Ec

01-0230-
EDF
IN
03/15/01
LINDSEY, C.
Allocate Additional

03/28/01


Disk Space for


Sybase using


dks8d215 on f2acg01

01-0231-
SCDV
II
03/15/01
COLE, R.
Relocate DLT stacker
A
06/25/01


from VATC to GSFC


for PDS

01-0232-
SCDV
II
03/15/01
HAUPT, S.
PVC SGI Hosts O/S
A
07/10/01


Patch updates

01-0234-
M&O
II
03/16/01
TUSCHERER, R.
More memory required
A
07/05/01


for e0ass03

01-0234A
M&O
II
05/01/01
TUSCHERER, R.
More memory required

07/05/01


for e0ass03

01-0235-
PSR
II
03/16/01
JOHNSON, P.
Authorize the release

07/05/01


and installation of


PDS Input Server


(PDSIS) and pDS-


Standalone (PDS-SA)


to th

01-0236-
SCDV
II
03/16/01
MOLINET, M.
Configure New
A
03/27/01


p0mss21 Mode (TS4)


As 5B Simulated SMC

01-0237-
SCDV
II
03/19/01
RUSSEY, J.
The 6A SSRP
A
07/05/01


describes the


capabilities to be


addressed by 6A


Release at CSR

01-0238-
SCDV
II
03/19/01
HAUPT, S.
Remove VATC hosts
A
07/05/01


t1acs05 and t1acs06


(documentation)

01-0239-
M&O
II
03/19/01
LEWALLEN, S.
Console Manager
A
07/05/01


using Digi


International ST1615B

01-0240-
EDF
IN
03/19/01
HAYNES, R.
Provide Four
A
01/04/02


PowerHub 8000s to


RTSC

01-0241-
EDF
IN
03/19/01
BAEZ, H.
Install HIPPI switch
A
06/25/01


and serial cards for


Firewall Testing

01-0242-
SCDV
II
03/20/01
WINSTON, E.
Test Executable

03/21/01


5B.07_ESDT.24 For


EDC. Includes Add


new ARCHIVED


METADATA Attribute


for ASTER AST_05

01-0243-
M&O
II
03/20/01
DAVIS, D.
Install Cell Manager

07/05/01


1.6.2 at the DAACs


and update the


Baseline

01-0244-
M&O
II
03/20/01
CORBETT, M.
DIP PC Software
A
06/21/01


Baseline Removals

01-0245-
EDF
IN
03/20/01
SCHUSTER, A.
Installation of Tivoli for
A
06/05/01


Sun in functionality lab

01-0246-
SCDV
II
03/20/01
PETERS, B.
Update STK D3
A
07/05/01


Microcode


(FIRMWARE, MC)

01-0247-
EDF
IN
03/20/01
PETERS, B.
Test Updated
A
07/05/01


Engineering Technical


Directive for


Anonymous FTP on


p0acg05

01-0248-
EDF
IN
03/20/01
PETERS, B.
Test SGI Challenge
A
06/23/01


Hippi Patch in VATC

01-0249-
EDF
IN
03/20/01
PETERS, B.
Test BDS/NFS
A
01/15/03


Modifications

01-0250-
EDF
IN
03/20/01
ERABELLI, P.
Perl 5.00405 binaries

04/04/01


and libraries on


p0ais05 machine in


PVC lab

01-0251-
SCDV
II
03/20/01
WINSTON, E.
Test Executable
A
07/05/01


5B.07_ESDR.25 FOR


EDC. Includes Add


MiscellaneousInformat


ionPointer/Comment


attribut

01-0252-
SCDV
II
03/20/01
WINSTON, E.
Engineering
A
07/05/01


Executable


5B.07_BMGT.01 to


GSFC. Provide


preliminary BMGT


functionality to GSFC


for tes

01-0253-
SCDV
II
03/20/01
WINSTON, E.
Test Executable
A
05/09/01


5B.07_ESDT.26 MISR


Level ESDTs for


LaRC.

01-0254-
SCDV
II
03/22/01
HAUPT, S.
Remove Anlpasswd

04/04/01


from Baseline


(documentation)

01-0255-
M&O
II
03/22/01
JOHNSON, P.
Authorize the release
A
06/25/01


and installation of


PDS Input Server


(PDSIS) for the OPS


Mode to all DAACs &


E

01-0256-
SCDV
II
03/22/01
PETERS, B.
Release SGI Qlogic
A
06/26/01


Patch Test Executable


for PDS

01-0257-
M&O
II
03/22/01
COLE, R.
Relocate 8mm stacker
A
07/05/01


at NSIDC for PDS

01-0258-
M&O
II
03/22/01
ARRINGTON, D.
Release SCF Toolkit
A
06/25/01


5.2.7 Toolkit w/LINUX


support

01-0259-
EDF
IN
03/22/01
ARRINGTON, D.
Install LINUX on the
A
05/10/01


LINUX-only PC.

01-0260-
EDF
IN
03/22/01
ARRINGTON, D.
The new HP 11 OS
A
06/25/01


machine needs


compilers installed.

01-0262-
EDF
IN
03/23/01
LINDSEY, C.
Install Sybase 11.9.2
A
03/28/01


in the functionality lab


on f0ins01 and apply


EBF9456

01-0263-
EDF
IN
03/23/01
LINDSEY, C.
Apply Open client
A
03/27/01


EBF 9475 to


sybOCv11.1.1EBF

01-0264-
EDF
IN
03/23/01
MOSES, L.
Upgrade f2pls01 from
A
05/01/01


Autosys 3.4.2 to


Autosys Version 3.5.


Install instances of


Autosys client on f2

01-0264A
EDF
IN
04/20/01
MOSES, L.
Amend CCR 01-0264.
A
05/03/01


upgrade different


machines in the


functionality lab than


originally requested


for

01-0265-
M&O
II
03/23/01
JOHNSON, P.
Authorize the release
A
06/25/01


and installation of a


new version of PDS


Input Server (PDSIS)


for the OpS mode

01-0266-
EDF
IN
03/26/01
YANG, W.
Create directories for
A
03/28/01


Sybase Backups

01-0268-
SCDV
II
03/27/01
CORBETT, M.
Misc. Baseline Clean-
A
06/18/01


up

01-0271-
EDF
IN
03/27/01
WARDENBURG, J.
Rebuild ECS
A
05/23/01


Configuration


Management host


"lemmings"

01-0272-
SCDV
II
03/27/01
WINSTON, E.
Engineering

07/09/01


Executable (EE)


5B.07_PREPQC.01 to


GSFC. Provides


preliminary PREPQC


PGE functionality t

01-0273-
ECS
II
03/27/01
HAAS, R.
CDRL for COTS

06/07/01


Analysis and Modeling


Report for the ECS


Project, 222-CD-001-


016

01-0274-
ECS
II
03/27/01
WYMAN, B.
Change to Property
A
06/25/01


Management Plan

01-0275-
EDF
IN
03/28/01
PETERS, B.
Install STK SPE0002
A
06/25/01


patch on p0drs05

01-0276-
SCDV
II
03/28/01
JONES, C.
Test Executable
A
07/09/01


5B.07_DMS.02 to all


sites. Provides fixes


for Data AccessKey


causing the


V0toEcsGate

01-0277-
M&O
II
03/29/01
HAYNES, R.
Move LaRC Ingest
A
07/09/01


Hosts to Production


Network

01-0278-
M&O
II
03/29/01
HAYNES, R.
EDC Network
A
07/09/01


Migration to Ethernet


Baseline Updates

01-0279-
SCDV
II
03/29/01
WINSTON, E.
Test Executable

04/20/01


5B.07_ESDT.27


MODIS Level 3


ESDTs for GSFC with


valid changes.

01-0279A
SCDV
II
04/04/01
JONES, C.
Revise Test

06/06/01


Executable


5B.07_ESDT.27 to


Deliver


TARFILE#68_TEST_5


B6A_sun5.5 Valids


Changes to NSIDC

01-0280-
M&O
II
03/30/01
TILLIE, A.
LaRC request Excess
A
02/13/03


Equipment Disposition


and Relief From


Accountability

01-0281-
SCDV
II
03/30/01
STRUB, R.
Baseline EcTsClient

06/06/01


Driver

01-0282-
M&O
II
03/30/01
HANSON, D.
simple, new ESDT for
A
07/09/01


housing science


software archive


packages

01-0283-
M&O
II
03/30/01
WINSTON, E.
Test Executable

04/20/01


5B.07_ESDT.28 New


GLAS level 0 ESDTs


and New GLAS


ancillary ESDTs for


NSIDC

01-0284-
M&O
II
03/30/01
WINSTON, E.
Test executable 5B.0-

04/20/01


7_JDT.06 for EDC,


VATC, PVC.


Scheduled March


delivery to EDC DAAC

01-0285-
EDF
IN
04/02/01
JOHNSON, M.
Create database for
A
05/15/01


String 1 servers for


Functionality Lab


efforts

01-0286-
M&O
II
04/02/01
GAVIGAN, G.
Transfer to LaRC Sun
A
07/09/01


Sparc Workstation for


ECS Dashboard Web


Server

01-0287-
M&O
II
04/02/01
PETERS, B.
Update Engineering
A
04/04/03


Technical Directive for


Anonymous FTP

01-0288-
SCDV
II
04/02/01
CORBETT, M.
VATC IRIX 6.5
A
05/01/01


Baseline Changes

01-0289-
M&O
II
04/02/01
CORBETT, M.
DBVision install in
A
07/09/01


SMC

01-0290-
SCDV
II
04/03/01
COLE, R.
Install PDS in VATC,

07/18/01


PVC

01-0291-
EDF
IN
04/03/01
SWOPE, G.
Installation of
A
07/09/01


PowerDesigner for


database table


reduction study

01-0292-
SCDV
II
04/03/01
SCHUSTER, A.
Installation of
A
06/25/01


Netscape Server 3.6


on t1mss06 in VATC

01-0293-
SCDV
II
04/03/01
SCHUSTER, A
Installation of Remedy
A
07/03/01


3.2.1 for Sun in VATC

01-0294-
M&O
II
04/03/01
COLE, R.
Baseline NSIDC
A
07/09/01


hardware changes for


MODIS, PDS

01-0295-
M&O
II
04/04/01
CORBETT, M.
DCE Cell Manager
A
06/21/01


Sun Migration in SMC

01-0296-
SCDV
II
04/04/01
PARTIDA-RUNGE,
Update to Ticket

09/05/01


RM_5X_01:


Integration of the EDC


Product Distribution


System (PDS) with


ECS

01-0298-
SCDV
II
04/04/01
PARTIDA-RUNGE,
Update to Ticket
A
05/15/01


RM_6A_09 Integration


of the EDC Production


Distribution System


(PDS) with ECS

01-0299-
M&O
II
04/05/01
DAVIS, D.
Install the DCE Time
A
07/09/01


Server/Coutier Backup


on a Sun client at the


DAACs and update


the Baseline

01-0300-
M&O
II
04/05/01
COLE, R.
Remove e0ais07 from
A
07/09/01


baseline and make


changes for PDS

01-0301-
M&O
II
04/05/01
COLE, R.
Return unused
A
07/09/01


distribution equipment


from LaRC and install


new PDS PC

01-0302-
SCDV
II
04/06/01
LINDSEY, C.
Upgrade Sybase to
A
09/05/01


11.9.3 and Apply EBF


9325 on the ACG


Boxes at the DAACs


and update Baseline

01-0304-
EDF
IN
04/06/01
LINDSEY, C.
Apply EBF9520 to
A
06/25/01


sybase_1192 directory


on f2ins01

01-0306-
M&O
II
04/06/01
YANG, W.
Delete obsolete
A
02/13/03


databases that are not


in baseline document


for the EDC, GSFC,


LaRC, NSIDC and


SMC D

01-0307-
SCDV
II
04/06/01
WINSTON, E.
Test Executable
A
06/25/01


5B.07_REGISTRY.01


Needed prior to


TRANSITION to allow


deletion of registry


trees.

01-0308-
SCDV
II
04/06/01
JONES, C.
Authorize the release
A
06/25/01


and installation of a


new version of PDS


Input  Server (PDSIS


V 1.0 R2 and PDS

01-0309-
SCDV
II
04/06/01
SCHESSLER, J.
Add DDIST Database
A
07/09/01


Access to ECS-PDSIS

01-0310-
SCDV
II
04/09/01
BREWSTER, J.
Need Oracle COTS


install on PDS System

01-0311-
EDF
IN
04/09/01
UHL, K.
EDF ClearCase

06/06/01


Upgrade

01-0312-
EDF
IN
04/09/01
UHL, K.
EDF ClearCase
A
05/01/01


Upgrade

01-0313-
M&O
II
04/10/01
GAVIGAN, G.
Install at GSFC,
A
07/09/01


LaRC, NSIDC, & EDC


Dashboard Cots S/W


Pop Chart Image


server and Pop chart


Builder

01-0314-
M&O
II
04/10/01
GAVIGAN, G.
Transfer to EDC for
A
06/25/01


Phase 3 development


of the ECS Dashboard


S0mos04 Sun 450


Server from the EDF

01-0315-
ECS
II
04/10/01
STEELE, J.
Synergy II
A
07/09/01


Procurement of PC


Equipment for


University of Towson

01-0315A
ECS
II
07/16/01
HAAS, R.
Synergy II
A
04/18/03


Procurement of PC


Equipment for


University of Towson,


Part replacement

01-0316-
ECS
II
04/10/01
STEEL, J.
Procure SUN Server
A
07/09/01


and other equipment


for University of


Arizona at Hydis

01-0317-
ECS
II
04/10/01
STEELE, J.
Procure PC's and
A
07/09/01


Projector for


University of Hawaii

01-0318-
ECS
II
04/10/01
STEELE, J.
Synergy II
A
07/09/01


Procurement of PC


Server, Workstations,


SGI server and Printer


for University of Texas

01-0319-
SCDV
II
04/10/01
SWENTEK, L.
Test Executable
A
04/20/01


5B.07_INGEST.02.


Provides INGEST


database patches to


support new GLAS


level 0 ESDTs,

01-0320-
SCDV
II
04/10/01
SWENTEK, L.
Test Executable
A
04/20/01


5B.07_DMS.03.


Provide new version


of DMS to correct


sev1 and sev2 NCRs:


30373, 30273

01-0321-
M&O
II
04/11/01
COLE, R.
Move SCSI RAID,
A
07/09/01


switches , and servers


at LaRC, reuse


10drg01 as 10icg01,


return unused


equipment to

01-0322-
SCDV
II
04/11/01
JONES, C.
Authorize the release

03/25/03


and installation of a


new version of PDS


Input Server PDS


Hotbackup scripts an

01-0323-
SCDV
II
04/12/01
OTRANTO, J.
Add ECS Verification
A
04/18/01


Report (EVR) that


verifies Criterion 1705

01-0324-
SCDV
II
04/12/01
PARTIDA-RUNGE,
Delete Landsat 7
A
06/06/01


MOC Engineering


Data  from DADS0170


and DADS0470

01-0325-
SCDV
II
04/12/01
OTRANTO, J.
Add ECS Verfication
A
06/06/01


Reports for Criteria


1796, 1797, 1798, and


1799

01-0326-
SCDV
II
04/12/01
TRAN, M.
Create a TS4 mode at
A
06/23/01


p0tes03 (PVC


machine that has dual


ports)

01-0327-
SCDV
II
04/13/01
WINSTON, E.
Test Executable
A
06/25/01


5B.07_ESDT.30


Creation of new


version 3 MODAPS


descriptors. Valids


changes. For EDC

01-0328-
M&O
II
04/13/01
WINSTON, E.
Test Executable

07/09/01


5B.07_Esdt.29 MISR


ESDT attribute


changes for LaRC

01-0329-
M&O
II
04/13/01
WINSTON, E.
Test Executable

07/09/01


5B.07_Esdt.31


Creation of two new


version 2 MOPITT


descriptors. For LaRC.


INGEST DB

01-0330-
M&O
II
04/13/01
WINSTON, E.
Test Executable
A
06/25/01


5B.07_JDT.06A for


EDC, VATC, PVC.


Provedes a corrected


JDT (NCR30491) for


scheduled

01-0331-
M&O
II
04/16/01
WINSTON, E.
Test Executable

06/25/01


5B.07_acg.01 for all


sites.  Provides


required database


patches to STGMGT


for the Sy

01-0332-
SCDV
IN
04/17/01
COLE, R.
Install PDS hardware
A
03/25/03


in VATC, PVC

01-0333-
M&O
II
04/17/01
YANG, W.
Update the 920-TDx-
A
07/17/01


009 baseline


documents for all sites


for 6A to include


changes and detailed


devic

01-0334-
M&O
II
04/17/01
WINSTON, E.
Software Version
A
07/09/01


6A.04 Turnover To


Test.  Provide to


VATC and PVC.

01-0335-
ECS
II
04/18/01
POOLE, C.
Update CM Plan to
A
05/10/01


incorporate CPAR No.


200102 from ISO


Audit

01-0336-
M&O
II
04/19/01
HEGDE, M.
Request for
A
07/09/01


installation of two new


ESDTs in ECS


baseline

01-0337-
EDF
IN
04/19/01
WILLIAMS, R.
ClearCase network
A
11/05/02


upgrade

01-0338-
SCDV
II
04/20/01
WINSTON, E.
Test Executable
A
04/20/01


5B.07_PDPS.02


Provides fixes for


PDPS including


29995. For all DAACs,


this obsoletes

01-0339-
SCDV
II
04/20/01
WINSTON, E.
Test Executable
A
04/23/01


5B.07_ESDT.32 TAR


File #77 contains the


Landsat-7 changes for


EDC. TAR File #78


cont

01-0340-
ECS
II
04/20/01
STEELE, J.
Procure Server PC for
A
07/09/01


University of Arizona


at Elk

01-0341-
SCDV
II
04/20/01
WINSTON, E.
5B.07_STMGTARCHI
A
07/09/01


VE.01 Supports


STMGT ARCHIVE


Migration.  For all


DAACs, VATC, PVC.

01-0342-
SCDV
II
04/20/01
RUBENACKER, J.
Update VDB for the
A
06/06/01


new Drop 5BX test


case and citeria


mappings

01-0343-
SCDV
II
04/20/01
RUBENACKER, J.
Update VDB for the
A
06/06/01


new PDS Drop 6A test


case and criteria


mappings

01-0344-
SCDV
II
04/20/01
RUBENACKER, J.
Update VDB for new
A
06/06/01


Drop 5BP test cases


and criteria


mappaings (Part 2)

01-0345-
SCDV
II
04/20/01
WINSTON, E.
Test Executable
A
04/23/01


5B.07_MSS.01 Fix for


NCR30499 Being


provided for EDC. It


can be installed on top


of

01-0346-
M&O
II
04/23/01
WELLS, T.
Updated Baseline
A
07/09/01


documentation for


EDC

01-0347-
M&O
II
04/23/01
GAVIGAN, G.
Transfer from LaRC to
A
02/13/03


the EDF Excess


Hardware for


disposition

01-0350-
EDF
IN
04/24/01
SCHUSTER, A.
Installation of Tivoli
A
07/05/01


Patches in IDG Cell


and functionality Lab

01-0351-
EDF
IN
04/24/01
PETERS, B.
Build, test and
A
06/27/01


evaluate ntp software

01-0353-
EDF
IN
04/24/01
ARRINGTON, D.
Create new VOB in
A
05/03/01


clearcase for HDF-


EOS 5

01-0354-
M&O
II
04/24/01
ARRINGTON, D.
Release SCF Toolkit
A
07/09/01


5.2.7 Toolkit w/HDF5


support

01-0355-
M&O
II
04/25/01
STENSAAS, G.
Autorize the release
A
06/25/01


and installation of


PDS Release 3, a


new version of PDS


Input Server (PDSIS V


1

01-0356-
M&O
II
04/25/01
STRUB, R.
Ops Summary WWW
A
07/09/01


Page

01-0357-
EDF
IN
04/25/01
WILLIAMS, R.
Upgrade of Sun FDDI
A
04/01/03


to version 6

01-0358-
EDF
IN
04/26/01
JOSEPH, D.
Legato Networker
A
05/10/01


Upgrade version 5.5.1


to 6.0.1 in the VATC-


SMC

01-0358A
EDF
IN
05/07/01
JOSEPH, D.
Legato Networker
A
07/09/01


Upgrade version 5.5.1


to 6.0.1 in the VATC-


SMC

01-0359-
M&O
II
04/26/01
GAVIGAN, G.
Procure HW for
A
07/09/01


NSIDC to Convert HP


Laser Jet 5 SI Printer


to Duplex Printing

01-0361-
M&O
II
04/26/01
COLE, R.
Update 922-TDG-039
A
07/09/01


to reflect swap


reconfiguration on


g0mog01

01-0362-
SCDV
II
04/26/01
OTRANTO, J.
Add ECS Verification
A
05/01/01


Reports for Criteria


1778 and 1779

01-0363-
EDF
IN
04/26/01
DHARIA, R.
Install Purify 5.3 for
A
07/09/01


Sun and SGI


platforms under


/tools/purify5.3 for


VATC and PVC only

01-0364-
SCDV
II
04/27/01
WINSTON, E.
Test Executable
A
05/09/01


5B.07_INGEST.03


Update Ingest


Database Patches up


to and including those


required fo

01-0365-
SCDV
II
04/27/01
WINSTON, E.
Test Executable
A
05/10/01


5B.07_ESDT.33 Tar


file #79 contains the


PREPQC ESDTs for


GSFC.

01-0366-
SCDV
II
04/27/01
WINSTON, E.
Test Executable
A
05/10/01


5B.07_ESDT.34


MODIS Version 3


ESDTs for GSFC,


EDC, and NSIDC.

01-0367-
SCDV
II
04/27/01
CORBETT, M.
DBX for PVC Custom
A
06/23/01


Code machines

01-0369-
SCDV
II
04/30/01
RUBENACKER, J.
ECS Science
A
07/10/01


Acceptance Test


Report for Release 6A


- Preliminary - 412-


CD-600-001

01-0370-
SCDV
II
04/30/01
WINSTON, E.
Test Executable
A
05/10/01


5B.07_PDPS.03


Replaces PDPS.02.


Provides fixes for


PDPS including 30572


(JobMgmt not

01-0371-
SCDV
II
05/01/01
HELTON, M.
910-TDA-022 rev 03
A
06/06/01


Custom Configuration


Parameters for ECS


Release 6A.04

01-0372-
SCDV
II
05/01/01
WINSTON, E.
Test Executable
A
07/10/01


5B.07_MSS.02 Fix for


NCR30276 Being


provided for


GSFC&EDC.[PDS.04


failures] Provided

01-0373-
M&O
II
05/01/01
LEWALLEN, S.
Add SCSI RAID to
A
02/13/03


g0spg 10 for SSIT

01-0374-
M&O
II
05/01/01
PETERS, B.
Update ECS NFS
A
05/24/01


Mount Point Baseline

01-0375-
SCDV
II
05/02/01
WINSTON, E.
Test Executable
A
05/09/01


5B.07_SCLI.01


Provide latest SCLI


package to GSFC for


testing.

01-0376-
SCDV
II
05/02/01
WINSTON, E.
Test Executable
A
07/10/01


5B.07_AIRSSUMBRO


WSE.01 Provide 5BP


Capability for AIRS


SUMMARY


BROWSE.

01-0377-
SCDV
II
05/02/01
PARTIDARUNGE, K
Modify/ADD
A
05/15/01


requirements per


MOD 126

01-0378-
SCDV
II
05/04/01
CORBETT, M.
Baseline Updates
A
06/21/01

01-0379-
EDF
IN
05/04/01
SCHUSTER, A.
Install ACCELL for
A
05/15/01


XRP-11 Testing on


Solaris 8 machine

01-0381-
SCDV
II
05/08/01
WINSTON, E.
Test Executable 5B.07
A
07/10/01


ESDT.35 TAR File#84


contains the MODIS


Version 3 ESDTs for


GSFC (66ESDTs)

01-0381A
SCDV
II
05/10/01
WINSTON, E.
Test Executable
A
07/10/01


5B.07_ESDT.35 REV


A of CCR adds LaRC


for allowed distribution


to access DAO


ESDTs.

01-0382-
ECS
II
05/08/01
HAAS, R.
Procure Product
A
03/25/03


Distribution System


for PVC

01-0383-
SCDV
II
05/08/01
YANG, W.
Update all
A
07/10/01


environments default


database for sybase


logins to tempdb

01-0384-
SCDV
II
05/08/01
WINSTON, E.
Test Executable
A
07/10/01


5B.07_ESDT.36 TAR


File #87 contains New


AIRS ESDTs and


AIRS changes for


GSFC

01-0385-
EDF
IN
05/08/01
JOHNSON, M.
Move a Power
A
04/01/03


Designer License from


3010G to 3008J

01-0386-
SCDV
II
05/08/01
JOHNSON, M.
Create Sockets
A
05/15/01


Database for PVC and


VATC

01-0386A
SCDV
II
05/21/01
JOHNSON, M.
Create/Rename
A
05/29/01


Sockets Database to


NameServer for PVC


and VATC

01-0390-
EDF
IN
05/08/01
DAVIS, D.
Install SQR 6.1.3 on
A
07/24/01


Shelby for Evaluation

01-0391-
ECS
II
05/08/01
STEELE, J.
Procure Satellite
A
04/18/03


Dishes for University


of North Dakota

01-0392-
ECS
II
05/08/01
STEELE, J.
Synergy II
A
04/18/03


Procurement of Dell


Backplane and


Shipping for University


of Towson

01-0393-
SCDV
II
05/09/01
WINSTON, E.
Software Version
A
07/10/01


6A.04 - Provide latest


6A.04 contents to


VATC and PVC

01-0393A
SCDV
II
05/16/01
WINSTON, E.
REV A adds list of
A
07/10/01


NCRs to this CCR.


Software Version


6A.04 Provide latest


6A.04 contents to


VATC an

01-0394-
EDF
IN
05/10/01
KITT, D.
Create new VOB in
A
03/12/02


ClearCase for Synergy

01-0395-
SCDV
II
05/10/01
DHARIA, R.
Upgrade NCDware to
A
03/25/03


5.1.140 as part of pre-


solaris 8 upgrade plan

01-0396-
SCDV
II
05/10/01
WINSTON, E.
Test Executable
A
05/17/01


5B.07_CLS.01.


Provide Sev 1 NCR


30443 fix to all


DAACs, PVC &


VATC.  Post a


warning

01-0397-
M&O
II
05/11/01
LEMAY, G.
Baseline DUE

02/13/03


CompareDescFiles:


New tool for


comparing ESDT


descriptor files object


by object

01-0398-
SCDV
II
05/11/01
WINSTON, E.
Engineering
A
07/10/01


Executable


6A.05_11MAY.


Provides snap-shot of


latest 6A.05 build to


PVC & VATC

01-0399-
M&O
II
05/11/01
WINSTON, E.
6A.04 VERSION
A
07/10/01


RELEASE AT PSR.


This CCR provides the


6A.04 Release code


for delivery to the


DAACs

01-0400-
EDF
IN
05/15/01
LEWALLEN, S.
Volume Manager
A
01/06/03


3.0.4 software and


documentation


needed for testing

01-0401-
EDF
IN
05/15/01
LEWALLEN, S.
Move 5 SUNs from
A
05/29/01


1050 to 1100

01-0402-
SCDV
IN
05/15/01
LEWALLEN, S.
p0icg01 RAID
A
10/18/01


increase

01-0403-
SCDV
IN
05/15/01
WASHINGTON, D.
Install Archive Data
A
07/10/01


Migration Perl script


fixes in PVC

01-0404-
EDF
IN
05/15/01
COLGLAZIER, H.
Install COTS product
A
06/18/01


SQS 3.4.1 on camero


in IDG for Regression


Testing and create


supporting test da

01-0405-
EDF
IN
05/15/01
PETERS, B.
Install NTP on
A
06/21/01


Selected Functionality


Lab Systems

01-0406-
EDF
IN
05/15/01
MOSES, L.
Install Autosys 3.5
A
05/23/01


server patches  on


pdps2.

01-0407-
EDF
IN
05/16/01
LINDSEY, C.
Upgrade Sybase to
A
06/25/01


11.9.3 and Apply EBF


9325 on kidnaped

01-0408-
EDF
IN
05/16/01
JOHNSON, M.
Create Sockets
A
05/23/01


database for EDF and


move Ingest and


Registry databases

01-0408A
EDF
IN
05/21/01
JOHNSON, M.
Create/Rename
A
05/23/01


Sockets  to


NameServer database


for EDF and move


Ingest and Registry


databases

01-0409-
M&O
II
05/16/01
SIMMONS, K.
Authorize the release
A
07/10/01


and installation of


Phase 2 of the ECS


Dashboard Custom


Code to EDC, GSFC,


LaR

01-0410-
SCDV
II
05/17/01
WINSTON, E.
Test Executable
A
07/10/01


5B.07_DDM.01 To all


Sites to fix problems


with database dump


scripts.

01-0411-
SCDV
II
05/17/01
WINSTON, E.
Test Executable
A
07/10/01


6A.04_HDF.01 For all


Sites. corrects NCR


30701 Floating Scene


Acquire: Having


Troubl

01-0412-
SCDV
II
05/17/01
PARTIDA-RUNGE,
Update to
A
05/24/01


Requirement ESN-


0490

01-0413-
EDF
IN
05/17/01
THOMAS, E.
Move Government
A
05/23/01


Owned Equipment

01-0414-
EDF
IN
05/18/01
LINDSEY, C.
Upgrade String2
A
10/17/01


servers in the


Functionality Lab to


Sybase 11.9.x

01-0415-
M&O
II
05/18/01
JOSEPH, D.
Transfer Oracle
A
05/14/02


Development Suite


software and license


from GSFC to the


EDF.

01-0416-
ECS
IN
05/18/01
CARR, K.
Upgrade Javadar to
A
05/29/01


support Data Pool


Web Access


development

01-0417-
EDF
IN
05/18/01
HELTON, M.
Creation of
A
07/13/01


Functionality Lab


String3 Hardware to


Support 6B Integration


and the Solaris


Upgrade

01-0417A
EDF
IN
06/18/01
HELTON, M.
Creation of
A
04/26/02


Functionality Lab


String3 Software to


Support 6B Integration


and the Solaris


Upgrade

01-0417B
EDF
IN
07/24/01
HELTON, M.
Final Build Design of
A
04/01/03


Functionality Lab


String 3

01-0417C
EDF
IN
11/13/01
MOLINET, M.
Final Build Design of
A
04/01/03


Functionality Lab


String 3

01-0420-
EDF
IN
05/21/01
JOHNSON, M.
Install Power Designor
A
04/01/03


8.0 on PC 3008E for


an upgrade evaluation

01-0421-
EDF
IN
05/21/01
JOHNSON, M.
Move a Power
A
06/16/01


Designor license from


3032G to 3015H

01-0422-
SCDV
II
05/22/01
CORBETT, M.
Baseline Updates
A
07/09/01

01-0423-
SCDV
II
05/22/01
CORBETT, M.
Dashboard Phase 2

03/31/03


Install in PVC

01-0424-
SCDV
II
05/22/01
HATFIELD, R.
Correct RH_BP_07
A
05/24/01


Ticket  To Remove


Criteria Testing for


Gaps in AMSR Data

01-0425-
SCDV
II
05/22/01
HATFIELD, R.
Correct RH_6B_02
A
05/24/01


Ticket To Reflect


DAS-Only Contents

01-0426-
EDF
IN
05/23/01
CORBETT, M.
Review of Solaris 8
A
04/26/02


Update 04/01 CDs

01-0427-
EDF
IN
05/23/01
SHRAIM, A.
Evaluate P-synch

04/01/03


Software

01-0428-
EDF
IN
05/24/01
JEW, S.
Create Data Pool and
A
06/29/01


Spatial Subscription


Server databases for


DEV02 mode.

01-0429-
SCDV
II
05/24/01
SCHUSTER, A.
Installation of Tivoli
A
06/18/01


dor Sun in VATC for


HP Migration

01-0430-
EDF
IN
05/24/01
FLOYD, B.
Install Remedy Web
A
06/21/01


software in the EDF


vs. 4.1.1

01-0431-
SCDV
II
05/24/01
YANG, W.
Create Dashboard
A
06/23/01


(EDB) databases at


PVC and update the


920-TDP-009 baseline


document

01-0432-
M&O
II
05/25/01
KENNEY, C.
Test Executable

08/29/01


6A.04_ESDT.37 TAR


File #88 contains


AIRS ESDTs and TAR


file #89 contains


MODIS ESDT

01-0432A
M&O
II
06/27/01
WINSTON, E.
Test Executable
A
08/29/01


6A.04_ESDT.37 TAR


File #88 contains


AIRS ESDTs and TAR


file #89 contains


MODIS ESDT

01-0433-
M&O
II
05/25/01
WINSTON, E.
Test Executable
A
07/09/01


5B.07_ESDT.37 TAR


File #88 contains


AIRS ESDTs and TAR


file #89 contains


MODIS ESDT

01-0433A
M&O
II
06/27/01
WINSTON, E.
Test Executable
A
07/09/01


5B.07_ESDT.37 TAR


File #88 contains


AIRS ESDTs and TAR


file #89 contains


MODIS ESDT

01-0434-
M&O
II
05/25/01
WINSTON, E.
Test Executable
A
08/29/01


6A.05_PRELIM.01.


PRELIMINARY


Snapshot of Version


6A.05 software to Test


in the PVC a

01-0435-
EDF
II
05/29/01
WINSTON, E.
Test Executable
A
04/01/03


5B.07_INGEST.04


UPDATE INGEST


DATABASE


PATCHES up to


including required for


AQUA and

01-0436-
EDF
II
05/29/01
WINSTON, E.
Test Executable

08/29/01


5B.07_STMGT.01


NCR30910 fix to


remove "Select"


statements frpm PDS


code for Sybase u

01-0437-
EDF
II
05/29/01
WINSTON, E.
TE 5B.07_DDM.02

08/29/01


Corrects database


dump scripts.


Replaces DDM.01 To


all sites to fix


problems with da

01-0438-
EDF
IN
05/29/01
FLOYD, B.
Install Remedy 3.2.1
A
07/02/01


and Sybase 11.5.1 on


s0mos01

01-0439-
EDF
IN
05/29/01
MOSES, L.
Upgrade f2pls01,
A
06/21/01


f2spg01 and f2spg02


form Autosys 3.4.2 to


Autosys Version 3.5

01-0440-
EDF
IN
05/30/01
LINDSEY, C.
Upgrade miami
A
06/25/01


servers in the IDG


Cell to Sybase 11.9.x

01-0441-
M&O
II
05/31/01
GARRETT, M.
Update the 920-TDX-
A
06/25/01


005 Baseline


Documentation for


DAACs with changes


as a result of the HW


PCA

01-0442-
M&O
II
05/31/01
KENNEY, C.
Test Executable
A
07/09/01


6A.04_ESDT.38 TAR


File #90 modifies 4


MODIS ESDTS

01-0442A
M&O
II
06/27/01
WINSTON, E..
Test Executable
A
07/09/01


6A.04_ESDT.38 TAR


File #90 modifies 4


MODIS ESDTS

01-0443-
M&O
II
05/31/01
WINSTON, E.
Test Executable
A
02/20/03


5B.07z-OFGOTM.01


FOR EDC, PVC &


VATC.  Provides the


ODMgr code from


PLS.

01-0444-
M&O
II
05/31/01
KENNEY, C.
Test Executable
A
07/09/01


5B.07_ESDT.38  TAR


File #90 modifies 4


MODIS ESDTs

01-0444A
M&O
II
06/27/01
WINSTON, E.
Test Executable
A
07/09/01


5B.07_ESDT.38A


Replaces ESDT.38!!


TAR File #89 contains


4 MODIS ESDTs


version 3 pr

01-0445-
SCDV
II
06/01/01
YANG, W.
Add Device dbcc_log2
A
06/23/01


for dbccdb database


on p0acg05 at PVC


and update the 920-


TDP-009 baseline


doc.

01-0447-
M&O
II
06/01/01
GARRETT, M.
Update the 921-TDE-
A
06/05/01


002 Baseline


Document for EDC as


a result of the HW


PCA

01-0448-
EDF
IN
06/01/01
PETERS, B.
Test Socks Firewall
A
06/27/01


solution to libftp


problem

01-0451-
SCDV
II
06/04/01
WINSTON, E.
TE 5B.07_

08/29/01


AIRSSUMBROWSE.0


2 To all DAACs, PVC


& VATC. Delivers the


sdsrv Daabase


Patches required for

01-0452-
SCDV
II
06/04/01
WINSTON, E.
TE

08/29/01


6A.05_PRELIM.02.


PRELIMINARY


Snapshot of Version


6A.05 software to Test


in the PVC and VATC.

01-0454-
EDF
IN
06/05/01
YANG, W.
Create databases on
A
06/18/01


delaware for migration


of databases on HP

01-0456-
M&O
II
06/06/01
SCHUSTER, A.
Release of Netscape
A
11/11/02


Enterprise Server 3.6


for HP Migration at the


DAACs

01-0457-
M&O
II
06/06/01
SCHUSTER, A.
Release of Remedy
A
02/14/02


v3.2.1 (Sun) for HP


Migration at the


DAACs

01-0458-
EDF
IN
06/06/01
YANG, W.
Create pdps_RCCC02
A
06/29/01


database on f2pls01


for ESDT checkout for


6Axx

01-0459-
SCDV
II
06/07/01
KENNEY, C.
Test Executable
A
08/29/01


5B.07_ESDT.39 TAR


File #90 modifies 98


MODIS ESDTs,


INGEST DB PATCH


74 is also inclu

01-0460-
ECS
II
06/07/01
STEELE, J.
Synergy II
A
04/18/03


Procurement of SGI


server for University of


Texas

01-0462-
EDF
IN
06/07/01
MIHILL, D.
Create VOB for PDS
A
07/18/01


source code from


EDC

01-0463-
SCDV
II
06/07/01
HATFIELD, R.
SDSRV Priority Ticket
A
06/29/01


(EN_6B_02) Updates

01-0464-
SCDV
II
06/07/01
PARTIDA_RUNGE,
Baseline Ticket
A
06/29/01


RM_6X_01 - Firewall

01-0464A
SCDV
II
06/28/01
PARTIDA-RUNGE,
Baseline Ticket
A
07/02/01


RM_6X_01 - Firewall

01-0465-
SCDV
IN
06/07/01
MOSES, L.
Upgrade t1sps02,
A
06/25/01


t1sps02, t1pls03,


t1spg03 from Autosys


3.4.2 to Autosys


Version  3.5

01-0466-
SCDV
II
06/07/01
JOHNSON, M.
Release 6A
A
03/25/03


Implementation Earth


Science Data Model


for the ECS Project

01-0467-
EDF
IN
06/07/01
LINDSEY, C.
Install Roguewave on
A
06/18/01


cmserv01

01-0468-
EDF
IN
06/07/01
JOHNSON, M.
Database modification
A
06/18/01


for the EDF on


Functionality Servers

01-0470-
M&O
II
06/08/01
OOTS, P
Allow PDS shipping

02/20/03


and tape label to be


DAAC configurable

01-0471-
M&O
II
06/08/01
KENNEY, C.
Test Executable
A
08/29/01


5B.07_SDSRV.01


Selected granules in


the OPS database


have BeginningDATE


Time later t

01-0472-
SCDV
II
06/08/01
PETERS, B.
Install ECS Secure
A
04/26/02


Shell 2.1 in VATC

01-0473-
SCDV
II
06/08/01
PETERS, B.
Install and test NTPv4
A
07/23/01


for Solaris in PVC

01-0474-
SCDV
II
06/08/01
LEE, P.
Compile, Package and
A
07/02/01


Test Tripwire 1.3.1 for


Solaris 2.5.1 in VATC

01-0475-
M&O
II
06/11/01
WELLS, T.
Update 920-TDx-005
A
02/20/03


Baseline


Documentation for


DAACs as a result of


the HW PCA

01-0477-
M&O
II
06/11/01
KENNEY, C.
Test Executable-
A
08/29/01


6A.04_STMGT_TRAN


.01 STMGT 6A.04 DB


Transition Scripts do


not capture all


required da

01-0477A
SCDV
II
06/15/01
KENNEY, C.
Test Executable-
A
08/29/01


6A.04_STMGT_TRAN


.01 STMGT 6A.04 DB


Transition Scripts do


not capture all


required da

01-0478-
M&O
II
06/12/01
KENNEY, C.
Test Executable
A
08/29/01


6A.04_ESDT.39 TAR


File#90 modifies 98


MODIS ESDTs,


INGEST DB PATCH


74 is also inclu

01-0479-
EDF
IN
06/12/01
SCHUSTER, A.
Re-installation of
A
07/09/01


Tivoli for Sun in IDG


Cell

01-0480-
M&O
II
06/12/01
COLE, R.
Add disks to g0mss10
A
02/20/03


RAID to increase


distribution area

01-0481-
EDF
IN
06/12/01
LINDSEY, C.
Fix tempdb of f2acg01
A
06/18/01

01-0482-
SCDV
II
06/13/01
KENNEY, C.
Test Executable
A
06/25/01


6A.04_DDM.01


Corrects database


dump script.

01-0484-
EDF
IN
06/13/01
FLOYD, B.
Upgrade Remedy
A
07/02/01


ARS ver. 4.5.1 on


s0mos03 to Remedy


ARS ver. 4.5.2

01-0485-
M&O
II
06/18/01
KENNEY, C.
Test Executable
A
07/09/01


5B.07_DMS.04 For


NSIDC. Provide new


version of DMS from


5B.07 baseline. This


TE addr

01-0486-
M&O
II
06/14/01
LEWALLEN, S.
Upgrade g0icg02 to
A
03/13/03


IRIX 6.5.9 and change


"vfe_ldtmr" kernel


parameter for testing


network problem

01-0487-
M&O
II
06/14/01
SHI, Y.
Update the 910-TDA-
A
03/13/03


025 and 922-TDL-001


baseline documents to


show increase of


database size of stmgt

01-0488-
M&O
II
06/14/01
GILI, C.
LaRC primary and
A
03/13/03


backup ACSLS


servers swapped due


to disk failure

01-0489-
M&O
II
06/14/01
BUCHANAN, J.
LaRC DUE:  Daemon
A
03/13/03


Watch Operations and


Control Monitoring


GUI Tool

01-0490-
M&O
II
06/15/01
GARRETT, M.
Update the 921-TDL-
A
03/13/03


002 Baseline


Document for LaRC


as a result of the HW


PCA

01-0491-
SCDV
II
06/15/01
KENNEY, C.
Test Executable for
A
07/09/01


6A.04_MSS_TT01 HP


Migration (The Touble


Ticket Web Interface


is being moved from

01-0492-
EDF
IN
06/15/01
JEW, S.
Create databases for
A
10/17/01


DEV09 mode in the


Functionality Lab.

01-0494-
EDF
IN
06/16/01
LANGE, K.
Consolidate NFS
A
04/26/02


servers


spokane/tacoma, and


newton on new NFS


server

01-0498-
SCDV
IN
06/19/01
HUA, X.
Install GNU make

06/27/01

01-0499-
EDF
IN
06/19/01
WARR, D.
ADD SubServer_FRT
A
06/21/01


Database to


delaware_srvr server


in the EDF

01-0500-
M&O
II
06/27/01
CREECY, R.
Security Operations
A
07/11/01


Concept for the ECS


Project

01-0501-
M&O
II
06/20/01
CREECY, R.
Update to ECS
A
07/11/01


Security Documents

01-0502-
M&O
II
06/20/01
KENNEY, C.
Test Executable
A
08/29/01


6A04_AIRSSUMBRO


WSE.01 Capability for


AIRS SUMMARY


BROWSE

01-0503-
EDF
IN
06/21/01
WARR, D.
Build/Restore
A
06/21/01


SubServer FRT


database onto


kidnaped_srvr in the


EDF

01-0504-
EDF
IN
06/21/01
JOHNSON, M.
Rename
A
07/02/01


CsNameServer


database to


EcCsNameServer for


PVC and VATC

01-0506-
SCDV
II
06/21/01
HATFIELD, R.
Add Ticket
A
06/27/01


RH_6B_03, Ingest off


6B Aura and SORCE


Instrument Data


Types, to the ticket


baseline

01-0506A
SCDV
II
06/27/01
HATFIELD, R.
Add Ticket
A
07/02/01


RH_6B_03, Ingest off


6B Aura and SORCE


Instrument Data


Types, to the ticket


baseline

01-0507-
SCDV
II
06/21/01
HATFIELD, R.
Add ticket RH_6B_01,
A
06/27/01


DPREP Ephemeris


Processing for Aura to


the ticket baseline

01-0508-
M&O
II
06/22/01
REIT, R.
Remove FixLandsat7
A
03/13/03


Time of Day scripts


from the ECS baseline

01-0509-
M&O
II
06/22/01
REIT, R.
Approve MUSE
A
03/13/03


(Metadata Update


Scripts at EDC) as


DUE

01-0510-
M&O
II
06/22/01
NELSON, D.
Approve EDC Archive
A
03/13/03


Migration scripts as


DUE

01-0511-
EDF
II
06/22/01
PEDERY, F.
Install a 4MM tape
A
06/29/01


drive to Klingon in


cube 2034G

01-0512-
ECS
II
06/26/01
STEELE, J.
Synergy II
A
04/18/03


Procurement of


SGI/RAID server for


University of Oxford.

01-0513-
M&O
II
06/27/01
LEWALLEN, S.
Created copies of the
A
03/13/03


p0icg01's root and


data disk, ship to EDC

01-0514-
SCDV
II
06/27/01
PARTIDA-RUNGE,
Delete L4
A
07/23/01


Requirements for


CERES and Ada

01-0515-
SCDV
IN
06/27/01
PARSAD, E.
XML::Parser (version

03/27/03


2.30) module in perl


for both PVC and EDF


machines

01-0515A
SCDV
IN
07/02/01
PRASAD, E.
Need HDF, HDF5
A
03/27/03


libraries and perl


modules to build EDG


client (3.3b.6) in PVC


and EDF solaris 2.5.1

01-0521-
SCDV
II
06/28/01
WINSTON, E.
Patch
A
07/09/01


6A.04_PDPS.01. for


DAACs and PVC &


VATC. Includes


closest granule and


AM1&PM! DREP


changes.

01-0522-
SCDV
II
06/28/01
KENNEY, C.
Patch for
A
07/09/01


6A.04_CSS_darMain.


01 HP Migration (The


DAR Main tool is


being moved from the


HP platform t

01-0523-
SCDV
II
06/28/01
KENNEY, C.
Test Executable
A
07/09/01


5B.07_DMS.05a For


EDC Only. Provides


fixes to


V0ToECSGateway


problems and other


sev2

01-0524-
SCDV
II
06/28/01
WINSTON, E.
Patch
A
07/09/01


5B.07_PDPS.04


Replaces PDPS.03


For DAACs and PVC


& VATC.  Includes


closest granule and


AM1&PM!

01-0525-
SCDV
II
06/28/01
KENNEY, C.
Test Executable
A
07/09/01


5B.07_STMGT.02A.


NCR30887 Filesizes


on disk do not match


filesizes in DN

01-0526-
EDF
IN
06/29/01
JEW, S.
Drop databases and
A
07/05/01


rename databases for


the Functionality Lab.

01-0527-
M&O
II
06/29/01
STENSAAS, G.
Increase the amount

03/13/03


PDSIS Staging Disk


and the number of


DLT drives at EDC.

01-0528-
SCDV
II
07/02/01
GARRETT, M.
Update the 920-TDx-
A
03/27/03


004 Baseline


Documents for DAACs


as a result of the HW


PCA

01-0529-
M&O
II
07/02/01
WINSTON, E.
Test Executable
A
08/29/01


6A.04_ESDT.40 189


new MODIS/Aqua


version 3 ESDT


descriptors were


created. for GSFC (

01-0530-
M&O
II
07/02/01
WINSTON, E.
Test Executable
A
08/29/01


5B.07_ESDT.40 189


new MODIS?Aqua


version 3ESDT


descriptors were


created. For GSFC (T

01-0531-
M&O
II
07/02/01
KENNEY, C.
Patch

08/29/01


6A.04_BMGT.01 to all


DAACs.Provides 5BP


Capability: BMGT


funtionality in 6A.04


and fix for NCR

01-0532-
M&O
II
07/03/01
CORBETT, M.
HP Migration to Sun
A
04/04/03


Baseline Updates

01-0538-
EDF
IN
07/05/01
JOSEPH, D.
Install Legato

07/09/01


Networker 6.0.2 in


IDG Cell for Solaris 8


platform

01-0538A
EDF
IN
07/09/01
JOSEPH, D.
Install Legato
A
03/18/02


Networker 6.0.2 in


VATC-SMC for Solaris


8 platform

01-0539-
M&O
II
07/06/01
SCHUSTER, A.
Release of Tivoli
A
04/04/03


3.6.3/3.6.2 Upgrade


for HP Migration at the


DAACs

01-0540-
M&O
II
07/06/01
KENNEY, C.
Test Executable for

08/29/01


5B07_INGEST06A.


Fix for NCR29737 and


INGEST database


patch

01-0541-
M&O
II
07/06/01
COLE, R.
Add 3 9GB drives in
A
03/13/03


e0mss01

01-0542-
M&O
II
07/06/01
COLE, R.
Add 4GB drives to
A
03/13/03


SCSI RAID on


g0drg01 and g0drg02,


add 2 chassis of RAID


for future DRG


Machines

01-0543-
SCDV
IN
07/09/01
BREWSTER, J.
Need Java2_1.3
A
04/26/02


loaded on t1dpg06

01-0544-
SCDV
II
07/10/01
ARRINGTON, D
Release updated
A
03/27/03


version of HDF-EOS


w/HDF5 support

01-0545-
EDF
IN
07/10/01
DHARIA, R.
Install Solaris 8 April
A
12/13/02


2001 O/S and Forte


6.0 Update and latest


compiler/linker


patches for solaris

01-0546-
SCDV
II
07/10/01
LEE, P.
Test that the SGID bit

07/11/01


form the SUN "arp"


binary is removed

01-0547-
M&O
II
07/10/01
KENNEY, C.
Test Executable for
A
07/25/01


6A.04_INGEST.01B


Fix for NCR 31111


INGEST Servers do


not stay up and


several oth

01-0547A
M&O
II
07/20/01
KENNEY, C.
Test Executable for
A
07/25/01


6A.04_INGEST.01C


Fix for NCR 31111


INGEST Servers do


not stay up and


several oth

01-0548-
SCDV
II
07/11/01
VAUGHAN, D.
Update to STTS
A
03/27/03


scripts selecting NCRs


for Merge Request


Forms

01-0550-
M&O
II
07/11/01
DHARIA, R.
Purify 5.3 for Sun
A
11/16/01


2.5.1 O/S and IRIX


6.5.X O/S


maintenance upgrade


for ECS project

01-0551-
SCDV
II
07/11/01
KENNEY, C.
Test Executable
A
03/27/03


6A.04_HDFEOS.01A


For EDC, VATC &


PVC Contains NCR


31111 Ingest Servers


no staying up

01-0551A
SCDV
II
07/20/01
KENNEY, C.
Test Executable
A
07/25/01


6A.04_HDFEOS.01B


For EDC, VATC &


PVC Contains NCR


31111 Ingest Servers


no staying up

01-0552-
EDF
IN
07/11/01
LINDSEY, C.
Create a new
A
09/27/01


environment for Open


Client 12.0 for Sun

01-0553-
SCDV
II
07/11/01
LEE, P.
Implement
A
03/27/03


Engineering Technical


Directive to "Hide"


Sybase Passwords

01-0554-
SCDV
II
07/12/01
WINSTON, E.
Patch
A
03/27/03


5B.07_AMSR_GLAS.


01 provides GLAS and


AMSR ESDTs for


NSIDC. Includes


Ingest DB Patches


and SDSR

01-0555-
SCDV
II
07/12/01
WINSTON, E.
Patch
A
07/25/01


6A04_AMSR_GLAS.0


1 provides GALS and


AMSR ESDTs for


NSIDC. Includes


Ingest DB Patches


and SDSRV

01-0556-
SCDV
II
07/12/01
KENNEY, C.
Test Executable
A
07/25/01


6A.04_CLS.01 For


EDC only. Provide fix


for NCR 30915 Server


Error while trying to lo

01-0557-
SCDV
II
07/12/01
WINSTON, E.
Patch
A
07/25/01


6A.04_ESDT.44_TES


for LaRC. Created 66


Level 0 and 28 upper


ESDT descriptors for


TES/Aura Inst

01-0558-
SCDV
II
07/12/01
WINSTON, E.
Patch
A
08/29/01


6A04_ESDT.42_AIRS


for GSFC. 2 New


ESDTs for AITS static


ancillary NCR 31382

01-0559-
SCDV
II
07/12/01
WINSTON, E.
Patch
A
07/25/01


6A.04_ESDT.41_MIS


R for LaRC. New


Version 3 MISBR for


NCR 31376

01-0560-
SCDV
II
07/12/01
WINSTON, E.
Patch
A
07/25/01


6A04_ESDT.43_AST


ER for EDC. Updated


AST13POL


INVENTORY and


ARCHIVE Metadata


sections. NCR 3132

01-0561-
SCDV
II
07/13/01
LEWALLEN, S.
Upgrade p0teg01 to
A
03/27/03


IRIX 6.5.9

01-0562-
M&O
II
07/13/01
LEWALLEN, S.
Upgrade g0mog01 to
A
03/13/03


IRIX 6.5.9

01-0563-
M&O
II
07/13/01
LEWALLEN, S.
Add 2 PCs to replace
A
03/13/03


e0ass03.

01-0564-
EDF
IN
07/13/01
SIYYID, A.
Install DB2 UBD

07/13/01


Extended Enterprise


Edition Solaris trial


version on explorer


(IR&D machine)

01-0565-
SCDV
II
07/13/01
WINSTON, E.
Patch

08/29/01


5B07_ESDT.42_AIRS


for GSFC. 2 new


ESDTs for AIRS static


ancillary NCR 31382.

01-0566-
SCDV
II
07/13/01
WINSTON, E.
Patch

08/29/01


5B07_ESDT.41_NISR


for LaRC. New


Version 3 MISBR for


NCR 31376

01-0567-
SCDV
II
07/13/01
WINSTON, E.
Patch

08/29/01


5B.07_ESDT.43_AST


ER for EDC. Updated


AST13POL


INVENTORY and


ARCHIVE Metadata


sections. NCR 313

01-0568-
SCDV
II
07/13/01
KENNEY, C.
Patch 6A04_DMS.01A

08/29/01


For All DAACs, PVC &


VATC. Provides fixes


for V0ToECSGateway


problems,and other s

01-0569-
SCDV
II
07/13/01
WINSTON, E.
Pacth 6A.04_JDT.01

08/29/01


for EDC, VATC, PVC.


Scheduled JDT


delivery to EDC


DAAC.

01-0570-
ECS
II
07/13/01
POOLE, C.
Update the ECS
A
04/18/03


Project CCBs:


Allocation of Authority


and Responsibility


(151-TR-001-008)

01-0571-
SCDV
IN
07/13/01
POOLE, C.
Remove 914-TDA-xxx
A
07/26/01


Documents from the


ECS Baseline


Technical


Documentation


Webpage

01-0572-
EDF
IN
07/13/01
DHARIA, R.
Install JDK 1.3.1 for
A
04/01/03


Solaris 8 platforms in


IDG Cell

01-0572A
EDF
IN
08/27/01
ACHARYA, P.
Java libraries missing
A
09/27/01


on Solaris 8 platforms

01-0573-
EDF
IN
07/13/01
DHARIA, R.
Install Builder
A
07/19/01


Xcessory 5.08 and


Epak 3.04 for Solaris


8 platforms in IDG cell

01-0574-
M&O
II
07/13/01
JOHNSON, P.
Deliver Purify 5.3 to
A
07/17/01


EDC Only

01-0575-
EDF
IN
07/13/01
DHARIA, R.
Install tcl/tk 8.3.3 for
A
04/26/02


Solaris 8, Irix 6.5 and


Solaris 2.5.1 under


/tools in IDG cell

01-0576-
M&O
II
07/13/01
STENSAAS, G.
Additional PDS

03/13/03


Rimage Systems with


DVD drives for DAACs

01-0577-
EDF
IN
07/16/01
LEWALLEN, S.
Amend CCR 01-0332
A
04/01/03


- PDS hardware


installation in the


VATC/PVC

01-0578-
M&O
II
07/16/01
YANG, W.
Update the 920-TDx-
A
07/19/01


009


baselinedocuments for


all DAACs for 6Axx to


include Dashboard


and PDS databas

01-0579-
EDF
IN
07/16/01
JEW, S.
Create Data Pool and
A
07/23/01


Spatial Subscription


Server db for DEV08


mode functionality lab.


Create DataPo

01-0580-
EDF
II
07/16/01
WASHINGTON, D.
Install new microcode
A
10/17/01


for STK 9840 & 9940


drives

01-0581-
EDF
IN
07/16/01
SCHUSTER, A.
Upgrade of Tivoli for
A
04/26/02


Solaris 8 in IDG Cell

01-0582-
EDF
IN
07/17/01
FLOYD, B.
Add Java Plug-in
A
04/01/03


1.2.2.005 to the ECS


COTS Library and


authorize its use

01-0583-
SCDV
II
07/17/01
JOHNSON, M.
Release new
A
04/01/03


ECSKeyword grouping


for MODIS ESDTs as


Addendum 1 to the 6A


Earth Science Data


Model

01-0584-
EDF
IN
07/17/01
POOLE, C.
Remove Configuration
A
07/26/01


Identification 930


(Tickets for 4PX and


4PY) from Baseline


Technical Documentat

01-0585-
SCDV
II
07/17/01
YANG, W.
Update the 920-TDx-
A
07/19/01


009 baseline


documents for PVC


andVATC for 6Axx

01-0586-
SCDV
II
07/17/01
WINSTON, E.
5B.07_PDPS.05A
A
07/25/01


replaces PDPS.04 For


DAACs and PVC &


VATC. Includes


Broken Links fix and


other NCRs

01-0588-
SCDV
II
07/19/01
KENNY, C.
Patch

08/29/01


5B.07_STMGTARCHI


VE.02A Updates the


archive migration


scripts For all DAACs,


VATC, PVC.

01-0589-
SCDV
II
07/19/01
KENNY, C.
Patch

08/29/01


6A.04_STMGTARCHI


VE.01A Updates the


archive migration


scripts For all DAACs,


VATC, PVC

01-0591-
EDF
IN
07/19/01
LINDSEY, C.
Upgrade Sybase
A
10/17/01


Servers in the VATC


to Sybase 11.9.x

01-0592-
EDF
IN
07/19/01
LINDSEY, C.
Upgrade Sybase
A
10/17/01


Servers in the PVC to


Sybase 11.9.x

01-0593-
M&O
II
07/19/01
COLE, R.
Swap CPUs between
A
03/13/03


cmserv02, g0sps06,


and g0ins01/02

01-0594-
M&O
II
07/19/01
LEWALLEN, S.
Transfer two STK
A
03/13/03


9714 DLT libraries


from the EDF stock to


GSFC and EDC to be


used for M&O


Backups.

01-0595-
M&O
II
07/19/01
LEWALLEN, S.
Transfer of property
A
03/13/03


from NAS5-6000 to


MOPPIT, Ship SUN


A1000 RAID to LARC


for l0dus01

01-0596-
M&O
II
07/20/01
THOMPSON, T.
New Aster DEM PC's
A
04/04/03


to be configured on


our M&O netword

01-0597-
M&O
II
07/20/01
WINSTON, E.
Patch
A
07/25/01


5B07_ESDT.46_MISR


for LaRC.


ECSed31511 Added 3


additional groups to


MISR Browse ESDT.

01-0597A
M&O
II
07/26/01
WINSTON, E.
Patch
A
08/09/01


5B07_ESDT.46A_MIS


R for LaRC.  Rev A


adds fix for


ECSed31579 Added


SingleTypeCollection.


ECSed3

01-0598-
M&O
II
07/20/01
WINSTON, E.
Patch
A
07/25/01


6A04_ESDT.46_MISR


for LaRC.


ECSed31511 Added 3


Added 3 additional


groups to mISR


Browse ESDT

01-0598A
M&O
II
07/26/01
WINSTON, E.
Patch
A
08/09/01


6A04_ESDT.46A_MIS


R for LaRC.  REV A


adds fix for


ECSed31579 Added


SingleTypeCollection.


ECSed3

01-0599-
M&O
II
07/20/01
WINSTON, E.
Patch
A
07/25/01


5B.07_ESDT.45_AST


ER for EDC PVC and


VATC. ECSed31463.


Added new PSAs to


ASTER Polar Cloud

01-0600-
M&O
II
07/20/01
WINSTON, E.
Patch
A
07/25/01


6A04_ESDT.45_AST


ER for EDC PVC and


VATC. ECSed31463


Added new PSAs to


ASTER Polar Cloud


Classi

01-0601-
SCDV
IN
07/20/01
DAVIS, D.
Install Netscape
A
11/05/02


Comm. 4.77 for SUN


Platforms 2.5. & 8 and


the SGI Platform 6.5


in  EDF for Testing

01-0601A
SCDV
IN
02/14/02
DAVIS, D.
Install Netscape
A
12/06/02


Comm. 4.77 for SUN


Platforms 2.5. & 8 and


the SGI Platform 6.5


in  EDF for Testing

01-0602-
SCDV
IN
07/20/01
DHARIA, R.
Install DSC XVT 5.0
A
10/18/01


for solaris 8


under/tools in IDG cell

01-0603-
M&O
II
07/23/01
CORBETT, M.
DB Vision Removal &
A
04/04/03


other Baseline


Updates - July 2001

01-0604-
M&O
II
07/23/01
WINSTON, E.
Patch 6A04_ESDT.47
A
07/25/01


AIRS for GSFC,


VATC, PVC.


ECSed31512


Removed Data


Distribution options


from AIRX2

01-0605-
M&O
II
07/23/01
WINSTON, E.
Patch 6A04_ESDT.48
A
07/25/01


MODIS for GSFC<


VATC, PVC.  Six


erroneous MODIS


descriptors were


corrected by rem

01-0606-
SCDV
IN
07/23/01
HAYNES, R.
Update VATC
A
03/27/03


Network Baseline

01-0607-
SCDV
II
07/23/01
HAYNES, R.
Update PVC Network
A
03/27/03


Baseline

01-0608-
M&O
II
07/23/01
YANG, W.
Update the 910-TDA-
A
03/13/03


025 baseline


document for Sybase


11.9.x for 6Axx

01-0609-
M&O
II
07/23/01
HAYNES, R.
Update GSFC DAAC

03/13/03


Network Baseline

01-0610-
SCDV
II
07/23/01
BAEZ, H.
Install and configure
A
03/27/03


PORTUS firewall in


PVC

01-0611-
SCDV
II
07/23/01
BAEZ, H.
Install and configure

03/27/03


PORTUS Firewall in


VATC

01-0612-
SCDV
II
07/23/01
MOSES, L.
Autosys Version 3.5
A
11/16/01


Maintenance Upgrade


for the ECS Project

01-0613-
EDF
IN
07/24/01
COLE, R.
VATC hardware
A
11/08/01


changes to support


consolidation for


Solaris 8 transition

01-0614-
EDF
IN
07/24/01
SCHUSTER, A.
Removal of Tivoli
A
10/18/01


used for HP Migration


testing from


functionality Lab

01-0616-
SCDV
II
07/25/01
WHITAKER, C.
Firewall Support:
A
03/27/03


Install SOCKS config.


file and libraries on


PVC and VATC hosts

01-0617-
EDF
IN
07/25/01
WHITAKER, C.
Firewall Support:
A
01/08/02


Install SOCKS config.


file and libraries on


EDF hosts

01-0618-
EDF
IN
07/25/01
DAVIS, A.
Install sockets on all
A
04/26/02


IRIX build platforms


for Ingest runtime


machines

01-0620-
M&O
II
07/25/01
LEWALLEN, S.
Add 2 CPUs to
A
03/13/03


g0acs03

01-0622-
M&O
II
07/30/01
KENNEY, C.
Patch
A
03/13/03


6A.04_PDPS.02a


Replaces PDPS.01


For DAACs and PVC


& VATC. Includes


Broken Links fix and


other

01-0623-
M&O
II
07/31/01
LEWALLEN, S.
Install additional brick
A
04/04/03


of RAID in e0icg11

01-0624-
SCDV
II
07/31/01
CORBETT, M.
DID335 COTS
A
03/27/03


Deployment Plan


Volume 5 Release

01-0625-
SCDV
II
07/31/01
LEWALLEN, S.
Install Hardware for a

03/27/03


second string in the


PVC

01-0626-
EDF
IN
07/31/01
HUANG, D.
Install Apache Binary
A
09/27/01


onto Observer

01-0627-
SCDV
II
07/31/01
OTRANTO, J.
Add New ECS
A
01/15/02


Verification Report for


Criteria 64 to the VDB

01-0628-
SCDV
II
07/31/01
DAVIS, A.
910-TDA-002 rev04

03/27/03


Custom Code


Configuration


Parameters for ECS


Release 6A.05

01-0629-
SCDV
IN
08/01/01
LEWALLEN, S.
Remove t1mss07 and

03/27/03


t1dps04 from VATC

01-0630-
M&O
II
08/01/01
KENNEY, C.
TE_6A.04_DDIST_ST
A
03/13/03


MGT contains fixes for


three SEV1 NCRs. TE


contains fixes for the


DDIST staging dis

01-0631-
M&O
II
08/01/01
JOSEPH, D.
Install Legato
A
11/11/02


NetWorker Unix (ver.


6.0.2) Upgrade on the


ECS Project and All


DAACs

01-0632-
M&O
II
08/01/01
DAVIS, D.
Install NCDware
A
11/11/02


5.1.140 at the DAACs


and update baseline


documents

01-0633-
M&O
II
08/02/01
KENNEY, C.
6A.04_JDT.01A for
A
08/09/01


EDC, VATC, PVC.


Scheduled JDT


delivery to EDC


DAAC. Patch delivers


missing help fi

01-0636-
EDF
IN
08/03/01
LINDSAY, C.
Apply EBF9677 to
A
09/27/01


sybase directory on


f2mss01

01-0637-
SCDV
II
08/03/01
PETERS, B.
Install NTP in VATC

03/27/03

01-0638-
SCDV
II
08/03/01
PETERS, B.
Install ECS Secure

03/27/03


Shell 2.1 in PVC

01-0639-
EDF
IN
08/03/01
DAVIS, D.
Install Netscape
A
01/06/03


Comm. 4.78 for SUN


Pltform 2.5 & 8 and


the SGI Pltform 6.5 in


the EDF for Testing

01-0640-
EDF
IN
08/06/01
LINDSEY, C.
New Database
A
09/27/01


Required for Testing

01-0641-
M&O
II
08/06/01
LEWALLEN, S.
Add 2 additional
A
08/31/01


shelves of FC RAID to


/LO_buffer in g0drg01


until issues with bug in


Storage Manage

01-0642-
SCDV
II
08/07/01
HATFIELD, R.
Correct Performance
A
01/16/02


Criteria for the


EN_6A_01 Ticket for


consistency with the


SSRP contents.

01-0643-
EDF
IN
08/07/01
SCHUSTER, A.
Upgrade of Tivoli
A
10/18/01


Distributed Monitoring


and Software


Distribution to v3.6.2


for Solaris 8 in functi

01-0643A
EDF
IN
08/17/01
SCHUSTER, A.
Upgrade of Tivoli
A
04/01/03


Distributed Monitoring


and Software


Distribution to v3.6.2


for Solaris 8 in functi

01-0644-
SCDV
II
08/07/01
CORBETT, M.
Baseline Updates -
A
04/26/02


August 2001

01-0645-
SCDV
II
08/07/01
KENNEY, C.
PATCH_6A04_DMS.0
A
08/13/01


2A_ASTER For All


DAACs. Patch will


support ASTER


Interoperability Test at


EDC. Patch

01-0646-
EDF
IN
08/07/01
MOLINET, M.
Solaris 8 Upgrade for
A
03/07/02


Functionality Lab


String 3

01-0647-
EDF
IN
08/08/01
MOSES, L.
Install and compile
A
04/01/03


Perl 5.6.1 and


additional modules on


solara

01-0649-
M&O
II
08/09/01
PETERS, B.
Network Time

11/11/02


Services 1.0 for the


ECS Project

01-0650-
M&O
II
08/09/01
HUDSON, M.
ECS Secure Shell 2.1
A
03/07/02


Upgrade for the ECS


Project

01-0651-
M&O
II
08/09/01
LEE, P.
Install Tripwire 1.3.1
A
11/11/02


on ECS Project and


DAACs

01-0652-
SCDV
II
08/09/01
WASHINGTON, D.
Install/test new
A
03/27/03


microcode for STK


PowderHorn &


Wolfcreek

01-0653-
SCDV
II
08/09/01
KENNEY, C.
PATCH_6A.04_MSS_
A
08/29/01


01 For All DAACs


Provide fixes for


Seamless User


Registration

01-0654-
SCDV
II
08/09/01
KENNEY, C.
PATCH_6A.04_CLS.0
A
08/29/01


2 For All DAACs


Provide fixes for


Seamless User


Registration

01-0655-
SCDV
II
08/09/01
KENNEY, C.
TE_6A.04_INGEST_S
A
08/29/01


4PM_FTP contains


fixes for two SEV1


NCRs. Ftp Notify in


ingest not working and


GSFC

01-0657-
M&O
II
08/10/01
GAVIGAN, G.
Install at GSFC,
A
03/13/03


LaRC, NSIDC M&O


10/100 Ethernet


hardware to upgrade


Existing Configuation

01-0658-
SCDV
II
08/10/01
KENNEY, C.
TE_6A.04_STMGT_0
A
08/29/01


1 contains fix for Sev


1 NCR: 31682, File


copy logs progress too


frequently

01-0659-
EDF
IN
08/13/01
LINDSEY, C.
Apply EBF9743 to fix
A
10/18/01


sybase 11.9.3


problems onSGI

01-0660-
EDF
IN
08/13/01
HAYNES, R.
Migrate VATC
A
01/06/03


Network from FDDI to


Ethernet

01-0661-
EDF
IN
08/13/01
HAYNES, R.
Update Cisco Router
A
08/31/01


IOS

01-0663-
M&O
II
08/14/01
COLE, R.
Relocate Code drop
A
03/13/03


RAID in SMC from


HPs to m0mss04

01-0664-
M&O
II
08/14/01
LEWALLEN, S.
Add 1 additional shelf
A
03/13/03


of FC RAID for


amasschche in


g0drg01

01-0665-
M&O
II
08/14/01
STENSAAS, G.
Authorize Release &
A
11/11/02


Installation of PDS


4.0, a new version of


PDS to the DAACs,


VATC, PVC & EDF

01-0666-
EDF
IN
08/14/01
MOLINET, M.
Configure Two
A
02/27/02


Machines for VATC


SMC

01-0667-
SCDV
II
08/15/01
LINDSEY, C.
Apply EBF9677 to
A
09/27/01


sybase SQL Servers


in VATC

01-0668-
EDF
IN
08/16/01
LINDSEY, C.
Apply EBF9677 to
A
09/27/01


Remaining String 2


machines

01-0669-
EDF
IN
08/16/01
LINDSEY, C.
Apply EBF9677 to
A
09/27/01


String 3 machines

01-0672-
EDF
IN
08/16/01
SELPH, W.
Install SOCKS
A
01/06/03


libraries on Network


Appliance system


HTSC.

01-0673-
EDF
IN
08/16/01
CASTLE, R.
Move the compilers
A
04/26/02


from Sparrow to


RELPHMS to support


Toolkit for the Science


Office

01-0674-
SCDV
II
08/16/01
KENNEY, C.
Patch_6A.04_ESDR5
A
08/30/01


0_AMSR_GLAS.02A


for NSIDC contains


version 000, AMSR


ESDTs and INGEST


DB for AMSR.

01-0675-
M&O
II
08/16/01
HAYNES, R.
Update EDC DAAC
A
03/13/03


Network Baseline

01-0676-
EDF
IN
08/17/01
JEW, S.
Create a Data Pool
A
10/17/01


database for PVC in


the p0acg05_srvr


server.

01-0677-
EDF
IN
08/17/01
PETERS, P.
Install Dante client
A
01/06/03


libraries on EDF Sun


build machines

01-0678-
EDF
IN
08/17/01
CORBETT, M.
Additional PERL
A
10/17/01


modules for p0spg07

01-0679-
EDF
IN
08/17/01
HASANDKA, T.
Install SUN5.5
A
08/29/01


Roguewave libraries


built using new stdio


libs in


/tools/rogue_sock_aug


01

01-0680-
EDF
IN
08/17/01
MOLINET, M
Add Two Modes to
A
10/18/01


PVC Primary String

01-0681-
M&O
II
08/17/01
SIMMONS, K.
Authorize the removal
A
04/04/03


of surplus hardware


from the SMC and


installation of FAST


Ethernet network in

01-0686-
SCDV
II
08/21/01
MACHARRIE, P.
Release Final CDRL
A
03/27/03


311 - DB Design and


Schema Spec. for


Name Server DB for


Release 6A.xx

01-0687-
SCDV
II
08/21/01
KENNEY, C.
Patch
A
08/29/01


5B.07_PDPS.06a For


LaRC DAAC.


Contains fix for


NCR31189 (Sev3)


Jobs kicking off in


Autosys wit

01-0689-
SCDV
II
08/21/01
KENNEY, C.
Patch_6A04_ESDT53
A
08/29/01


_TES For LaRC only.


Add Inventory level


attributes to TES L1,


L2, and L3 descriptor

01-0690-
SCDV
II
08/21/01
KENNEY, C.
Patch_6A04_ESDT52
A
08/29/01


_L7 For EDC only.


Landsat descriptors:


Added the following


stations to the


STATION_

01-0691-
ECS
II
08/22/01
JENNINGS-MCMAHO
Update to the Data
A
11/21/01


Management Plan for


ECS and


Documentation


Control Matrix

01-0692-
SCDV
IN
08/23/01
WILLIAMS, R.
Modification of routing
A
03/27/03


path to PVC and


VATC

01-0693-
EDF
IN
08/27/01
COLE, R.
Install datapools
A
01/08/02


hardware and COTS


in PVC

01-0694-
M&O
II
08/27/01
KENNEY, C.
Patch
A
08/29/01


6A.04_ESDT.49_SAG


E for LaRC. SAGE


ESDTs and INGEST


DB Updates for


SAGE. Created new


SAGE III M

01-0695-
M&O
II
08/27/01
KENNEY, C.
Patch
A
08/29/01


5B07_ESDT49_SAGE


for LARC. SAGE


ESDTs and INGEST


DB Updates for


SAGE. Created new


SAGE III Met

01-0698-
EDF
II
08/28/01
LEWALLEN, S.
Swap Clariion on
A
04/26/02


p0teg01 with TP9400

01-0699-
M&O
II
08/28/01
KENNEY, C.
Patch_6A.04_ESDT51
A
08/29/01


_MODIS For EDC


only Contains MODIS


ESDTs and related


data type INGEST DB


patch. Up

01-0701-
M&O
II
08/29/01
KENNEY, C.
Patch_6A04-
A
08/29/01


ESDT.52_AIRS for


GSFC Only.  Creation


of v.99 descriptors for


29 AIRS products

01-0702-
M&O
II
08/29/01
KENNEY, C.
Patch_6A04_ESDT.53
A
08/29/01


_MISR for LaRC only.


Added the RDT group


to the inventory level


metadata

01-0703-
M&O
II
08/29/01
KENNEY, C.
Patch_5B07-
A
08/29/01


ESDT.53_MISR For


LaRC Only.  Added


the RDT group to the


inventory level


metadata

01-0705-
M&O
II
08/30/01
BRESINA, B.
Request Disk to be
A
03/13/03


moved from Testbed


to Iridium Which is


Located on the M&O


Network

01-0706-
M&O
II
08/30/01
KENNEY, C.
TE_6A04_DMS.03
A
08/30/01


For GSFC only. Fixes


NCR 31675 System


error resulted for the


Data Set name


containing

01-0707-
M&O
II
08/30/01
KENNEY, C.
TE_6A04_DSS.01 for
A
08/30/01


GSFC Fix for


NCR3170 (Suspended


distribution jobs


couldn't be resumed)


and NCR317

01-0708-
M&O
II
09/04/01
SWENTEK, L.
Patch_6A.04_PDPS.0
A
09/04/01


3 for all DAACs

01-0709-
M&O
II
09/04/01
SWENTEK, L.
Patch_6A04_DSS.01
A
09/04/01


for all DAACs

01-0711-
M&O
II
09/05/01
LINDSEY, C.
Apply Sybase
A
11/11/02


EBF9743 on the ACG


Boxes at the DAACs


and Update the


Baseline

01-0713-
EDF
IN
09/05/01
COLGLAZIER, H.
Configure 2nd SQS
A
09/27/01


3.2.2 server for


accessing


f2acg01_srvr

01-0715-
SCDV
II
09/06/01
CORBETT, M.
LoadRunner/Xrunner
A
01/15/03


baseline removal

01-0716-
M&O
II
09/06/01
CORBETT, M.
NSIDC Autosys
A
03/13/03


Baseline Removal

01-0717-
SCDV
II
09/07/01
KENNEY, C.
Patch_6A.04_TOOLKI
A
03/27/03


T for ALL DAACs


only. Release new


Toolkit fix allowing


access to altered


UNSO-deri

01-0718-
SCDV
II
09/07/01
STENSAAS, G.
Authorize the release
A
03/31/03


and installation of


PDS Release 4.0,


Patch.01 to the


DAACs, VATC, PVC,


and the

01-0721-
EDF
IN
09/07/01
ORTIZ, T.
IDG Cell Rogue Wave
A
12/13/02


for SGI and SGI


Compiler Upgrade for


Solaris 8 compatibility

01-0722-
EDF
IN
09/07/01
CORBETT, M.
Tk module for PERL
A
04/26/02


needed in PVC

01-0723-
EDF
IN
09/10/01
SCHUSTER, A.
Installation of iPlanet
A
01/06/03


Web Server 6.0 on


Miami in IDG Cell

01-0724-
M&O
II
09/10/01
WASHINGTON, D.
Install New Microcode
A
03/13/03


for STK PowderHorn


& Wolfcreek

01-0725-
EDF
IN
09/12/01
MOSES, L.
Amend CCR 01-0647
A
11/29/01


to Include 2 additional


Perl Modules for


Installation on Solara

01-0726-
EDF
IN
09/12/01
COPELAND, D.
Install Solaris 8 O/S,
A
12/03/01


ClearCase, and Forte


and baselined


compiler/linker


patches on


cmserver02 for

01-0727-
M&O
II
09/12/01
KENNEY, C.
PATCH_6A04_IDG.01
A
09/13/01


For All DAACs

01-0728-
M&O
II
09/12/01
KENNEY, C.
PATCH_6A04_DMS.0
A
09/13/01


4 For All DAACs

01-0729-
SCDV
II
09/13/01
COLE, R.
Configure and Ship
A
04/26/02


New ACSLS Machine


to ASF

01-0730-
EDF
IN
09/13/01
LINDSEY, C.
Apply EBF9741 to
A
09/27/01


String 3 machines

01-0731-
EDF
IN
09/13/01
MOSES, L.
Install and test
A
03/18/02


AMASS 5.1 on


ptdrg03

01-0732-
EDF
IN
09/13/01
COLE, R.
Move differential SCSI
A
04/26/02


Interface from


babbage to f3dis01

01-0733-
SCDV
IN
09/14/01
MOLINET, M.
Additional Perl
A
04/26/02


Modules Needed for


VATC & PVC

01-0734-
EDF
IN
09/17/01
WASHINGTON, D.
Install and test SGI
A
04/03/03


BDSpro 2.3

01-0734A
EDF
IN
12/19/01
WASHINGTON, D.
Install and test SGI
A
04/03/03


BDSpro 2.3

01-0735-
M&O
II
09/17/01
KENNEY, C.
TE_6A.04_INGEST.0
A
09/19/01


1 For NSIDC only


Contains fix for NCR


31926 - InReqMrg


core during stress test

01-0736-
M&O
II
09/17/01
KENNEY, C.
Patch_6a04_ESDT54
A
09/19/01


_GCMD Made


modifications to ESDT


descriptors to be in


sync with the GCMD


keywords.

01-0737-
ECS
II
09/19/01
POOLE, C.
Update the CM Plan

04/21/03


102-CD-003 for the


SDPS of the ECS


Project

01-0738-
M&O
II
09/19/01
PETERS, B.
Baseline Engineering

03/13/03


Technical Directive for


Standardizing SSI


Deamon Port

01-0739-
M&O
II
09/20/01
KENNEY, C.
TE_6A.04_SDSRV.01
A
03/13/03


For GSFC and


Langley DAACs.


Diagnostic fix for NCR


32005 to give Science


Data Serv

01-0740-
M&O
II
09/21/01
WASHINGTON, D.
Install an test SGI
A
03/13/03


BDSpro v2.3 at GSFC


DAAC

01-0741-
M&O
II
09/21/01
KENNEY, C.
TE_6A04_ESDT55_S
A
09/24/01


AGEIII For LARC


DAAC only.


SensorCharacteristic


Value was changed to


1550nm. The key

01-0742-
SCDV
II
09/24/01
MOLINET, M.
Add Two Modes to
A
02/27/02


VATC SMC

01-0743-
SCDV
IN
09/24/01
LEWALLEN, S.
Convert p0teg01 into
A
04/26/02


two separate hosts

01-0744-
M&O
II
09/24/01
KENNEY, C.
Patch_6A.04_DPS.01
A
09/25/01


a for GSFC only.


Supports MOSS


testing

01-0745-
M&O
II
09/24/01
KENNEY, C.
TE_6A.04_CLS.03
A
09/24/01


For EDC Contains fix


for NCR -3176


(Update ODFRM to


include ASTER Polar


Clouds

01-0746-
EDF
IN
09/25/01
YANG, WENHSING
Create a database
A
10/01/01


stmgrb1_SHEN on


delware_srvr for


testing

01-0747-
EDF
IN
09/25/01
YANG, WENHSING
Install PowerDesigner
A
04/03/03


7.5 on wyang's PC at


3204C

01-0748-
M&O
II
09/25/01
TRABBOLD, R.
Request an additional
A
03/13/03


hard disk for L0ais01

01-0749-
EDF
IN
09/25/01
LINDSEY, C.
Upgrade String1
A
11/16/01


Servers in the


Functionality Lab to


Sybase 11.9.x

01-0750-
EDF
IN
09/25/01
LINDSEY, C.
Apply EBF9741 &
A
10/17/01


EBF9743 to String 2


and VATC

01-0751-
EDF
IN
09/25/01
LINDSEY, C.
Apply EBF9651 for
A
10/17/01


Open Client 12.0 on


Solaris

01-0752-
M&O
II
09/25/01
HALL, D.
Remove obsolete

03/13/03


PDPS dbscript files

01-0753-
EDF
IN
09/25/01
PETERS, B.
Add TCP Wrappers
A
04/03/03


header file to EDF sun


build systems

01-0754-
M&O
II
09/25/01
LEWALLEN, S.
Additional Hardware
A
03/13/03


Needed for ASF


Origin, Seinfeld

01-0757-
EDF
IN
09/25/01
WASHINGTON, D.
Install and Test
A
12/03/01


ACSLS 6.0

01-0758-
EDF
IN
09/25/01
HUDSON, M.
Compile, test and
A
11/29/01


package Tripwire


1.3.1, Crack 5.0. Find


DDoS 4.2, and TCP


Wrappers 7.6 for


Solaris

01-0759-
EDF
IN
09/25/01
HUDSON, M.
Build, Test. Install and
A
11/29/01


Verify ECS Secure


Shell 2.0 Packages


and Scripts for Solaris


8

01-0760-
SCDV
II
09/25/01
KENNEY, C.
TE_6A04_DMS.05
A
09/25/01


For GSFC only.


Contains fix for NCR


32161(SEV1)


-GSFC/SMC


ECSGuest Orders not


appeari

01-0761-
M&O
II
09/26/01
STENSAAS, G.
Authorize the release
A
03/13/03


and installation of


PDS Rel. 4.0,


Patch.02, to the


DAACs, VATC, PVC,


& EDF

01-0762-
ECS
II
09/26/01
HAAS, R.
CDRL for COTS
A
04/21/03


Analysis and Modeling


Report for the ECS


Project, 222-CD-001-


017

01-0763-
M&O
II
09/27/01
GAVIGAN, G.
Upgrade and deliver
A
03/13/03


to LaRC Sun Ultra 2


for use on the M&O


LAN to interface with


M&O RAID

01-0764-
SCDV
II
09/28/01
SCHESSLER, J.
Baseline Ticket

03/31/03


EN_6B_04, pDS


Backend Integration

01-0765-
SCDV
IN
10/01/01
MOLINET, M.
Install Perl and
A
10/09/01


Associated Modules


on "shimmer"

01-0766-
M&O
II
10/01/01
LEWALLEN, S.
Replace n0icg01 SGI
A
03/13/03


Challenge with new


Orgin diskside

01-0767-
M&O
II
10/01/01
LEWALLEN, S.
Add 8 9940 drives and
A
03/13/03


1.5TB RAID to


10drg01

01-0768-
M&O
II
10/01/01
LEWALLEN, S.
Upgrade 10spg10 for
A
03/13/03


with 64 additional


CPUs, 32 GB


memory, install 3.5 TB


raid

01-0769-
M&O
II
10/01/01
LEWALLEN, S.
Add additional 2GB of
A
03/13/03


memory in n0acg01

01-0770-
M&O
II
10/01/01
LEWALLEN, S.
Add one 9940 drive
A
03/13/03


and increase the size


of /LO-buffer and


amasscache on


nodrg01

01-0771-
M&O
II
10/01/01
LEWALLEN, S.
Install a HiPPI
A
03/13/03


Network at NSIDC

01-0772-
SCDV
IN
10/01/01
MOLINET, M.
Add NameServer and
A
10/17/01


Registry DBs to VATC


SMC

01-0773-
EDF
IN
10/02/01
LINDSEY, C.
Configure SGI
A
01/06/03


Challenge L EIN 2482


to Baseline

01-0775-
EDF
IN
10/02/01
LEWALLEN, S.
Move PDS from
A
03/07/02


Functionality Lab


string 3 to string 2 in


the EDF.

01-0777-
SCDV
II
10/02/01
KENNEY, C.
TE_6A04_
A
10/05/01


ESDT56_GCMD For


GSFC only.


Implemented the


keyword changes for


GSMD sync-up.

01-0780-
EDF
IN
10/02/01
SCHUSTER, A.
Installation of iPlanet
A
04/26/02


Web Server 6.0 on


solara in IDG Cell

01-0784-
M&O
II
10/03/01
KENNEY, C.
Patch_6A04_DSS.02c
A
03/13/03


for All DAACS

01-0785-
M&O
II
10/03/01
COLE, R.
Ship and Install 9940
A
03/13/03


Tape Drives to LaRC


for Mod 114

01-0786-
M&O
II
10/03/01
COLE, R.
Ship and Install 9940
A
03/13/03


Tape Drives to EDC


for Mod 114

01-0787-
M&O
II
10/03/01
COLE, R.
Ship and Install 9940
A
03/13/03


Tape Drives to GSFC


for Mod 114

01-0788-
M&O
II
10/04/01
KENNEY, C.
TE_6A.04_STMGT_0
A
10/04/01


2.  For all DAACs


Adds scripts to


STMGT for Trouble


Shooting STMGT at


the Daacs

01-0789-
M&O
II
10/04/01
HAUPT, S.
Goddard DAAC
A
03/13/03


Baseline Corrections


from 6A PCA

01-0789A
M&O
II
02/20/02
HAUPT, S.
Goddard DAAC
A
03/13/03


Baseline Corrections


from 6A PCA

01-0790-
M&O
II
10/05/01
STENSAAS, G.
Authorize the release
A
03/13/03


and installation of


PDS Release 4.0,


Patch.03 to the


DAACs, VATC,  PVC,


and th

01-0791-
M&O
II
10/05/01
PETERS, B.
Update NSIDC and
A
03/13/03


PVC NFS Mount


Points

01-0793-
EDF
IN
10/08/01
COCKERILL, K.
Add mount points so
A
11/05/02


f2pis01, f2pls, f2ins01,


f2spg02 and f2acg01


can see hopi & orgin


partitions

01-0794-
SCDV
IN
10/09/01
VAUGHAN, D.
SDE Tools change for
A
10/17/01


getting NCR lists


when Merging

01-0795-
M&O
II
10/09/01
NICKLESS, D.
Modify current storage
D
10/29/01


management


database to save all


information about


"ECSGuest" requests.

01-0796-
M&O
II
10/09/01
COLE, R.
Install datapool
A
03/13/03


hardware at LaRC

01-0797-
M&O
II
10/09/01
KENNEY, C.
PATCH_6A.04_INGE
A
10/11/01


ST.02 For All DAACs.


contains fixes One


Sev-1 NCR (32071).


Seven Sev-2 NCRs,


Six Sev

01-0798-
SCDV
IN
10/09/01
CARR, K.
Install Java
A
04/26/02


Development Kit 1.3.0


on EDF (f2acg01) and


PVC (p0dig06) hosts


for Synergy Data Pool

01-0799-
SCDV
IN
10/09/01
CARR, K.
Create anonymous
A
04/26/02


ftp directory on


p0dig06

01-0800-
SCDV
IN
10/09/01
CARR, K.
Create separate log
W
10/31/01


file for ftpd on p0dig06


and f2acg01

01-0802-
M&O
II
10/10/01
COLE, R.
Install datapool
A
03/13/03


hardware at GSFC

01-0803-
EDF
IN
10/10/01
ACHARYA, P.
BX 5.0.8 temporarily
A
04/26/02


needed for test


compile on sun5.5


platform clydes

01-0804-
M&O
II
10/10/01
COLE, R.
Install datapool
A
03/13/03


hardware at EDC

01-0805-
M&O
II
10/11/01
KENNEY, C.
TE_6A04_ESDT57_AI
A
10/16/01


RS_MISR For GSFC


& LaRC DAACs only.


Contains New AIRS


version 99 descriptors


and ES

01-0806-
M&O
II
10/11/01
LEWALLEN, S.
Add 3 18 GB disks to
A
03/13/03


e0dig06 at EDC.

01-0807-
SCDV
II
10/15/01
SCHESSLER, J.
VDB Modifications:
A
12/03/01


DAACs Do Not Use


HP Open View

01-0808-
SCDV
IN
10/15/01
CARR, K.
Install JDOM COTS
A
03/31/03


on EDF (f2acg01) and


PVC (p0dig06) hosts


for Synergy Data Pool

01-0809-
SCDV
IN
10/15/01
CARR, K.
Install apache web
A
12/13/02


server and related


java COTS on EDF


(f2ins01) and PVC


(p0mss21) hosts for


Synergy

01-0810-
EDF
IN
10/16/01
HASANDKA, T.
Install New
A
04/26/02


Roguewave libraries


and documentation in


/tools/rogue850_oct01


for sun5.8 and irix65


dir

01-0811-
SCDV
II
10/16/01
MATHER, J.
Suspend the
D
04/09/03


publication of DID


222: COTS Analysis


and Modeling Report


for the ECS Project

01-0812-
SCDV
IN
10/16/01
WASHINGTON, D.
Install and test ACSLS
A
01/04/02


6.0.1

01-0813-
EDF
IN
10/16/01
CARR, K.
Create automounted
A
04/26/02


/tools/ant directory for


sun5.5 and irix6.5

01-0814-
M&O
II
10/16/01
KENNEY, C.
PATCH_6A.04_MSS_
A
11/01/01


02B For All DAACs.


Contains fixes for


NCR31531 (Sev2) -


Database dump script


may ign

01-0815-
EDF
IN
10/17/01
PETERS, B.
Update PVC NFS
A
11/16/01


Mount Points

01-0816-
EDF
II
10/17/01
PETERS, B.
Install New STK
A
04/03/03


Microcode in PVC for


Testing

01-0817-
M&O
II
10/18/01
LEWALLEN, S.
Add 20x9 RAID & 2
A
03/13/03


HBAs to e0acg11 to


increase space


needed for Sybase,


Install 2 new node


boards

01-0818-
M&O
II
10/18/01
LEWALLEN, S.
Additional 20x9 RAID
A
03/13/03


and 2 HBAs to


g0acg01 to increase


space needed for


Sybase, Install 2 new


node

01-0819-
M&O
II
10/18/01
LINDSEY, C.
Upgrade Sybase to
A
11/11/02


11.9.3 on the ICG


Boxes at the DAACs


and Update the


Baseline

01-0820-
M&O
II
10/18/01
LINDSEY, C.
Upgrade Sybase to
A
11/11/02


11.9.2 and Apply EBF


9471 & EBF 9475 on


the Sun Machines &


Update Baseline

01-0821-
M&O
II
10/19/01
HANSON, D.
Baseline of

03/13/03


showPGEPK


Gconents pl for


viewing contents of


PGEPKG

01-0822-
M&O
II
10/19/01
LEWALLEN, S.
Replace Clarion RAID
A
03/13/03


with TP9400 RAID on


g0spg10, install


TPSSM7 software

01-0823-
M&O
II
10/19/01
LEWALLEN, S.
Replace e0icg11 SGI
A
03/13/03


Challenge with new


e0icg12 SGI Origin


deskside

01-0824-
SCDV
IN
10/22/01
SCHUSTER, A.
Install Solaris 2.5.1
A
11/29/01


Patches 106529-08,


103663-16, and


105165-04 in the PVC


and Funtionality Lab

01-0825-
M&O
II
10/22/01
GAVIGAN, G.
Deliver to GSFC
A
03/13/03


"What's Up Gold" to


evaluate as a network


monitoring tool for


installation and confi

01-0826-
EDF
IN
10/23/01
MOSES, L.
Request use of Sun
A
12/03/01


Ultra 10 workstation


for testing of ACSLS


transition at DAAC


sites

01-0827-
SCDV
IN
10/23/01
MOSES, L.
Install Solaris 8 (Sept.
A
12/03/01


6th) Patch on Sun


Ultra machine to


replace t1drs02 in the


VATC.

01-0828-
SCDV
IN
10/23/01
PETERS, B.
Test Engineering
A
03/31/03


Technical Directive on


NFS Guidelines

01-0829-
SCDV
IN
10/24/01
COLE, R.
Create BDS mount
W
10/31/01


from p0dig06 to


p0drg04

01-0829A
SCDV
IN
10/25/01
COLE, R.
Create BDS mount
W
10/31/01


from p0dig06 to


p0drg04

01-0830-
SCDV
II
10/24/01
KENNEY, C.
TE_6A04_ESDT58_M
A
11/01/01


ISR For LaRC DAAC


Only   Made changes


to 14 Level3 MISR


ESDT descriptors.

01-0832-
M&O
II
10/25/01
KENNEY, C.
TE_5B.07_PDPS.07
A
11/01/01


For LaRC DAAC.


Contains fix for NCR


32203(Sev2) DPRs


fail when mulitple


entries f

01-0833-
SCDV
II
10/25/01
PETERS, B.
Update PVC NFS
A
01/08/02


Mount Points

01-0834-
EDF
IN
10/25/01
DAVIS, D.
Install jre 1.3.1_01
A
02/27/02


(jdk) on "miami",


"solara" as part of the


Solaris as part of the


Solaris 8 upgr

01-0834A
EDF
IN
01/28/02
DAVIS, D.
Install jre 1.3.1_01 on
A
02/14/02


"miami", "solara" as


part of the Solaris as


part of the Solaris 8


upgrade te

01-0835-
SCDV
II
10/26/01
LEWALLEN, S.
Mode Codedrop Area
A
11/05/02


From HP to SUN

01-0836-
SCDV
II
10/26/01
LEWALLEN, S.
Swap RAID on
A
03/31/03


P0dis02 with RAID on


p0ins02

01-0837-
M&O
II
10/26/01
COCKERILL, K.
PATCH_6A04_DMS.0
A
03/13/03


6B For All DAACs


Contains fixes for two


Sev1


NCRs(V0toEcsGatew


ay on e0ins02 at Max


t

01-0839-
EDF
II
10/29/01
LINDSAY, C.
Create Test
A
11/16/01


Enviornment for Open


Client 11.1.1. EBF


9798 in the PVC

01-0840-
SCDV
II
10/29/01
THOMAS, E.
Publish " ESDT
A
11/02/01


Definitions" Document

01-0841-
M&O
II
10/29/01
DAVIS, J.
LaRC DUE:  Local
D
03/13/03


Scripts generated to


make better use of


automated tape


handling into PDS

01-0844-
SCDV
II
10/29/01
REITER, E.
EMOS Software move
A
11/05/02


to Denver

01-0846-
M&O
II
10/30/01
CORBETT, M.
Baseline Updates -
A
03/13/03


Oct. 2001

01-0847-
SCDV
II
10/30/01
CORBETT, M.
New JRE installs for
A
03/31/03


DataPools for Sun and


SGI

01-0848-
EDF
IN
10/30/01
SCHUSTER, A.
Upgrade to Remedy
A
04/26/02


v4.5.2 in IDG Cell for


Solaris 8

01-0849-
EDF
IN
10/31/01
LINDSEY, C.
Add Jconnect to the
A
11/29/01


automount Directory

01-0850-
EDF
IN
11/01/01
COPELAND, D.
Upgrade cree and
A
01/08/02


scully machines to irix


O/S, Clearcase,


compiler and


baselined


compiler/linker patc

01-0851-
M&O
II
11/01/01
KENNEY, C.
Patch_6A.04_PDPS.0
A
11/16/01


4C for all DAACs.

01-0852-
EDF
IN
11/02/01
CLARK, P.
Checkpoint Firewall
A
12/03/01


Test

01-0853-
M&O
II
11/02/01
YANG, W.
Create sybase devices
A
03/13/03


and databases for


Data Pool at DAACs

01-0854-
EDF
II
11/05/01
GOODMAN, W.
Add"smc.gsfc.nasa.go
A
01/04/02


v" to the newroom


machine to support


Hosting of SMC Web


Pages maintained by


EDF

01-0855-
M&O
II
11/05/01
LEWALLEN, S.
Replace one mSCSI
A
03/13/03


card with a fibre


channel HBA in


g0dig06

01-0856-
SCDV
IN
11/05/01
MOLINET, M.
Configure Mail Server
A
12/03/01


for VATC SMC

01-0857-
M&O
II
11/06/01
KENNEY, C.
TE_6A.04_PLS_CLS_

03/13/03


01 for EDC Daac


Only.  Contains fix for


NCR 32401 (Sev5)

01-0859-
M&O
II
11/06/01
COCKERILL, K.
PATCH_6A04_IDG.02
A
11/16/01


B  For GSFC Patch


will support fixes for


SubServer Database


growth (31501),


SubServ

01-0860-
SCDV
II
11/06/01
HUDSON, M.
Implement
A
03/07/02


Engineering Technical


Directive (ETDs) for


PVC and VATC

01-0861-
M&O
II
11/06/01
KENNEY, C.
TE_6A.04_STMGT_0
A
11/16/01


3  For EDC DAAC


Only. Contains fixes


for two SEV1 NCRs,


32422 - New STMGT


stored pro

01-0862-
SCDV
IN
11/06/01
PETERS, B.
Update PVC NFS
A
12/03/01


Mount Points for


datapools

01-0863-
SCDV
II
11/07/01
MOLINET, M.
Solaris 8 Upgrade for
A
11/05/02


VATC

01-0864-
M&O
II
11/07/01
OOTS, P.
Can't Write Multiple

03/13/03


Orders to PDS Media

01-0865-
SCDV
II
11/07/01
KENNEY, C.
TE_6A04_ESDT
A
11/08/01


.59_GLAS For NSIDC


DAAC Only Created a


new GLAS level 0


ESDT desctiptors

01-0866-
M&O
II
11/07/01
KENNEY, C.
PATCH_6A.04_INGE
A
11/08/01


ST.03 For All DAACS.


Contains fixes for


Three Sev-2 NCRs


and Three Sev 3


NCRs

01-0867-
SCDV
IN
11/08/01
MOLINET, M.
Create test
A
11/16/01


Enviornment for Open


Client 11.1.1 EBF


9798 in the VATC

01-0868-
EDF
IN
11/12/01
CARR, K.
Install Java Runtime
A
12/03/01


Environment 1.2.1 in


EDF on f2ins01

01-0869-
EDF
IN
11/12/01
CARR, K.
Install Java
A
04/26/02


Development Kit 1.3.0


on Clearcase sgi build


platforms

01-0870-
SCDV
II
11/13/01
ARRINGTON, D.
Release new Toolkit
A
12/03/01


fixes to Instrument


Teams (ESD  115)

01-0872-
EDF
IN
11/14/01
ALDRIDGE, N.
EDF Installation of
A
12/03/01


PDS SGI Java COTS

01-0872A
EDF
IN
12/10/01
ALDRIDGE, N.
EDF Installation of
A
03/07/02


PDS SGI Java COTS

01-0873-
M&O
II
11/15/01
KENNEY, C.
TE_6A.04_STGMGT_
A
01/03/02


03 For NSIDC DAACs


only. Contains fixes


for two SEV 1 NCRs,


32422 -  New STMGT


store

01-0874-
M&O
II
11/15/01
KENNEY, C.
Patch_6A04_ESDT.60
A
11/16/01


_GLAS For NSIDC


DAAC Created new


GLAS ancillary


descriptor. Revised


CollectionDesc

01-0875-
M&O
II
11/15/01
COCKERILL, K.
TE_6A.04_DMS.07 for
A
11/16/01


all DAACs. Contains


fix for NCR


ECSed32607.

01-0876-
SCDV
II
11/19/01
COLE, R.
Retire Host Memory
A
03/31/03


(920-TDX-018)


Document

01-0878-
SCDV
IN
11/19/01
COLE, R.
Install Sun E450
A
02/27/02


'dasher'for IDG

01-0881-
SCDV
IN
11/19/01
WASHINGTON, D.
Install AMASS 5.1.1 in
A
03/31/03


PVC

01-0882-
SCDV
II
11/19/01
LINDSEY, C.
Increase Swap on
A
03/31/03


p0acg05 to 6 gigs and


increase sybase total


memory to 2.1 gig

01-0883-
SCDV
II
11/19/01
KENNEY, C.
Patch_6A04_ESDT.61
A
01/03/02


ASTER for EDC


DAAC Only

01-0884-
SCDV
II
11/19/01
KENNEY, C.
Patch_6A04_DSS.03
A
01/03/02


for all DAACs


Contains fixes for 14


Sev 2 NCRS and 3


Sev 3 NCRS

01-0886-
SCDV
II
11/20/01
COLE, R.
VATC hardware
A
12/03/01


changes for Solaris 8


transition testing

01-0887-
SCDV
II
11/20/01
WASHINGTON, D.
Install new microde on
A
03/31/03


STK 9840/9940 drives

01-0888-
M&O
II
11/20/01
KENNEY, C.
TE_6A04_ESDT62_AI

03/13/03


RS_MODIS Update


the DESCRrevision


date for the


MODIS?Aqua ESDT


descriptor. Made the

01-0889-
ECS
II
11/21/01
SCHESSLER, J.
Baseline ICD for
A
03/31/03


Interfaces that


Support External


Subsetters Located at


DAACs

01-0890-
SCDV
II
11/21/01
KENNEY,  C.
TE_6A.04_DDIST.01
A
01/03/02


for All DAACs.


Contains DDIST fix for


Sev 5 NCR - DDIST


Cannot Throttle


FtpPush Re

01-0891-
M&O
II
11/21/01
GEHMEYR, M.
Modify EDOS PANs to

03/13/03


provide meaningful


information to NSIDC

01-0892-
SCDV
IN
11/26/01
LEWALLEN, S.
Add 128MB of
A
11/27/01


memory to p0acs02

01-0893-
SCDV
II
11/26/01
KENNEY, C.
PATCH_6A04_IDG.02
A
01/03/02


For All DAACs will


support fixes for


SUNServer Database


growth (31501),


SubServer

01-0894-
M&O
II
11/27/01
NA.,
Add 20x9 RAID
A
03/13/03


tol0acg02 for datapool


database devices

01-0895-
EDF
IN
11/27/01
CARR, K.
Create mount point
A
11/29/01


from /dss_disk on


f2acg01 to f2ins01

01-0896-
EDF
IN
11/27/01
CARR, K.
Install ssh2 2.1 in EDF
A
12/03/01


on f2acg01

01-0897-
M&O
II
11/27/01
COLE, R.
Install 73 GB drives at
A
03/13/03


EDC, GSFC, and


LaRC for PDS pdssa,


pdsis filesystems

01-0897A
M&O
II
01/15/02
COLE, R.
Install 73 GB drives at
A
03/13/03


EDC, GSFC, LaRC


and NSIDC for PDS


pdssa, pdsis


filesystems

01-0898-
M&O
II
11/27/01
COLE, R.
Data Pool SAN COTS
A
03/13/03


PSR for EDC, GSFC,


and LaRC

01-0899-
EDF
IN
11/27/01
HUDSON, M.
Install and test
A
03/07/02


Tripwire 1.3.1, Crack


5.0, Find DDoS4.2,


and Secure Shell 2.1


and TCP Wrappers


7.6

01-0901-
SCDV
IN
11/29/01
PETERS, B.
Connect p0drg04
A
03/31/03


Gigabit Ethernet port

01-0902-
M&O
II
11/30/01
HAYNES, R.
LaRC Network
A
03/13/03


Baseline Update

01-0903-
EDF
IN
11/30/01
CARR, K.
Make AMASS APIs
A
01/08/02


available on EDF SGI


build platforms

01-0904-
SCDV
II
12/03/01
SCHESSLER, J.
Delete Test Criterion
A
01/16/02


1497 for Reference


Descriptor from the


VDB

01-0905-
SCDV
IN
12/04/01
CORBETT, J.
S4P COTS Mail Filter
A
03/31/03


Installation in PVC

01-0906-
SCDV
IN
12/04/01
COLE, R.
VATC hardware
A
03/31/03


changes for INS


transition

01-0907-
SCDV
II
12/04/01
CORBETT, M.
IQ Baseline Removal
A
03/31/03


and Baseline Updates

01-0908-
EDF
IN
12/04/01
SCHUSTER, A.
Installation of IDL 5.5

01/04/02


on solar and protog1


in IDG Cell for Solaris


8

01-0909-
EDF
IN
12/04/01
STEWART, S.
ClearCase Upgrade
A
01/06/03


4.1 on remaining EDF


machines

01-0910-
SCDV
IN
12/05/01
MOLINET, M.
Reinstall Custom
A
02/14/02


event_demon


Wrapper in PVC

01-0911-
SCDV
IN
12/05/01
COLE, R.
Provide 2 18 GB uni-
A
04/26/02


packs for VATC


transition testing

01-0912-
M&O
II
12/06/01
CORBETT, M.
Engineering Technical
A
03/13/03


Directive for Autosys


at NSIDC

01-0913-
EDF
IN
12/06/01
CORBETT, M.
Removal of HPs from
A
03/07/02


EDF

01-0914-
EDF
IN
12/06/01
MOSES, L.
Install and compile
A
01/04/02


Perl 5.6.1 and


additional modules on


Camaro

01-0915-
SCDV
II
12/06/01
PETERS, B.
Baseline ETD on ssh

01/06/03


hostbased


authentication

01-0916-
SCDV
II
12/06/01
COLE, R.
Install new ACSLS

03/31/03


hardware at DAACs


and VATC

01-0919-
SCDV
IN
12/07/01
MOLINET, M.
Install Oracle in PVC
A
02/14/02


for PDS

01-0920-
SCDV
IN
12/07/01
LEWALLEN, S.
Add 3 Sun Blade
A
04/09/03


servers into the PVC


for string 2

01-0921-
SCDV
II
12/07/01
RUBENACKER, J.
Update VDB for new
A
01/16/02


Drop 6X test cases


and criteria mappings

01-0922-
SCDV
II
12/10/01
DAVIS, D.
Install jre 1.3.1_01 on

03/31/03


pretege1 in the IDG


cell for testing as part


of the solaris 8


upgrade testin

01-0923-
M&O
II
12/10/01
LINDSEY, C.
Install jConnect and
A
11/11/02


Update Baseline for


the ECS Project

01-0924-
M&O
II
12/10/01
LINDSEY, C.
Install Open Client
A
11/11/02


EBF 9798 and Update


Baseline

01-0926-
M&O
II
12/10/01
KENNEY, C.
Patch_6A04_ESDT63
A
01/03/02


_MODISA For NSIDC,


EDC and GSFC


DAAC Only. Created


7 new version 3


MODIS ESDT descr

01-0927-
M&O
II
12/10/01
KENNEY, C.
TE_6A.04_PDPS.05
A
01/03/02


For LaRC DAAC Only


Contains fix for NCR


30018-Job


Management causes


Subscription Ma

01-0928-
SCDV
IN
12/11/01
YANG, W.
Create sybase
A
01/08/02


databases for Data


Pool at VATC

01-0929-
SCDV
IN
12/11/01
LEWALLEN, S.
Move FC RAID and
A
12/06/02


cards from p2dis02 to


p0dis02

01-0930-
SCDV
IN
12/11/01
LEWALLEN, S.
Update the RAID
A
01/08/02


configuration on


t1spg03

01-0933-
M&O
II
12/11/01
DOMINQUE, J.
Install Automated
A
11/11/02


Cartridge System


Library Software


(ACSLS) 6.0.1 on the


ECS Project

01-0943-
SCDV
II
12/12/01
KENNEY, C.
TE_6A.04_INGEST.0
A
01/03/02


5 For GSFC only.


Insert AIRS and


AM.PM DPREP


ESDTS into the


INGEST database

01-0946-
SCDV
IN
12/12/01
DUNCAN, D.
Add email Aliases to
A
03/07/02


Funct. Lab, PVC, &


VATC to Support QA


MUT (Quality


Assessment Metadata


Update T

01-0946A
SCDV
IN
01/15/02
DUNCAN, D.
Add email Aliases to
A
03/07/02


Funct. Lab, PVC, &


VATC to Support QA


MUT (Quality


Assessment Metadata


Update T

01-0946B
SCDV
IN
01/17/02
DUNCAN, D.
Add email Aliases to
A
03/31/03


Funct. Lab, PVC, &


VATC to Support QA


MUT (Quality


Assessment Metadata


Update T

01-0948-
M&O
II
12/12/01
LEWALLEN, S.
Add TP9400 RAID on
A
03/13/03


g0mog01, remove


Clariion RAID

01-0949-
M&O
II
12/12/01
LEWALLEN, S.
Add a second module
A
03/13/03


to g0drg02 to support


the additional I/O

01-0950-
M&O
II
12/12/01
LEWALLEN, S.
Install 20 CPUs in
A
03/13/03


g0spg11 for AIRS

01-0951-
SCDV
II
12/13/01
SCHESSLER, J.
Correct Miscallaneous
A
01/15/02


al3 Discrepancies


from F&PRS in VDB

01-0952-
SCDV
II
12/13/01
SCHESSLER, J.
MOD 134 L3
A
01/15/02


Requirements


Changes in VDB

01-0952A
SCDV
II
01/08/02
SCHESSLER, J.
MOD 134 L3
A
01/15/02


Requirements


Changes in VDB

01-0955-
EDF
IN
12/13/01
MOLINET, M.
Move D3 and 8mm
A
01/04/02


Devices From f3dis01


to f3mss01

01-0955A
EDF
IN
12/19/01
MOLINET, M.
Move D3 and 8mm
A
03/31/03


Devices From f3dis01


to f3mss01

01-0956-
M&O
II
12/13/01
COCKERILL, K.
TE_6A.04_TUNNELIN
A
01/03/02


G.01 for GSFC DAAC


only

01-0957-
EDF
IN
12/14/01
DAVIS, D.
Install JRE 1.3.0 on
A
03/07/02


protog1 in the IDG cell


for testing as part of


the Solaris 8 upgrade


testing pr

01-0958-
SCDV
IN
12/14/01
DAVIS, D.
Install Forcheck 12.83
A
03/27/03


in the VATC on


't1ais01' and in the


PVC on p0ais01 for


testing as part of the

01-0960-
M&O
II
12/14/01
KENNEY, C.
Patch_6A.04_FIREW
A
01/03/02


ALL.06 for GSFC,


LaRC & NSIDC


DAACs Only.


Contains code


changes to STMGT,


INGEST &

01-0961-
M&O
IN
12/17/01
PRICKET, K.
Science Operations
A
03/13/03


Plan Update

01-0965-
M&O
II
12/17/01
STRUB, R.
Production By

12/18/01


Processor

01-0966-
M&O
II
12/17/01
STRUB, R.
RMA (Reliability,

03/13/03


Maintainability and


Availability) Data


Collection Tool

01-0967-
M&O
II
12/17/01
KENNEY, C.
TE_6A04_ESDT64_M
A
01/03/02


ODIS for GSFC Daac


Only.  Added Dataset


Disclaimer att. to the


Col. Lvl for 238 MODI

01-0971-
EDF
IN
12/17/01
SMITH-CARLISLE,
Install Mac in EDF
A
03/31/03


(Room 3039)

01-0972-
M&O
II
12/17/01
YANG, W.
Revise CCR 01-0853
A
03/13/03


to create sybase


devices and


databases and change


server configuration


parameters

01-0973-
SCDV
IN
12/17/01
COLE, R.
Blanket CCR for
A
03/31/03


VATC hardware


changes for Solaris 8


transition

01-0974-
SCDV
II
12/17/01
PETERS, B.
Provide missing
A
03/07/02


executable for ECS


Secure Shell 2.1

01-0975-
SCDV
II
12/17/01
PETERS, B.
Release ETD on
A
03/31/03


Anonymous FTP for


Data Pools

01-0976-
SCDV
II
12/17/01
PETERS, B.
Release ETD on
A
03/31/03


Anonymous FTP


update 3

01-0978-
M&O
II
12/18/01
KENNEY, C.
TE_6A04_ESDT65_A
A
01/03/02


STER for EDC Only.


Contains fix for NCR


32905 - all higher level


ASTER Products

01-0979-
SCDV
II
12/18/01
SCHESSLER, J.
Baseline ESDIS
A
02/01/02


Reconcilliation Status


Report for 5A and


Prior

01-0980-
M&O
II
12/18/01
SCHUSTER, A.
Release of Sun
A
11/11/02


Solaris 2.5.1 Patches


for 6X at the DAACs

01-0982-
SCDV
II
12/19/01
LEWALLEN, S.
Add 1 GB memory to

03/31/03


p0dig06 to support


datapools

01-0984-
SCDV
IN
12/20/01
COLGLAZIER, H.
Implement TD 99-009
A
02/14/02


on f2acg01 and


p0acg05 server


(configure multiple


instances of SQS for


best perf

01-0985-
M&O
II
12/20/01
COLE, R.
Document addition of
A
03/13/03


DUE g0dus02

01-0986-
M&O
II
12/21/01
BOLIEK, J.
Patch_6A.04_BLA.01
A
03/13/03


- (6A.04 Baseline


Alignment Patch)


Contains complete


roll-up of 6A04

01-0986A
M&O
II
01/09/02
HAUPT, S.
Patch_6A.04_BLA.01
A
02/01/02


- (6A.04 Baseline


Alignment Patch)


Contains complete


roll-up of 6A04

01-0986B
M&O
II
01/09/02
COCKERILL, K.
Patch_6A.04_BLA.01
A
02/01/02


- (6A.04 Baseline


Alignment Patch)


Contains complete


roll-up of 6A04 (from


the 6A

01-0986C
M&O
II
01/14/02
KENNEY, C.
Patch_6A.04_BLA.01
A
02/01/02


- _SSSfix for GSFC,


LaRC and NSIDC


DAACs. contains fix


for 1 SEV NCR and 1


SEV NC

01-0986D
M&O
II
01/14/02
KENNEY, C.
Patch_6A.04_BLA.01
A
02/01/02


- _(6A.04 Baseline


Alignment Patch) For


GSFC, LaRC and


NSIDC DAACS

01-0987-
M&O
II
12/21/01
BOLIEK, J.
Software Version
A
02/01/02


6A.05.  Provide latest


6A.05 Baseline to


VATC, PV & EDC

01-0987A
M&O
II
01/08/02
HAUPT, S.
Software Version
A
02/01/02


6A.05.  Provide latest


6A.05 Baseline to


VATC, PV & EDC

01-0987B
M&O
II
01/11/02
KENNEY, C.
Software Version
A
02/01/02


6A.05.  Provide latest


6A.05 Baseline to


VATC, PV & EDC.


This is a revision of


the
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