LISTING OF ALL 2003 CCRs

As of 10/29/04


CCR #
CCB
Cls
Logged
Originator
Title
Disp.
Closed


03-0001-
M&O
II
01/06/03
EDMANDS, T.
System Monitoring

11/21/03

03-0002-
SCDV
II
01/06/03
SCHESSLER, J.
Delete Clarification
A
11/03/03


Text from L3


Requirements Table

03-0003-
M&O
II
01/06/03
CORBETT, M.
Baseline Update #1 for
A
02/17/04


January 2003

03-0004-
EDF
IN
01/07/03
HUANG, D.
Install Apache 1.3.26

11/13/03


with OpenSSL 0.9.6g


on f3ins02 and f2ins01


in Functionality Lab

03-0005-
EDF
IN
01/07/03
LINDSEY, C.
Upgrade Sybase 12.x
A


Servers in the EDF


and IDG Cell with new


EBF to fix a security


vulnerability

03-0008-
M&O
II
01/07/03
SHASH, A.
Patch_6A.07_ESDT.1
A
01/07/03


2_AURA

03-0009-
EDF
IN
01/07/03
PETERS, B.
Install MODIS DBS
A


Support Servers in


PVC Prototype Area

03-0010-
M&O
II
01/08/03
SHASH, A.
Patch_6A.07_ESDT.0
A
01/14/03


8_MODIS

03-0011-
M&O
II
01/08/03
SHASH, A.
Patch_6A.07_ESDT.0
A
01/14/03


9_MODIS

03-0012-
M&O
II
01/08/03
SHASH, A.
Patch_6A.07_ESDT.1
A
01/14/03


1_SDSRV_VALIDS

03-0013-
M&O
II
01/08/03
KENNEY, C.
TE_6A.07_DMS.03A
A
01/14/03

03-0014-
M&O
II
01/08/03
KENNEY, C.
TE_6A.06_DPL.11
A
01/14/03

03-0015-
SCDV
II
01/09/03
SCHESSLER, J.
Modify Order Manager
A
01/24/03


Criterion #2175

03-0016-
M&O
II
01/10/03
SHASH, A.
Patch_6A.07_ESDT.1
A
01/14/03


3_ASTER

03-0017-
SCDV
IN
01/10/03
LEWALLEN, S.
Add 10GB of memory
A
11/19/03


to p0drg04 and 8GB to


t1drg03

03-0018-
M&O
II
01/10/03
LEWALLEN, S.
Replace SSIT SCSI
A
02/17/04


RADI on g0spg10 with


TP9500 RAID

03-0019-
M&O
II
01/10/03
LEWALLEN, S.
Add RAID to move
A


sybase partitions and


the ftp_pull area from


the SCSI RAID on


l0acg02

03-0020-
M&O
II
01/10/03
LEWALLEN, S.
Increase ftp_pull area
A


on g0acg01 and


e0acg11

03-0021-
M&O
II
01/10/03
LEWALLEN, S.
Add 6GB memory to
A
02/17/04


g0mog01

03-0022-
M&O
II
01/10/03
LEWALLEN, S.
Add 8GB of memory to
A
02/17/04


e0drg11

03-0023-
SCDV
IN
01/10/03
YANG, WENHSING
To increase
A
11/19/03


EcCsRegistry_TS1/TS


2 database size on


p0icg1_srvr in PVC

03-0024-
SCDV
II
01/13/03
SCHESSLER, J.
Change Bundle
A
01/24/03


Handling in


OD_S3_03

03-0025-
EDF
IN
01/14/03
LEWALLEN, S.
Upgrade f2dig06 from
A
11/13/03


a Challenge to an


Origin 2000.

03-0025A
EDF
IN
05/23/03
LEWALLEN, S.
Upgrade f2dig06 from
A
06/30/03


a Challenge to an


Origin 2000.

03-0026-
M&O
II
01/14/03
BAEZ, H.
Release upgrade
A
11/19/03


firmware for GSFC


firewall servers

03-0027-
SCDV
IN
01/14/03
WASHINGTON, D.
Install AMASS 5.3.1 in
A
11/19/03


the PVC

03-0028-
SCDV
IN
01/14/03
WASHINGTON, D.
Install 9940B drives in
A
11/19/03


the PVC

03-0028A
SCDV
IN
01/21/03
WASHINGTON, D.
Install 9940B drives in
A
11/19/03


the PVC

03-0029-
SCDV
IN
01/14/03
MOLINET, M.
Add PVC NFS Mount
A
11/19/03


Point for External


Subsetter

03-0032-
M&O
II
01/16/03
PETERS, B.
Install GES DAAC
A
02/17/04


MODIS Direct


Broadcast equipment

03-0033-
M&O
II
01/16/03
BRESINA, B.
The sunfire V880 host
A
02/17/04


name 10sps03 needs


a mouse and keyboard

03-0034-
PSR
II
01/20/03
HUANG, D.
Release of JAF 1.0.1
A
11/13/03


and JavaMail 1.2 to all


DAACs

03-0035-
EDF
IN
01/21/03
HUANG, D.
Install JRE 1.4.1 on
A
03/06/03


f3ins01, f2ins01,


dsdis01, f3dis01,


f2mss01, & f3mss01 in


Functionality Lab

03-0036-
M&O
II
01/21/03
SHASH, A.
Patch_6A.07_ESDT.1
A
01/21/03


5_MODIS

03-0037-
M&O
II
01/21/03
SHASH, A.
Patch_6A.07_ESDT.1
A
01/21/03


1A_SDSRV_VALIDS

03-0038-
EDF
IN
01/21/03
ACHARYA, P.
Install Roguewave
A
03/07/03


Edition 4 source code


in the IDG Gell

03-0038A
EDF
IN
01/24/03
ACHARYA, P.
Install Roguewave
A


Edition 4 source code


in the IDG Gell

03-0039-
EDF
IN
01/21/03
ACHARYA, P.
Install SunOne Studio
A


7 compilers in the IDG


Cell

03-0040-
SCDV
IN
01/21/03
COLE, R.
Install new Sanergy,
A
11/19/03


IRIX patch in PVC

03-0041-
EDF
IN
01/21/03
SWENTEK, L.
Upgrade Autosys and
A


Sybase on pdps2

03-0042-
SCDV
II
01/21/03
ARRINGTON, D.
Release New MTD
A
11/19/03


Toolkit and F90/LINUX


SCF Toolkit (ESD 174)

03-0043-
EDF
IN
01/21/03
SHASH, A.
Install Replication
A


Server 12.5 in EDF


Lab

03-0044-
EDF
IN
01/21/03
PETERS, B.
Test F-Secure SSH
A


version 3.1 in the IDG


Cell

03-0045-
EDF
IN
01/22/03
LEWALLEN, S.
Install new Origin 300
A


server to replace


f3drg01

03-0046-
EDF
IN
01/22/03
LEWALLEN, S.
Install new Origin 300
A


servers to replace


f3acg01 and f3icg01.

03-0047-
M&O
II
01/23/03
LEWALLEN, S.
Replace g0spg01 and
A


g0spg07 with a new


Orgin 300 retaining the


name g0spg01

03-0048-
M&O
II
01/23/03
LEWALLEN, S.
Replace 10spg01,
A


10spg05, and 10spg06


with 10spg11

03-0049-
M&O
II
01/23/03
SEWALLEN, S.
Remove gosps06 and
A
02/17/04


g0pls02 from the


baseline

03-0052-
M&O
II
01/24/03
JOHNSON, P.
Deliver EDGARS
A
01/13/04


(OSS) Software


Release to the DAACs


(Jan 03 Release)

03-0053-
SCDV
II
01/27/03
SCHESSLER, J.
Baseline Ticket
A
04/17/03


KS_XT_01 and Add to


the VDB

03-0054-
M&O
II
01/28/03
EDMANDS, T.
System Monitoring
A
02/17/04

03-0055-
SCDV
II
01/28/03
RUBENACKER, J.
Update VDB for new
A
04/17/03


Drop SY# (Synergy III)


test cases and criteria


mappings

03-0056-
EDF
IN
01/28/03
HUANG, D.
Automount ant 1.5.1
A


on Solaris 8 and Irix


6.5 for solving a NCR

03-0057-
M&O
II
01/29/03
GREENWAY, N.
Install JAXP 1/0.1 on
A
02/17/04


Datapool machines for


Synergy

03-0057A
PSR
II
02/04/03
GREENWAY, N.
Install JAXP 1/0.1 on
A
02/04/03


Datapool machines for


Synergy

03-0058-
M&O
II
01/29/03
COLE, R.
Configure l0drg01 to
A
02/13/04


control Silo 1 and Silo


at LaRC

03-0059-
M&O
II
01/29/03
SCHUSTER, A.
Release of iPlanet

02/17/04


Web Server 6.0


Configuration


Changes for Synergy


III to the DAACs

03-0060-
M&O
II
01/29/03
COLE, R.
Install syslogd patch at
A
02/17/04


EDC

03-0063-
M&O
II
01/29/03
PETERS, B.
Authorize Emergency
A
02/17/04


Installation of TP9400


firmware and TPSSM


software test


executable at LP


DAAC

03-0064-
PSR
II
01/29/03
COLE, R.
QFS 3.5.0-64A
A
02/04/03


Installation for the


ECS Project

03-0065-
PSR
II
01/30/03
KENNEY, C.
Software Version

11/13/03


6A.07 Provide latest


6A.07 ECS Baseline

03-0066-
PSR
II
01/30/03
KENNEY, C.
Patch_6A.07_System.
A
01/31/03


01

03-0067-
PSR
II
01/30/03
KENNEY, C.
Patch_6A.07_Whazzu
A
01/31/03


p.01

03-0068-
SCDV
IN
01/31/03
MOLINET, M.
PVC SGI Hardware
A
02/17/04


Upgrade

03-0069-
PSR
II
02/03/03
BAEZ, H.
Release IBM RS6000
A
11/13/03


Firmware (CL020916)


upgrade for firewalls


servers in  SMC and


DAACs

03-0070-
M&O
II
02/03/03
KENNEY, C.
Patch_6A.07_OMS.02
A
02/17/04

03-0071-
EDF
IN
02/04/03
GRAY, F.
Install MIPSpro 7.3.1.3
A
08/07/03


compilers, ProDev ver


2.9.2 and related


patches in the IDG


Cell

03-0072-
EDF
IN
02/04/03
SWENTEK, L.
Add additional disk to
A


pdps2

03-0073-
M&O
II
02/04/03
KENNEY, C.
Patch_6A.07_DPL.02
A
02/13/03


A

03-0074-
M&O
II
02/04/03
KENNEY, C.
Patch_6A.07_MSS_A
A
02/13/03


CCT_01

03-0075-
M&O
II
02/04/03
KENNEY, C.
Patch_6A.07_DMS.04
A
02/13/03

03-0076-
SCDV
II
02/04/03
SCHESSLER, J.
Correct an
A
02/24/03


Inconsistency in


Reporting VDB


Test_Map Values

03-0077-
M&O
II
02/05/03
MATHER, J.
Additional CPUs for
A
05/14/04


g0mog01

03-0078-
SCDV
II
02/05/03
MOLINET, M.
Remove p0wkg01
A
02/17/04


From Baseline

03-0081-
PSR
II
02/06/03
GREENWAY, N.
Release of WU-FTPD
A
11/13/03


2.6.2 for IRIX 6.5.14 to


all Daacs

03-0082-
M&O
II
02/06/03
KENNEY, C.
Patch_6A.07_INGEST
A
02/13/03


.01

03-0083-
SCDV
II
02/10/03
WELLS, T.
Cable Management
A


Plan for VATC

03-0084-
SCDV
II
02/10/03
WELLS, T
Cable Management
A


Plan for PVC

03-0085-
M&O
II
02/10/03
WELLS, T.
Cable Management
A


Plan for  SMC

03-0086-
M&O
II
02/10/03
WELLS, T.
Cable Management
A


Plan for  LaRC

03-0087-
M&O
II
02/10/03
WELLS, T.
Cable Management
A


Plan for  LP DAAC

03-0088-
M&O
II
02/10/03
WELLS, T.
Cable Management
A


Plan for  GSFC DAAC

03-0089-
M&O
II
02/10/03
WELLS, T.
Cable Management
A


Plan for  NSID DAAC

03-0091-
M&O
II
02/10/03
BOLIEK, J.
TE_6A.06_DPL.12A
A
02/13/03

03-0092-
EDF
IN
02/10/03
PETERS, B.
Test F-Secure SSH
A
06/13/03


version  3.2 in the


functionality lab

03-0093-
M&O
II
02/10/03
PETERS, B.
Install Security
A


Workstations

03-0095-
M&O
II
02/11/03
SHASH, A.
Patch_6A.07_ESDT.1
A
02/13/03


6_AIRS

03-0096-
M&O
II
02/11/03
SHASH, A.
Patch_6A.07_ESDT.1
A
02/13/03


7_MODIS

03-0097-
M&O
II
02/11/03
SHASH, A.
Patch_6A.07_ESDT.1
A
02/13/03


8_MLS

03-0098-
M&O
II
02/11/03
SHASH, A.
Patch_6A.07_ESDT.1
A
02/13/03


9_EMOS

03-0101-
M&O
II
02/12/03
KENNEY, C.
Patch_6A.07_MSS_A
A
02/13/03


CCT.02

03-0102-
SCDV
II
02/12/03
HOPE, D.
New ECS Keywords
A


needed to synchronize


ESDT descriptor


keyword with ECS


keywords

03-0104-
M&O
II
02/13/03
GAVIGAN, G.
Request to procure
A


hardware upgrade to


the ASTER DEM


systems at the


LPDAAC

03-0105-
SCDV
IN
02/13/03
COLE, R.
Enable Legato
A


backups on EDF PDS


PCs

03-0106-
PSR
II
02/14/03
SCHUSTER, A.
Release of iPlanet
A
02/14/03


Web Server 6.0


Release Notes


(Rev02) to the DAACs

03-0107-
M&O
II
02/14/03
LEWALLEN, S.
Add GigE card to
A


g0dug03

03-0108-
M&O
II
02/14/03
LEWALLEN, S.
Install Orgin 300 as
A


e0spg11 to replace


Challenge systems


e0spg01 and e0spg05

03-0109-
M&O
II
02/14/03
KENNEY, C.
TE_6A.07_OMS.03
A
02/24/03

03-0111-
SCDV
II
02/19/03
SCHESSLER, J.
Update VDB L3
A
11/03/03


Requirements


Comprehensive Status


Report for Contract


Extension

03-0112-
EDF
IN
02/19/03
SWOPE, G.
Move of Power
A


Designer License to


JAWS PCs in Lab

03-0113-
SCDV
II
02/19/03
MOLINET, M.
VATC SGI Removal
A
02/17/04


(t1wkg01, t1sgp01, &


t1drg01)

03-0114-
SCDV
II
02/20/03
DAVIS, A.
Update the DID 313
A


Internal Control


Document for the ECS


contract extension


delivery

03-0115-
M&O
II
02/20/03
KENNEY, C.
TE_6A.07_STMGT.02
A
02/24/03

03-0116-
M&O
II
02/20/03
SHASH, A.
Patch_6A.07_ESDT.2
A
02/24/03


0_MISR

03-0117-
EDF
IN
02/20/03
ACHARYA, P.
Install SunOne Studio
A
03/07/03


7 in the EDF.

03-0118-
M&O
II
02/20/03
PETERS, B.
Authorization to load
A


SGI patch 4722 on


e0acg11

03-0119-
M&O
II
02/21/03
GREENWAY, N.
Create JAXP 1.0.1


Softlinks on SUN


Machines

03-0120-
M&O
II
02/21/03
KENNEY, C.
TE_6A.07_DPL.03
A
02/24/03

03-0121-
SCDV
IN
02/21/03
MOLINET, M.
VATC Hardware
A


Upgrade

03-0122-
M&O
II
02/24/03
KENNEY, C.
TE_DMS_REG.01
A
03/07/03

03-0123-
M&O
II
02/25/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/07/03


1_GLAS

03-0125-
M&O
II
02/25/03
KENNEY, C.
TE_6A.07_SDSRV_01
A
03/07/03

03-0126-
M&O
II
02/25/03
KENNEY, C.
TE_6A.07_STMGT.03
A
03/07/03

03-0128-
SCDV
II
02/25/03
CORBETT, M.
ClearCase BLM
A


Baseline Update #1

03-0129-
SCDV
II
02/25/03
CORBETT, M.
DID 335, ECS COTS
A


Deployment Plan,


Volume 8 Delivery

03-0130-
SCDV
II
02/26/03
ARRINGTON, D.
Release
A


Parameterized


Easegrid (ESD 179)

03-0131-
EDF
IN
02/26/03
COCKERILL, K.
Establish mount points
A


f2ins01 and f2spg02


and f2acg01 and


f2spg02 for Synergy


applications

03-0132-
EDF
IN
02/27/03
GREENWAY, N.
Install Purify version
A
03/07/03


2003.06 at


'/tools/purify2003' for


Solaris 8 and Irix


6.5.14 in the EDF

03-0133-
M&O
II
02/27/03
LINDSEY, C.
Configuring Sybase to
A


Support Drill Down


Processing

03-0134-
M&O
II
02/27/03
LEWALLEN, S.
Replace HiPPI
A


Network with Gigabit


Ethernet network at all


DAACs

03-0135-
M&O
II
02/27/03
LEWALLE, S.
Add 4 CPUs, 4GB
A


memory, and a P-Brick


to 10acg02

03-0136-
SCDV
IN
02/27/03
VELAPOLDI, J.
ClearCase 5.0 server
A


migration verification


in VATC

03-0137-
SCDV
IN
02/27/03
FOUNTAIN, D.
Need to remove old
A


data files to reclaim


disk space

03-0138-
SCDV
IN
02/27/03
COLE, R.
Upgrade firmware in
A


PVC SAN fibre


channel switch


p0sak04s

03-0139-
SCDV
IN
02/27/03
COLE, R.
Install storage
A
04/17/03


infrastructure and


Sanergy on p0drg01

03-0140-
M&O
II
02/27/03
KENNEY, C.
TE_6A.07_CSS.01
A
03/07/03

03-0141-
M&O
II
02/28/03
KENNEY, C.
TE_6A.07_PDPS.01
A
03/07/03

03-0142-
M&O
II
02/28/03
KENNEY, C.
TE_6A.07_BMGT.01
A
03/07/03

03-0143-
SCDV
II
03/03/03
SCHESSLER, J.
Remove Ticket

03/07/03


DP_SY_07 from the


VDB

03-0144-
EDF
IN
03/03/03
MESFIN, Y.
Install Replication
A
03/04/03


Server 12.5 in EDF


Lab

03-0145-
SCDV
II
03/04/03
MOLINET, M.
Add PVC NFS Mount
A


Point for External


Subsetter (HSA)

03-0146-
EDF
IN
03/04/03
GAZULA, P.
Install Oracle
A
03/05/03


Migration Workbench


(9.2.0.1.2)

03-0147-
EDF
IN
03/04/03
KITT, D.
Linux Platform
A
04/02/03


Upgrade for DAAC


Support

03-0148-
SCDV
II
03/04/03
GREENWAY, N.
Upgrade of Netscape
A
06/13/03


Communicator 7.0 on


SUN Solaris 8 and


SGI IRI"X 6.5.14m


machines in VATC


and PV

03-0148A
SCDV
II
05/02/03
GREENWAY, N.
Upgrade of Netscape
A


Communicator 7.0 on


SUN Solaris 8 and


SGI IRIX 6.5.14m


machines in VATC


and PVC

03-0150-
SCDV
IN
03/05/03
PETERS, B.
Test sendmail fixes
A
03/06/03

03-0151-
M&O
II
03/05/03
KENNEY, C.
TE_6A.07_DMS.05
A
03/07/03

03-0152-
M&O
II
03/05/03
KENNEY, C.
TE_6A.07_CLS.01
A
03/07/03

03-0153-
M&O
II
03/05/03
OUZOUNOV, D.
Remove ESDT
A


MOD04L_O

03-0154-
M&O
II
03/05/03
LEWALLEN, S.
Replace n0spg03
A


Challenge with a Fuel


Workstation

03-0155-
M&O
II
03/06/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/07/03


2_MISR_EDC

03-0156-
M&O
II
03/06/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/07/03


3_MISR_LaRC

03-0157-
M&O
II
03/06/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/07/03


4_MOPITT

03-0158-
M&O
II
03/06/03
PETERS, B.
Install sendmail fixes
A

03-0159-
EDF
IN
03/06/03
WASHINGTON, D.
Install AMASS 5.3.1
A


API for Synergy III


Data Pool

03-0160-
M&O
II
03/06/03
WASHINGTON, D.
Install 9940B drives:
A


GSFC


 LPDAAC

03-0161-
SCDV
II
03/06/03
CORBETT, M.
ClearCase BLM
A


Baseline Update #2

03-0162-
EDF
IN
03/07/03
GREENWAY, N.
Remove Older
A
03/17/03


Versions of Purify from


'/tools' Directory on the


SUN and SGI


Automount Machines

03-0164-
M&O
II
03/10/03
COLE, R.
Upgrade Brocade
A


Firmware at EDC

03-0167-
EDF
IN
03/10/03
HOWARD, J.
Install ProDev ver
A
03/20/03


2.9.2 and CVD

03-0168-
EDF
IN
03/10/03
ZWICKE, J.
Install iONIC WMS


software

03-0169-
SCDV
IN
03/11/03
MOLINET, M.
Temporary p0drg04
A


CPU Reconfiguration

03-0170-
PSR
II
03/11/03
LEWALLEN, S.
TPSSM installation for
A
11/13/03


release with the SGI


TP9400 and TP9500


RAID units

03-0171-
SCDV
IN
03/11/03
MOLINET, M.
Upgrade n0acg01
A


Hardware

03-0172-
M&O
II
03/11/03
KENNEY, C.
TE_6A.07_INGEST.02
A
03/20/03


A

03-0173-
SCDV
II
03/11/03
COLE, R.
Install Interdrive 7.1A
A
06/13/03


and Active Perl 5.6.1


in functionality lab,


VATC and PVC

03-0174-
M&O
II
03/11/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/20/03


5_AIRS

03-0175-
M&O
II
03/11/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/20/03


6_DPREP

03-0176-
M&O
II
03/12/03
COLE, R.
Install Sanergy on
A


GSFC DUE hosts: ver


3.2.1.6 on g0dug03


and ver 3.2.1.8 on


g0dus02 and g0sas01

03-0177-
M&O
II
03/12/03
KENNEY, C.
Patch_6A.07_DPL.04
A
03/20/03

03-0178-
M&O
II
03/12/03
KENNEY, C.
TE_6A.07_REG_DB.0
A
03/20/03


1

03-0179-
EDF
IN
03/13/03
HUANG, D.
Install Javamail 1.2,
A


JAF 1.0.1, JDOM b8,


JDBC 2.0, and


Velocity 1.2 on f2dis01


and f3dis01 in Funct

03-0180-
EDF
IN
03/13/03
GREENWAY, N.
Remove ActivePerl
A


5.6.1 executable from


Rimage PC f2dip01

03-0181-
SCDV
II
03/13/03
SCHUSTER, A.
Install ECS Extension
A


Patches for Solaris 8


in the PV and VATC

03-0181A
SCDV
II
03/17/03
SCHUSTER, A.
Install ECS Extension
A


Patches for Solaris 8


in the PVC and VATC

03-0182-
M&O
II
03/14/03
FYKES, J.
Request to borrow
A


StorTek 9730 from


10dus03 to Belgian on


the larc.nasa.gov


network

03-0183-
M&O
II
03/14/03
KENNEY, C.
Patch_6A.07_SSS.01
A
03/20/03


A

03-0184-
M&O
II
03/14/03
KENNEY, C.
Patch_6A.07_OMS.04
A
03/20/03

03-0184A
M&O
II
04/10/03
KENNEY, C.
Patch_6A.07_OMS.04
A
04/17/03

03-0185-
M&O
II
03/14/03
CORBETT, M.
VATC/PVC Sybase
A


Baseline Update

03-0186-
M&O
II
03/14/03
CORBETT, M.
ClearCase BLM
A


Baseline Update #3

03-0188-
M&O
II
03/17/03
KENNEY, C.
Patch_6A.07_DPL.04
A
03/20/03

03-0188A
M&O
II
03/21/03
KENNEY, C.
Patch_6A.07_DPL.04
A
04/02/03

03-0189-
EDF
IN
03/17/03
ZHANG, H.
Prepare EDF for a
A
04/02/03


new mode (DEV09)

03-0190-
SCDV
II
03/17/03
CORBETT, M.
Removal of Tivoli from
A


ECS Baseline and


Hosts

03-0191-
M&O
II
03/18/03
EDMANDS, T.
System  Monitoring

04/01/03

03-0192-
EDF
IN
03/18/03
HUANG, D.
Install JDOM Beta
A
03/20/03


2.0.1 on f2ins01 and


f2acg01 in


Functionality Lab

03-0193-
EDF
IN
03/18/03
KANG, D.
Together Edition for
A
03/21/03


JBuilder  (6.0)


evaluation version


install

03-0194-
M&O
II
03/19/03
KENNEY, C.
TE_6A.07_REG_DB.0
A
03/20/03


2

03-0195-
M&O
II
03/19/03
SHASH, A.
Patch_6A.07_ESDT.2
A
03/20/03


8__MODIS

03-0196-
PSR
II
03/19/03
WASHINGTON, D.
PSR AMASS 5.3.1 for
A
11/13/03


All DAACs

03-0197-
PSR
II
03/19/03
WASHINGTON, D.
Install ACSLS 6.1 on
A
11/14/03


the ECS Project

03-0198-
ECS
II
03/19/03
PARHAM, R.
Procurement of IVM
A
11/07/03


4mm Tape Internal


Tape Drive Unit

03-0199-
SCDV
II
03/19/03
MOLINET, M.
Add PVC NFS Mount
A


Points for S4P

03-0200-
M&O
II
03/20/03
KENNEY, C.
TE_6A.06_DMS.10
A
03/20/03

03-0201-
M&O
II
03/20/03
BOLIEK, J.
Patch_6A.07_DPL.05
A


A

03-0202-
M&O
II
03/20/03
BOLIEK, J.
TE_6A.06_DPL.13A
A

03-0203-
M&O
II
03/21/03
KENNEY, C.
TE_6A.07_OMS.05
A
04/02/03

03-0205-
M&O
II
03/21/03
SHASH, A.
Patch_6A.07_ESDT.2
A
04/02/03


9A_OMI

03-0206-
M&O
II
03/21/03
CORBETT, M.
ClearCase BLM
A


Baseline Update #4

03-0207-
M&O
II
03/21/03
CORBETT, M.
Removal of IDL from
A
09/17/03


DAAC Sun Baselines

03-0208-
M&O
II
03/21/03
CORBETT, M.
Reinstallation of
A


Legato Networker for


DRS Hosts

03-0209-
SCDV
II
03/24/03
LINDSEY, C.
Upgrade sybase 12.x
A
06/30/03


servers in the VATC


with new EDF to fix a


security vulnerability

03-0210-
M&O
II
03/25/03
KENNEY, C.
Patch_6A.07_DMS.06
A
04/02/03


A

03-0211-
EDF
IN
03/25/03
LEWALLEN, S.
Move the EDF SGI
A
06/27/03


license servers from


the Challenge Servers


to the Origin Servers

03-0212-
SCDV
II
03/26/03
LEWALLEN, S.
Reconfigure the disks

04/10/03


on t1acg04 to join  the


/usrpull and /dss_disk


areas

03-0213-
SCDV
IN
03/26/03
PETERS, B.
Test SGI Patch 5032
A
06/13/03


in VATC and PVC

03-0214-
SCDV
II
03/26/03
LEWALLEN, S.
Add kernel roll-up
A
08/08/03


patch 4722 to p0acg05


to solve panics

03-0215-
M&O
II
03/26/03
SHASH, A.
Patch_6A.07_ESDT.3
A
04/02/03


1_MLS

03-0216-
M&O
II
03/26/03
SHASH, A.
Patch_6A.07_ESDT.3
A
04/02/03


2_MODIS

03-0217-
M&O
II
03/26/03
SHASH, A.
Patch_6A.07_ESDT.3
A
04/02/03


3_MODIS

03-0218-
M&O
II
03/26/03
SHASH, A.
Patch_6A.07_ESDT.3
A
04/02/03


4_MODIS

03-0219-
M&O
II
03/27/03
KENNEY, C.
Patch_6A.07_CSS.02

04/02/03


B

03-0219A
M&O
II
05/29/03
KENNEY, C.
Patch_6A.07_CSS.02
A
06/06/03


B

03-0220-
M&O
II
03/27/03
KENNEY, C.
TE_6A.07_DPL.06
A
04/02/03

03-0224-
M&O
II
03/28/03
SHASH, A.
Patch_6A.07_ESDT.3
A
04/02/03


0_MODIS

03-0225-
M&O
II
03/28/03
LEWALLEN, S.
Provide GSFC with 4
A


shelves of 18GB FC


RAID for use on


g0drg05 for  /L0_buffer

03-0226-
M&O
II
03/28/03
SWENTEK, L.
TE_6A.07_DPL.07
A
04/02/03

03-0227-
PSR
II
03/31/03
BAEZ, H.
Release PORTUS
A
11/14/03


5.05 upgrade with two


updated binaries for


firewalls servers in


SMC and DAACs

03-0228-
M&O
II
03/31/03
CORBETT, M.
ClearCase BLM
A


Baseline Update #5

03-0229-
M&O
II
04/01/03
PETERS, B.
Install SGI Patch Test


Executable to Support


BDS over Gigabit


Ethernet

03-0230-
M&O
II
04/01/03
COLE, R.
Loan 2X400zMHz
A


CPUs to g0sas01

03-0233-
M&O
II
04/01/03
KENNEY, C.
Patch_6A.07_BMGT.0
A
04/17/03


2B

03-0234-
SCDV
II
04/01/03
ARRINGTON, D.
Release SCF Toolkit,
A


MTD Toolkit, and


HDF-EOS User's


Guides

03-0235-
M&O
II
04/02/03
SWENTEK, L.
TE_6A.07_STMGT.04
A
04/17/03


B

03-0236-
SCDV
II
04/03/03
SCHESSLER, J.
Delete Performance
A
04/17/03


Tickets Not


Implemented and


Superseded by Other


Tickets

03-0237-
SCDV
II
04/03/03
SCHESSLER, J.
Add RVARs 170A and
A
04/17/03


171A and Update L3


Comprehensive


Report

03-0238-
M&O
II
04/03/03
KENNEY, C.
Patch_6A.07_DDIST_
A
04/17/03


STMGT.01A

03-0238A
M&O
II
04/10/03
KENNEY, C.
Patch_6A.07_DDIST_
A
04/17/03


STMGT.01A

03-0239-
M&O
II
04/03/03
SHI, YANTAO
Increase the size of
A


logsegment of


database DataPool on


10acg02_srvr

03-0241-
SCDV
II
04/04/03
LINDSEY, C.
Upgrade p0acg05
A
04/10/03


sybase with EBF


10982

03-0241A
SCDV
II
04/08/03
LINDSEY, C.
Upgrade p0acg05 and
A


n0acg01 sybase


server with EBF 10982

03-0242-
SCDV
II
04/04/03
RUBENACKER, J.
VDB Update:
A
05/07/03


Verification status of


L3 Requirements


addressed in EVR


2058

03-0243-
M&O
II
04/04/03
KENNEY, C.
TE_6A.07_INGEST.03
A
04/17/03

03-0245-
EDF
II
04/07/03
HUANG, D.
Install Perl modules:
A


Time::HiRest 1.43,


String::Aprox 3.19,


and TK 800.024 on


Miami and camaro in I

03-0246-
SCDV
IN
04/07/03
BAEZ, H.
Install PORTUS
A


smwrap.5061 and


message file patch in


VATC and PVC


firewalls

03-0247-
SCDV
IN
04/07/03
CORBETT, M.
Installation of IRIX


6.5.17m for p0acg05

03-0248-
M&O
II
04/08/03
LINDSEY, C
Upgrade n0acg01


sybase server with


EBF10982

03-0249-
SCDV
II
04/08/03
KENNEY, C.
Patch_6A.07_SDSRV.
A
04/17/03


02B

03-0250-
SCDV
II
04/08/03
SCHUSTER, A.
Install Irix 6.5.17m
A
08/07/03


plus patches in the


PVC and VATC

03-0251-
EDF
IN
04/08/03
HOWARD, J.
Installation of WhatUp
A
04/23/03


Gold (WUG) 8.0 on


PC wsnt-gold

03-0252-
PSR
II
04/08/03
COLE, R.
Sanergy 3.2.1.6
A


upgrade for the ECS


project

03-0253-
PSR
II
04/08/03
COLE, R.
Sanergy 3.2.1.8
A
11/14/03


upgrade for the ECS


project

03-0255-
SCDV
II
04/10/03
SCHESSLER, J.
Update Ticket
A
04/17/03


KS_XT_01, XRP


conbersion to


ClearCase - BLM

03-0256-
EDF
IN
04/10/03
SCHUSTER, A.
Install Forte 6 update
A
06/13/03


2 and the connector


software to Sun ONE


Studio 7 on f2ins01

03-0257-
M&O
II
04/10/03
BAEZ, H.
Install PORTUS
A


smwrap.5061 and


messsage file patch


on DAACs and SMC


firewalls

03-0258-
M&O
II
04/10/03
KENNEY, C.
Patch_6A.07_CLS.02
A
04/17/03

03-0259-
SCDV
II
04/11/03
DAVIS, A.
Update the DID 609
A


Operations Tools


Manual for the ECS


contract extension


delivery

03-0260-
M&O
II
04/11/03
CORBETT, M.
SGI Replacement
A


Baseline Update

03-0261-
M&O
II
04/11/03
SHASH, A.
Patch_6A.07_ESDT.3
A
04/17/03


5_MODIS

03-0262-
PSR
II
04/14/03
VELAPOLDI, J.
Install ClearCase
A


2002.05 and


ClearXase 2002.05


Patches 18 and 19


and DAAC host

03-0263-
M&O
II
04/14/03
BOLIEK, J.
Patch_6A.07_ICG2AC
A
04/17/03


G.01C

03-0264-
SCDV
II
04/14/03
HAYNES, R.
Add GigE to PVC
A


Firewall

03-0265-
M&O
II
04/14/03
CORBETT, M.
ClearCase BLM
A
06/13/03


Baseline Update #6

03-0266-
M&O
II
04/15/03
COLE, R.
Install 2x400 MHz
A


CPUs in e0sas01

03-0267-
SCDV
II
04/15/03
GREENWAY, N.
Upgrade of Purify
A


2003.06 on SUN


Solaris 8 and SGI IRIX


6.5.14m machines in


PVC and VATC.

03-0268-
EDF
IN
04/15/03
HUANG, D.
Automount Perl 5.6.1
A
04/29/03


modules: Time::HiRest


1.43, String::Aprox


3.19, and TK 800.024


on Solaris 8 and

03-0269-
EDF
IN
04/15/03
HOWARD, J.
Installation of
A
04/17/03


WhatsUp Gold (WUG)


8.0 in Functionality


Lab on PC ngrw1

03-0270-
M&O
II
04/15/03
JOHNSON, P.
Delivery for Release
A
01/13/04


2.03 of the EDGRS


Data Extraction Scripts

03-0271-
SCDV
II
04/15/03
KENNEY, C.
TE_6A.07_SDSRV.03
A
04/17/03

03-0272-
SCDV
II
04/16/03
LEWALLEN, S.
Install a FC RAID and
A
08/07/03


remove SCSI on


p0spg01.

03-0272A
SCDV
II
05/06/03
LEWALLEN, S.
Install a FC RAID and
A


remove SCSI on


p0spg01.

03-0273-
M&O
II
04/16/03
LEWALLEN, S.
Upgrade n0acg01 and
A


n0icg01 to an Origin


300 server.  Move the


old n0drg01 to Origin


2000.

03-0274-
M&O
II
04/16/03
LEWALLEN, S.
Upgrade the shared
A


RAID on 10ins01 and


10ins02

03-0275-
M&O
II
04/16/03
HAYNES, R.
Remove MODAPS
A


HiPPI and MCST


Connections

03-0277-
M&O
II
04/16/03
BOLIEK, J.
Patch_6A.07_OMS.06
F
04/17/03


B

03-0278-
M&O
II
04/16/03
BOLIEK, J.
TE_6A.07_DMS.07
A
04/17/03

03-0280-
SCDV
IN
04/17/03
COLE, R.
Install Sun
F


Consolidation


Protoype Host in PVC

03-0281-
SCDV
II
04/17/03
COLE, R.
Upgrade 9176 Storage
A


array firmware/COTS


in PVC

03-0282-
M&O
II
04/18/03
PETERS, B.
Data files used in ECS
A


toolkit are required by


ingest

03-0283-
M&O
II
04/18/03
CORBETT, M.
ClearCase BLM
A
06/13/03


Baselilne Update #7

03-0284-
SCDV
II
04/21/03
HOPE, D.
Add MOPITT Valids to
A


ECS Data Model


Documentation

03-0285-
EDF
IN
04/21/03
FLOYD, B.
Install Remedy ARS
A
06/27/03


4.5.2 Patch # 1212 in


the EDF Remedy


Configuration on


miami and f3mss01.

03-0287-
EDF
IN
04/22/03
LINDSEY, C.
Install new Origin 300
A
05/16/03


server to replace


ddmsgi

03-0288-
EDF
IN
04/22/03
LINDSEY, C.
Upgrade sybase
A
05/16/03


server with EDF10982


for sgi and EBF10972


for sun in EDF

03-0289-
SCDV
IN
04/22/03
LINDSEY, C.
Upgrade sybase 12.x
A


servers in the VATC


with new EDF to fix a


security vulnerability

03-0290-
SCDV
II
04/22/03
GRAY, F.
Install MIPSpro 7.3.1.3
A
05/07/03


compilers, ProDev ver


2.9.2 and related


patches in the VATC

03-0292-
SCDV
II
04/23/03
HOWARD, J.
Upgrade of WhatsUp
A
04/25/03


Gold (WUG) 8.0 in


VATC  on PC t1dpp02

03-0293-
M&O
II
04/23/03
KENNEY, C.
Patch_6A.07_MSS_A
A
05/14/03


CCT.03a

03-0294-
M&O
II
04/24/03
HAYNES, R.
Install Second GigE
A


Interface on g0dps01

03-0295-
M&O
II
04/24/03
HUANG, D.
Update Java and Web
A


Services COTS


Release Notes -


Rev02 for solving a


Severity 2 NCR

03-0296-
M&O
II
04/24/03
KENNEY, C.
TE_6A.07_DMS.08A
A
05/14/03

03-0298-
EDF
IN
04/28/03
FLOYD, B.
Install an inventory,
A
11/07/03


Logistics, and


Maintenance (ILM)


Application Host in the


EDF

03-0300-
M&O
II
04/28/03
COLE, R.
Add CPUs to
A


distribution servers at


LPDAAC, and GSFC

03-0300A
M&O
II
06/12/03
LEWALLEN, S.
Add CPUs to g0dis02
A
12/23/03


e0mss20

03-0301-
M&O
II
04/28/03
KENNEY, C.
Patch_6A.07_DPL.08
A
05/14/03


C

03-0302-
M&O
II
04/28/03
KENNEY, C.
Patch_6A.07_SSS.02
A
05/14/03

03-0303-
SCDV
II
04/28/03
CORBETT, M.
ClearCase BLM
A
06/27/03


Baseline Update #8

03-0305-
SCDV
II
04/29/03
RUBENACKER, J.
Update VDB for new
A
05/07/03


Drop XT (ECS


Extension) test case


and criteria mappings

03-0306-
SCDV
II
04/29/03
LINDSEY, C.
Upgrade Remaining
A
09/17/03


Sybase Servers in


PVC

03-0307-
SCDV
IN
04/29/03
MOLINET, M.
LoadRunner 7.6
A
05/16/03


Needed for PCs in


PVC

03-0308-
SCDV
II
04/29/03
GRAY, F.
Install Forte 6 Update
A
06/13/03


2 and SunOne Studio


7 with connector


software on t1mss03


in the VATC

03-0308A
SCDV
II
05/06/03
GRAY, F.
Install Forte 6 Update
A
06/13/03


2 and SunOne Studio


7 with connector


software on t1mss06


in the VATC

03-0309-
M&O
II
04/29/03
KENNEY, C.
Patch_6A.07_PDS.01
A
05/14/03


C

03-0309A
M&O
II
06/05/03
KENNEY, C.
Patch_6A.07_PDS.01
A
06/06/03


C

03-0310-
SCDV
II
04/29/03
KENNEY, C.
Patch_6A.07_INGEST
A
05/12/03


.04A

03-0310A
M&O
II
05/12/03
KENNEY, C.
Patch_6A.07_INGEST
A
05/14/03


.04A

03-0311-
SCDV
II
04/29/03
KENNEY, C.
Patch_6A.07_STMGT.
A
05/12/03


05

03-0312-
M&O
II
04/30/03
SHASH, A.
Patch_6A.07_ESDT.3
A
05/14/03


6_MODIS

03-0313-
M&O
II
04/30/03
SHASH, A.
Patch_6A.07_ESDT.3
A
05/14/03


7_SYSTEM

03-0314-
M&O
II
04/30/03
SHASH, A.
Patch_6A.07_ESDT.3
A
05/14/03


8_MODIS

03-0315-
M&O
II
04/30/03
BOLIEK, J.
TE_6A.07_DMS.09
A
05/12/03

03-0316-
M&O
II
04/30/03
BOLIEK, J.
TE_6A.07_SSS.03
A
05/14/03

03-0317-
M&O
II
04/30/03
KENNEY, C.
Patch_6A.07_OMS.07
A
05/12/03

03-0318-
M&O
II
05/01/03
KENNEY, C.
TE_6A.07_BGMT.03
A
05/12/03

03-0319-
M&O
II
05/01/03
BOLIEK, J.
Patch_6A.07_PDPS.0
A
05/12/03


2

03-0319A
M&O
II
06/18/03
BOLIEK, J.
Patch_6A.07_PDPS.0
A
07/03/03


2

03-0321-
M&O
II
05/05/03
KENNEY, C.
TE_6A.07_PDS.02
A
05/12/03

03-0322-
SCDV
II
05/05/03
CORBETT, M.
Removal of jConnect
A
05/14/03


5.2 in EDF

03-0323-
M&O
IN
05/05/03
CORBETT, M.
ClearCase BLM
A
06/13/03


Baseline Update #9

03-0324-
SCDV
II
05/06/03
HUANG, D.
Automount Perl 5.6.1
A
06/13/03


modules:


time::HiRes1.43,


String::Aprox 3.19,


and TK 800.024 on


Solaris 8 and I

03-0326-
EDF
IN
05/06/03
SHASH, S.
EDF SGI Hardware
A


Upgrade

03-0326A
EDF
IN
06/19/03
SHASH, S.
EDF SGI Hardware
A


Upgrade

03-0327-
M&O
II
05/06/03
CORBETT, M
Early Emergency
A


Delivery of IRIX 6.5.17


exclusively for


g0drg05

03-0328-
SCDV
II
05/06/03
GRAY, F.
Install MIPSPRO
A
08/07/03


7.3.1.3 compilers,


ProDev ver 2.9.2 and


related patches in the


PVC

03-0329-
EDF
IN
05/06/03
WARDENBURG, J.
Remove SUN host
A
06/13/03


'simonc' from Rm 2031


and return to EDS


property management

03-0330-
PSR
II
05/07/03
SCHUSTER, A.
Release of Sun Solaris
A
02/17/04


8 patches (11/02) to


the DAACs

03-0331-
M&O
II
05/07/03
GREENWAY, N.
Release of Netscape
A
06/27/03


Communicator 7.0 for


SUN and  Mozilla 1.1


for SGI to the DAACs

03-0332-
M&O
II
05/07/03
SHASH, A.
Patch_6A.07_ESDT.3
A
05/12/03


9_AIRS

03-0333-
M&O
II
05/07/03
SHASH, A.
Patch_6A.078_ESDT.
A
05/12/03


40_HIRDLS

03-0334-
M&O
II
05/08/03
HAUPT, S.
ClearCase BLM Tool
A


turnover, Post new


BLM reports to EBIS


("pete" and "cmdm")

03-0335-
SCDV
II
05/08/03
MOLINET, M.
JRE 1.4.1 Needed for
A
06/13/03


BMGT Historical Data


Export

03-0339-
M&O
II
05/12/03
KENNEY, C.
TE_6A.07_PDS.03
A
05/14/03

03-0340-
SCDV
II
05/13/03
POUNDERS, A.
Updating VATC host


disk partitions in


response to Deficiency


Report DR0591

03-0341-
SCDV
II
05/13/03
POUNDERS, A.
Updating PVC host
A
07/17/03


disk partitions in


response to Deficiency


Report DR0591

03-0342-
EDF
IN
05/13/03
HUANG, D.
Install JRE 1.4.1 for
A
06/13/03


IRIX on protog1 and


scully

03-0343-
PSR
II
05/13/03
GREENWAY, N.
Purify 2003.06.00
A
11/14/03


Release for the ECS


Project to the DAACs

03-0344-
PSR
II
05/13/03
GREENWAY, N.
ActivePerl 5.6.1 (NT)
A
11/14/03


Deployment for the


PDS QA PCs for the


ECS Project

03-0345-
M&O
II
05/13/03
KENNEY, C.
TE_6A.07_TOOLKIT.0
A


3

03-0346-
SCDV
II
05/13/03
CORBETT, M.
ClearCase BLM
A
06/13/03


Baseline Update #10

03-0347-
M&O
II
05/13/03
CORBETT, M.
Removal of jConnect
A


5.2 at DAACs

03-0348-
SCDV
II
05/15/03
MOLINET, M.
JRE 1.4.1 Needed for
A
06/13/03


BMGT in PVC

03-0349-
M&O
II
05/16/03
KENNEY, C.
Patch_6A.07_ESDT.4
A
06/06/03


1_SDSRV_VALIDS

03-0350-
EDF
IN
05/19/03
LEWALLEN, S.
Upgrade the system
A
05/10/04


cmserv02 to 400 MHz


CPUs

03-0351-
PSR
II
05/19/03
HOWARD, J.
Release of WhatsUp
A


Gold 8.0 to all DAACs

03-0352-
SCDV
II
05/19/03
LEWALLEN, S.
Reduce the TCP listen
A
05/10/04


drop time from 240000


to 30000 on SUN


servers

03-0353-
SCDV
IN
05/20/03
BAEZ, H.
Upgrade IBM OS with
A


latest 10/100Mbit PCI


drivers on VATC


firewalls

03-0354-
EDF
IN
05/20/03
HUANG, D.
Re-install JRE 1.4.1
A
06/13/03


for Sun in IDG and


Func. Lab using a


package.

03-0355-
SCDV
II
05/20/03
CORBETT, M.
Baseline Update May
A
08/08/03


2003 (#11)

03-0356-
SCDV
II
05/20/03
HEROUX, D.
Reconfigure export of
A
06/13/03


/s4pm data directories


on p0spg07 in the


PVC

03-0357-
SCDV
II
05/20/03
HEROUX, D.
Export NEW S4P2
A
06/13/03


data path in the PVC

03-0358-
EDF
IN
05/20/03
HEROUX, D.
Create New S4P Test
A
06/13/03


Accounts for PVC

03-0359-
EDF
IN
05/20/03
HUANG, D.
Install JRE 1.4.1 for
A
06/13/03


SGI on f2acg01,


f3acg01, and f3dig06


in Functionality Lab

03-0360-
PSR
II
05/20/03
PETERS, B.
Release Red Hat
A
11/14/03


Linux 7.3 to DAACs

03-0361-
SCDV
II
05/20/03
SCHESSLER, J.
Update VDB L3
A
11/04/03


Comprehensive Rept


with Aura and BLM


Verifications

03-0362-
M&O
II
05/21/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/06/03


2_MOPITT

03-0363-
M&O
II
05/21/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/06/03


3_MODIS

03-0364-
M&O
II
05/22/03
LEWALLEN, S.
Reduce the TCP listen
A


drop time from 240000


to 30000 on SUN


servers at the DAACs


and SMC

03-0365-
EDF
IN
05/22/03
LEWALLEN, S.
Upgrade scully to a
A
06/27/03


Challenge XL with 6


CPUs and 8 GB of


memory

03-0366-
M&O
II
05/22/03
LEWALLEN, S.
Upgrade the RAID on
A


10mss10 with at least


18 GB of usuable


space

03-0367-
EDF
IN
05/22/03
LEWALLEN, S.
Replace SPARC 20
A
06/27/03


Shaman with an Ultra,


ein 8492

03-0368-
SCDV
IN
05/22/03
PETERS, B.
Test F-Secure SSH
A
06/13/03


version 3.2 in the


functinality lab and on


p0icg01

03-0369-
M&O
II
05/22/03
KENNEY, C.
Patch_6A.07_MSS_D
A
06/06/03


BA.01

03-0370-
M&O
II
05/22/03
KENNEY, C.
Patch_6A.07_CSS.03
A
06/06/03

03-0371-
M&O
II
05/22/03
KENNEY, C.
Patch_6A.07_MSS_R
A
06/06/03


EP.01

03-0372-
SCDV
II
05/23/03
LEWALLEN, S.
Add server to the PVC
A


named p2ass01 for


Aster Sybase Server

03-0373-
SCDV
II
05/23/03
LEWALLEN, S.
Replace t0mss01 with
A
01/23/04


Ultra system in the


VATC SMC

03-0374-
M&O
II
05/27/03
CORBETT, M.
NSIDC COTS
A


Removal from


n0sps08

03-0375-
SCDV
II
05/27/03
CORBETT, M.
Baseline Update May
A


2003 (#12)

03-0376-
EDF
IN
05/27/03
HUANG, D.
Installation of Tomcat
A


4.1.24 in the IDG Cell

03-0377-
EDF
IN
05/27/03
GRAY, F.
Install Sun
A
06/27/03


MicroSystems patch


numbers 111719 and


111706 on f2ins01 in


the EDF

03-0378-
SCDV
IN
05/27/03
GRAY, F.
Install Sun
A
06/27/03


MicroSystems patch


numbers 111719 and


111706 on t1mss06 in


the VATC

03-0379-
SCDV
II
05/27/03
SCHESSLER, J.
Revise Ticket
A
06/05/03


KS_XT_02, XRP


Conversion to Remedy


- ILM

03-0380-
SCDV
II
05/27/03
ARRINGTON, D.
Release SCF Toolkit
A


5.2.9, HDFEOS 2.9


and HDFEOS 5.1.5 to


the Instrument Teams

03-0381-
EDF
IN
05/27/03
FLOYD, B.
Install Remedy
A
06/27/03


Clients/Patches on the


Functionality Lab PC


and other EDF PCs

03-0381A
EDF
IN
06/05/03
FLOYD, B.
Install Remedy
A
06/27/03


Clients/Patches on the


Functionality Lab PC


and other EDF PCs


(Amended to include


in

03-0382-
M&O
II
05/28/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/06/03


6_MODIS

03-0383-
PSR
II
05/28/03
COLE, R.
Interdrive 7.1 upgrade
A
11/14/03


for the ECS project

03-0384-
M&O
II
05/28/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/06/03


5_SAGE_III

03-0385-
M&O
II
05/28/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/06/03


4_OMI

03-0386-
M&O
II
05/29/03
COLE, R.
Reconfigure LPDAAC
A


and LaRC Datapools


After Storage Array


Failure

03-0387-
SCDV
II
05/29/03
COLE, R.
Issue Technical
A
02/13/04


Directive for Data Pool


NFS Mount Options

03-0388-
SCDV
II
05/29/03
BAEZ, H.
Release latest IBM OS
A
05/10/04


10/100Mbit PCI drivers


for PVC, SMC, and


DAACs firewalls

03-0389-
M&O
II
05/29/03
KENNEY, C.
Patch_6A.07_QAMUT.
A
06/06/03


01

03-0390-
M&O
II
05/29/03
KENNEY, C.
Patch_6A.07_DDIST.0
A
06/06/03


2

03-0391-
M&O
II
05/29/03
BOLIEK, J.
TE_6A.07_PLS.01
A
06/06/03

03-0392-
M&O
II
05/29/03
BOLIEK, J.
TE_6A_07_OMS.08
A
06/06/03

03-0394-
M&O
II
06/02/03
HUANG, D.
JRE 1.4.1 (Sgi) COTS
A


TE BMGT for all


DAACs. Contains fixes


for a severity 2 NCR

03-0395-
M&O
II
06/03/03
SCHUSTER, A.
IRIX 6.5.17m TE for
A


BMGT machines at


the DAACs. Contains


fixes for a severity 2


NCR.

03-0396-
M&O
II
06/03/03
WELLS, T.
Update of LaRC,
A


NSIDC, EDC and


GSFC Floor Plan


Documents (920-TDX-


004 RevX

03-0397-
EDF
IN
06/03/03
LINDSEY, C.
Install new jconnect
A
09/17/03


EBF 11098 in the


automount directory

03-0398-
M&O
II
06/03/03
KENNEY, C.
Patch_6A.07_SDSRV.
A
06/06/03


04

03-0398A
SCDV
II
06/24/03
KENNEY, C.
Patch_6A.07_SDSRV.
A
06/24/03


04

03-0399-
M&O
II
06/03/03
BOLIEK, J.
Patch_6A.07_BMGT.0
A
06/06/03


4A

03-0400-
SCDV
II
06/03/03
HOWARD, J.
Installation of PuTTY
A
08/07/03


Version 0.53b in the


PVC, EDF and VATC

03-0401-
M&O
II
06/03/03
KENNEY, C.
Patch_6A.07_STMGT.
A
06/12/03


06A

03-0401A
M&O
II
06/06/03
KENNEY, C.
Patch_6A.07_STMGT.
A
06/12/03


06A

03-0402-
M&O
II
06/05/03
KENNEY, C.
TE_6A.07_PLS.02
A
06/12/03

03-0403-
M&O
II
06/05/03
KENNEY, C.
TE_6A.07_DPL.09
A
06/12/03

03-0406-
M&O
II
06/06/03
KENNEY, C.
TE_6A.07_CLS.03
A
06/12/03

03-0411-
EDF
IN
06/10/03
GREENWAY, N.
FTP Beans Suite for
A
06/30/03


IDG Cell and


Functionality Lab

03-0412-
SCDV
II
06/10/03
HUANG, D.
Install JRE 1.4.1 (SUN
A
08/08/03


and SGI) in


VATC/PVC

03-0413-
M&O
II
06/10/03
KENNEY, C.
TE_6A.07_HEG.01A
A
06/12/03

03-0413A
M&O
II
06/18/03
KENNEY, C.
TE_6A.07_HEG.01A
A

03-0414-
M&O
II
06/11/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/12/03


7_SYSTEM

03-0415-
M&O
II
06/11/03
SHASH, A.
Patch_6A.07_ESDT.4
A
06/12/03


8_MISR

03-0416-
SCDV
II
06/11/03
MOLINET, M.
Increase Archive for
A


p0drg01 and p0drg04

03-0417-
SCDV
II
06/12/03
CORBETT, M.
Baseline Update June
A
01/23/04


2003 (#13)

03-0418-
M&O
II
06/12/03
WALTER, J.
DPREP not flagging
A


errors during orbits

03-0419-
M&O
II
06/12/03
LEWALLEN, S.
Upgrade e0drg12 with
A


1gb memory for


testing

03-0420-
EDF
II
06/16/03
HOWARD, J.
Install Sun ONE
A
06/30/03


Directory Server on


Sydney for GUI


security prototyping

03-0421-
PSR
II
06/16/03
HUANG, D.
Release of Perl
A
11/14/03


Modules: Time::HRES


1.43, string::Approx


3.19, and Tk 800.024


to DAACs

03-0422-
SCDV
II
06/17/03
GREENWAY, N.
Remove Purify 2002a
A


from  EDF, PVC, and


VATC

03-0424-
SCDV
II
06/17/03
FLOYD, B.
Install Remedy server
A
08/07/03


Patch, #1212 on the


Remedy Servers


(p2mss21, t1mss06,


ilmserv) and Remedy


PC A

03-0426-
SCDV
II
06/17/03
LEE, P.
Data files used in ECS
A
08/07/03


toolkit are required by


ingest

03-0427-
SCDV
II
06/17/03
PETERS, B.
Install and Test F-
A
08/08/03


Secure SSH Version


3.2 in the PVC

03-0428-
SCDV
II
06/17/03
SCHESSLER, J.
Baseline DFCD for
A
07/16/03


NCEP Stratospheric


Analysis Combined


Product

03-0429-
EDF
IN
06/17/03
SHASH, A.
EDF SGI Hardware
A


Upgrade

03-0430-
M&O
II
06/17/03
CORBETT, M.
GSFC DAAC
A


Automount Baseline


Clean-up

03-0431-
M&O
II
06/17/03
CORBETT, M.
LARC DAAC


Automount Baseline


Clean-up

03-0432-
M&O
II
06/17/03
CORBETT, M.
LP DAAC Automount
A


Baseline Clean-up

03-0433-
SCDV
II
06/17/03
MOLINET, M.
PVC S4P Mount
A
07/03/03


Points Required for


Distribution Notices

03-0435-
SCDV
II
06/19/03
GREENWAY, N.
Install FTP Beans
A
06/30/03


Suite 2.01 in PVC on


p2dps01 and in the


VATC on t1mss06

03-0438-
M&O
II
06/20/03
KENNEY, C.
TE_6A.07_SDSRV.05
A

03-0439-
SCDV
II
06/20/03
DAVIS, A.
Update the ECS
A


Software Port Mapping


Baseline document


(910-TDA-002)

03-0440-
EDF
IN
06/23/03
SELPH, W.
Install LPDAAC
A


(e0dip07) Rimage


Units (PC included) in


functionality lab for


test

03-0441-
EDF
IN
06/23/03
HOWARD, J.
Install OpenLDAP on
A
08/07/03


Sydney for GUI


security prototyping

03-0442-
EDF
IN
06/23/03
HOWARD, J.
Install Sun One
A


Application Server on


Sydney for GUI


security prototyping

03-0443-
PSR
II
06/23/03
GRAY, F.
Release of Sun ONE
A
11/14/03


Studio 7 to the DAACs

03-0444-
M&O
II
06/23/03
SHASH, A.
Patch_6A.07_ESDT.4
A
07/03/03


9_OMI

03-0445-
EDF
IN
06/24/03
LEWALLEN, S.
Reorganization of
A


Compile Build


platforms

03-0446-
SCDV
II
06/24/03
LEWALLEN, S.
Install 4mm tape drive
A


in p0fwi09

03-0447-
SCDV
II
06/24/03
LEWALLEN, S.
Install RDS Cluster in
A
02/13/04


the VATC and


temporary host in PVC

03-0448-
EDF
IN
06/24/03
HUANG, D.
Installation of Tomcat
A
08/07/03


4.1.24 in Functionality


Lab

03-0449-
M&O
II
06/24/03
CORBETT, M.
Baseline Update June
A


2003 (#14)

03-0450-
M&O
II
06/24/03
CORBETT, M.
NSIDC DAAC


Automount Baseline


Clean-up

03-0451-
SCDV
II
06/24/03
LEWALLEN, S.
Move the A5200 from
A


p2mss20 to p2acs06


for SUN consolidation,


upgrade VM to 3.2

03-0452-
SCDV
II
06/25/03
ARRINGTON, D.
Release MTD Toolkit
A


5.2.9

03-0453-
M&O
II
06/25/03
KENNEY, C.
TE_6A.07_STMGT.07
A
07/03/03

03-0454-
M&O
II
06/25/03
GAVIGAN, G.
Updated SMC
A


Hardware Map 920-


TDS-001 Revision 06

03-0455-
SCDV
II
06/26/03
HAYNES, R.
Readdress EMSnet
A
08/07/03


Address Space in PVC


and VATC

03-0456-
SCDV
IN
06/30/03
MATHER,  J.
Temporary -  Borrow 2
A


CPU Module from


f3dps01 EIN 20299 for


use in p2acs06

03-0458-
M&O
II
06/30/03
KENNEY, C.
Patch_6A.07_ExtSubs
A
07/03/03


etter.01

03-0459-
SCDV
II
07/01/03
VAUGHN, L.
JRE 1.3.1 Needed for
A
07/03/03


BMGT on p2acs06

03-0460-
SCDV
II
07/01/03
BAEZ, H.
Increase swap/paging
A


space on VATC


firewall server.

03-0463-
EDF
IN
07/01/03
LINEHAN, S.
Install SRB client
A
08/08/03


software on f3drg01


and configure for


access of SRB server


in VATC, including fir

03-0465-
M&O
II
07/02/03
KENNEY, C.
Patch_6A.07_DPL.010
A
07/03/03

03-0466-
M&O
II
07/02/03
PETERS, B.
Update SMC Security
A


Documentation

03-0467-
M&O
II
07/02/03
CORBETT, M.
Removal of Insure ++
A


from the ECS baseline

03-0468-
EDF
IN
07/02/03
CORBETT, M.
ClearCase License
A
08/08/03


reallocation in EDF

03-0469-
M&O
II
07/07/03
KENNEY, C.
Patch_6A.07_SSS.04
A
08/14/03

03-0470-
SCDV
II
07/08/03
YANG, W.
To migrate DmDict
A


databases in PVC and


VATC to ACG ASE


p0acg05 and t1acg04


respectively

03-0471-
SCDV
II
07/03/03
LEWALLEN, S.
Add 4x168MHz CPUs
A
08/07/03


to p2ins02 for SUN


consolidation

03-0472-
SCDV
II
07/08/03
COLE, R.
Implement Technical


Directive 03-003 in


PVC

03-0473-
SCDV
II
07/08/03
CORBETT, M.
Baseline Update July
A


2003 (#15)

03-0474-
SCDV
II
07/08/03
PETERS, B.
Install and test F-
A


Secure SSH 3.2.3

03-0475-
EDF
IN
07/08/03
HOWARD, J.
Install JDK 1.4.1
A
09/17/03


(locally) on Fairlane,


Juror and Camaro

03-0477-
SCDV
II
07/08/03
POUNDERS, A.
In response to

07/17/03


Deficiency Report


DR0591. Updating


p0spg01, p0spg07,


and p2dps01

03-0478-
M&O
II
07/08/03
KENNEY, C.
TE_6A.07_BMGT.05
A
08/14/03

03-0479-
M&O
II
07/10/03
SHASH, A.
Patch_6A.07_ESDT.5
A


0_MISR

03-0480-
M&O
II
07/10/03
TILLE, T.
Request the use of
A


COMM RACK 4 to


House LaRC's DUE


RAID HW

03-0481-
M&O
II
07/10/03
CORBETT, M.
Removal of n0sps08

12/23/03


from baseline

03-0482-
M&O
II
07/10/03
DAVIS, J.
Update LaRC Mount
A


Point Baseline


Document 920-TDL-


008

03-0483-
SCDV
II
07/10/03
CORBETT, M.
Re-Installation of
A
08/07/03


Autosys Remote


Agent 3.5 on t1spg03


& t1pls02

03-0487-
M&O
II
07/10/03
KENNEY, C.
Patch_6A.07_OMS.09
A
08/14/03

03-0488-
M&O
II
07/10/03
KENNEY, C.
Patch_6A.07_MSS_A
A
07/16/03


CCT.04B

03-0489-
M&O
II
07/10/03
COLE, R.
Update NSIDC SAN
A


docs following Storage


Array Replacement

03-0490-
M&O
II
07/10/03
KENNEY, C.
Patch_6A.07_PDS.04
A


A

03-0491-
PSR
II
07/11/03
BAEZ, H.
Release Permeo
A
11/14/03


eBorder Server 4.0


upgrade for firewalls


servers in SMC and


DAACs

03-0492-
M&O
II
07/11/03
CORBETT, M.
Removal of Exabyte
A


Driver from baseline

03-0493-
M&O
II
07/14/03
YANG, W.
To create
Y


EcDmDictService


databases on ACG in


DAACs

03-0494-
M&O
II
07/14/03
BAEZ, H.
Baseline Engineering
A


Technical Directive for


firewall servers at


PVC, SMC, and


DAACs

03-0495-
SCDV
II
07/15/03
SCHESSLER, J.
Baseline Ticket
A
08/04/03


WD_S4_03, QA


Metadata Export, in


the VDB

03-0496-
EDF
IN
07/15/03
LEWALLEN, S.
Install V880 named
A
07/17/03


f0dps01 for datapool

03-0497-
EDF
IN
07/15/03
YANG, WENHSING
To create XLVs and
A
09/17/03


sybase devices for


databases on f2acg01

03-0499-
PSR
II
07/16/03
SCHUSTER, A.
Release of SGI IRIX
A
11/14/03


6.5.17m Operating


System and MIPSpro


7.3.1.3 to the DAACs

03-0500-
SCDV
IN
07/16/03
COLE, R.
Install Sanergy


Patches in PVC

03-0503-
PSR
II
07/16/03
SELPH, W.
Release of Santricity
A


and RDAC to RDAC to


DAACs.

03-0504-
M&O
II
07/17/03
KENNEY, C.
TE_6A.07_DPS.01
A

03-0507-
SCDV
II
07/18/03
CARUTHERS, C.
Add two 9940A SCSI


tape drives to Silo2

03-0508-
SCDV
II
07/18/03
LEWALLEN, S.
Upgrade memory to
A


1GB on g0acs06,


10acs01, and 10acs01


to 1GB

03-0509-
M&O
II
07/18/03
LEWALLEN, S.
Replace
A


g0consoleIND with an


1100

03-0510-
SCDV
II
07/18/03
CORBETT, M.
Installation of Sun
A


Consolidation External


Server (new V880


p2ins02)

03-0511-
M&O
II
07/18/03
CLARK, D.
TE_6A.07_HEG.01
A

03-0512-
M&O
II
07/21/03
KENNEY, C.
TE_6A.07_HEG.02
A
08/12/03

03-0513-
M&O
II
07/21/03
WASHINGTON, D.
Install new STK
A


T9940A firmware

03-0514-
M&O
II
07/22/03
COLE, R.
Install Sanergy Test
A


Executable on


g0drg05

03-0515-
M&O
II
07/22/03
LEWALLEN, S.
Add 2 internal drives
A


to e0drg12 for testing


of amassdb

03-0516-
SCDV
II
07/22/03
RUBENACKER, J.
Update VDB for new
A
08/04/03


Drop XT (ECS


Extension) test case


(ILM) and criteria


mappings

03-0517-
SCDV
IN
07/22/03
GOPAL, V.
Test prototype disk
A
11/05/03


audit scripts in PVC

03-0518-
SCDV
II
07/22/03
LEWALLEN, S.
Remove SCSI RAID
A
08/08/03


and controllers from


p0spg01

03-0519-
EDF
IN
07/22/03
MESFIN, Y.
Mount point creation
A


for EDF lab (f3drg01)

03-0520-
EDF
IN
07/22/03
MESFIN, Y.
Mount point creation
A
08/07/03


for EDF lab (f3acg01)

03-0521-
EDF
IN
07/24/03
FLOYD, B.
Move ilmserv to the
A
11/05/03


DMZ associated with


the EDF's Firewall B

03-0522-
SCDV
II
07/24/03
CORBETT, M.
Baseline Update July
A


2003 (#16)

03-0523-
SCDV
II
07/25/03
KUNKEL, C.
Release new ECS
A
08/14/03


Keywords to


synchronize ESDT


descriptor keywords


with GCMD keywords


(ECSed37468)

03-0524-
SCDV
II
07/25/03
KUNKEL, C.
Release new ECS
A
08/07/03


Keywords to


synchronize ESDT


descriptor keywords


with OMI keywords


(ECSed36841)

03-0525-
M&O
II
07/25/03
KENNEY, C.
Patch_6A.07_System.
A
08/12/03


02A

03-0526-
M&O
II
07/25/03
KENNEY, C.
Patch_6A.07_GSFC_
A
08/12/03


ROLLUP.01

03-0527-
M&O
II
07/25/03
KENNEY, C.
TE_6A.07_DPS.02A
A
08/12/03

03-0528-
SCDV
II
07/28/03
LEE, P.
Add Rimage NFS
A
08/08/03


Mount Points to


baseline for


PVC/VATC

03-0529-
SCDV
II
07/29/03
LEWALLEN, S.
Replace p2acs06 and
A


p2ins02 V880 with


new V880s with 1050


MHz and increased


memory

03-0530-
M&O
II
07/29/03
COATES, O.
EDGRS Patch
A


Release 2.04.03

03-0532-
EDF
IN
07/29/03
GREENWAY, N.
Install Forcheck 13.3
A
09/12/03


in the IDG Cell on


Solara and Miami

03-0533-
SCDV
II
07/29/03
LEE, P.
Update NFS Mount
A
09/17/03


point baseline due to


SUN consolidation in


PVC for p2acs06 and


p2ins02

03-0534-
SCDV
II
07/31/03
CHUGHTAI, I.
Update Security
A


Documents for ECS,


PVC and VATC

03-0535-
SCDV
II
07/31/03
DAVIS, A.
Update the DID 305
A


Segment/Design


Specification for the


ECS contract


extension delivery

03-0536-
M&O
II
07/31/03
KENNEY, C.
TE_6A.07_HEG.03
A
08/12/03

03-0540-
M&O
II
08/01/03
PARHAM, R.
Distribution and
A


installation of IBM


4mm Tape Internal


Tape Drive Units

03-0541-
SCDV
II
08/04/03
LEWALLEN, S.
Increase the size of
A


the codedrop


filesystem on p0tes03

03-0542-
SCDV
II
08/04/03
LEWALLEN, S.
Install 4x900 MHZ
A


CPU board in p2dps01

03-0543-
SCDV
II
08/04/03
LEWALLEN, S.
Move A5200 from
A


p2dis02 to p2acs06

03-0545-
ECS
II
08/05/03
REITER, E.
Move 2nd floor EMOS
A
09/12/03


machines

03-0546-
ECS
II
08/05/03
REITER, E.
Remove EMOS 84
A
09/12/03


subnet computers.

03-0552-
M&O
II
08/07/03
SHASH, A.
Patch_6A.07_ESDT.5
A
08/12/03


1_GLAS

03-0554-
SCDV
II
08/07/03
CORBETT, M.
Baseline Update
A


August 2003 (#17)

03-0555-
EDF
IN
08/08/03
SHASH, A.
Upgrade EDF string 3
A


SGI machines to IRIX


6.5.17m

03-0556-
EDF
IN
08/08/03
SHASH, A.
Install Solaris 8 OS
A


patches in string 3 in


EDF lab

03-0557-
EDF
IN
08/08/03
SHASH, A.
Automount the latest
A
09/17/03


dbx and Workshop


debugging tools on all


machines in E

03-0558-
SCDV
II
08/11/03
SELPH, W.
Upgrade EDF, VATC,
A
11/05/03


and  PVC Rimage


Units with Windows


2000 and new Rimage


hardware and software

03-0559-
M&O
II
08/11/03
LEWALLEN, S.
Upgrade g0dis02 with
A


additional CPUs.

03-0561-
M&O
II
08/11/03
LUTES, R.
Keyboard and mouse
A


from spares used for


n0mop09

03-0562-
M&O
II
08/11/03
LUTES, R.
Removal of old
A


noacs03 from the


baseline

03-0563-
M&O
II
08/11/03
LUTES, R.
Removal of n0pis01
A


from the baseline

03-0564-
SCDV
II
08/11/03
BOLIEK, J.
Install V880 as
A
12/23/03


t1acs06 and Blade


2000 t1ins01 for VATC


SUN Consolidation

03-0565-
EDF
IN
08/12/03
HAUPT, S.
Upgrade
A
09/15/03


SPARCstation20 host


" lemmings" to an Ultra


2: retire "klingon".

03-0566-
M&O
II
08/12/03
CLARK, D.
Patch_6A.07_DMS_10
A
08/29/03


A

03-0566A
SCDV
II
09/22/03
CLARK, D.
Patch_6A.07_DMS_10
A
10/30/03


A

03-0567-
SCDV
II
08/12/03
MOLINET, M.
PVC HSA Mount
A


Points

03-0568-
EDF
II
08/13/03
LEWALLEN, S.
Install V880 named
A
01/23/04


f0dps01 for datapool

03-0569-
M&O
II
08/13/03
KENNEY, C.
Patch_6A.07_GSFC_
A
08/29/03


ROLLUP.02A

03-0571-
M&O
II
08/14/03
GREENWAY, N.
JRE 1.4.1 COTS TE
A


for 6A.08 Pathfinder


(LPDAAC)

03-0572-
M&O
II
08/14/03
SCHUSTER, A.
JRE 1.4.1 COTS TE
A


for 6A.08 Pathfinder


(LPDAAC)

03-0573-
M&O
II
08/15/03
CLARK, D.
Software Version
A
09/04/03


6A.08  Provide latest


6A.08 ECS baseline

03-0574-
SCDV
II
08/18/03
LINDSEY, C.
Install Sybase
A


Adaptive


Servers_dataserver


(EBF 11419)

03-0575-
M&O
II
08/18/03
LEWALLEN, S.
Install Blade 100 as
A


e0acs 12, remove


e0acs03

03-0576-
PSR
II
08/19/03
GREENWAY, N.
FTP Beans Suite 2.01
A


Deployment for the


ECS Project

03-0577-
EDF
IN
08/19/03
GREENWAY, N.
Install  Forcheck
A
09/15/03


13.3.11 on f2ins01 in


the Functionality Lab

03-0580-
EDF
IN
08/19/03
LEWALLEN, S.
Loan the A5200 and
A


DTF drive from string


3 to t1acs06 for testing


of SUN consolidation.

03-0581-
PSR
II
08/20/03
HUANG, D.
Release of JRE 1.4.1
A


SUN and SGI to


DAACs

03-0582-
M&O
II
08/20/03
CLARK, D.
Software Version
A


6A.08  Provide latest


6A.08 ECS baseline.

03-0583-
SCDV
II
08/20/03
SCHESSLER, R.
Baseline
A
08/28/03


Requirements Ticket


WD_S4_05 in EMD


VDB

03-0584-
M&O
II
08/21/03
KENNEY, C.
Patch_6A.07_PDS.05
A
09/04/03

03-0585-
M&O
II
08/21/03
SELPH, W.
Ship and install new
A


e0dip08 and n0dip07


Rimage units

03-0586-
M&O
II
08/21/03
BYRNES, R.
LPDAAC Silo 2
A


upgrade to 9940B tape


drives

03-0588-
M&O
II
08/26/03
LEWALLEN, S.
Install two V880s as
A


e0acs11 and e0ins01


for SUN consolidation

03-0589-
SCDV
II
08/26/03
PETERS, B.
Install F-Secure SSH
A
09/17/03


3.2.3 on p0acg05 and


p0icg01

03-0591-
SCDV
IN
08/26/03
HOWARD, J.
Install Sun ONE Web
A
11/05/03


Server 6.0 SP6 in the


IDG Test Cell

03-0592-
M&O
II
08/27/03
SHASH, A.
Patch_6A.07_ESDT.5
A
09/04/03


2_MISR

03-0593-
M&O
II
08/27/03
SHASH, A.
Patch_6A.07_ESDT.5
A
09/04/03


3_SAGE_III

03-0594-
M&O
II
08/27/03
SHASH, A.
Patch_6A.07_ESDT.5
A
09/04/03


4_TES

03-0598-
SCDV
IN
08/28/03
COLE, R.
Configure p0spg01 for
A
01/23/04


StorNext pilot testing

03-0600-
EDF
IN
08/29/03
FLOYD, B.
Install F- Secure SSH
A
09/17/03


5.2 for Windows on


the Functionality Lab


PC, ngrw1

03-0601-
SCDV
II
08/29/03
SCHESSLER, J.
Delete Ticket
A
11/04/03


WD_S4_03 from the


ECS VDB Only.

03-0602-
ECS
II
09/02/03
ARMSTRONG, M.
Program Management
A
03/22/04


Plan for the EMD


Project (108-EMD-


001)

03-0603-
EDF
IN
09/02/03
LINDSEY, C.
Install new jconnect
A
09/17/03


EFB 11248 in the


automount directory

03-0604-
M&O
II
09/02/03
COLE, R.
Install Sanergy
A


3.2.1.41 on


g0drg01/02/04/05

03-0605-
SCDV
II
09/02/03
PETERS, B.
Test and release
A
02/13/04


ANLpasswd


Engineering Technical


Directive

03-0607-
M&O
II
09/03/03
SELPH, W.
Release TE
A


Solaris_8_V880_patch


es.tar.gz to LPDAAC

03-0607A
SCDV
II
10/10/03
HAUPT, S.
Release TE
A


Solaris_8_V880_patch


es.tar.gz

03-0608-
SCDV
II
09/03/03
PARHAM, R.
Move of the RDS
A


Brocade Switches to


the VATC LAN

03-0609-
EDF
IN
09/05/03
SCHUSTER, A.
Installation of Sun
A


ONE Directory Server


5.x in IDG Cell

03-0613-
SCDV
II
09/08/03
LUTES, R.
Move n0spx05 to
A


Room 252

03-0614-
SCDV
II
09/08/03
BAEZ, H.
Install in VATC firewall
A


new Portus Aproxy


binary

03-0615-
EDF
IN
09/08/03
TRAN, T.
Upgrade Perl, CGI,
A
11/04/03


DBI, and DBD to


newer versions on


dmserver

03-0616-
SCDV
II
09/09/03
O'BRIEN, F.
Cable Management
A


Plan for the VATC

03-0617-
SCDV
II
09/09/03
O'BRIEN, F.
Cable Management
A


Plan for the PVC

03-0618-
EDF
IN
09/09/03
HOWARD, J.
Install Sun ONE Web
A
11/05/03


Server 6.0 SP6 in the


Functionality Lab

03-0619-
SCDV
II
09/09/03
HOWARD, J.
Install Legato
A
01/23/04


NetWorker 7.0 in the


VATC (Unix, Windows


and Linux)

03-0620-
SCDV
II
09/09/03
LEWALLEN, S.
Swap the 12x36GB
A
11/05/03


drives in Aster array


on p2acs06 with


12x73GB

03-0621-
EDF
IN
09/09/03
HUANG, D.
Install a2ps 4.13b on
A
09/17/03


protog1(IDG) and


f2dig06 for PDS (EDF)

03-0622-
SCDV
II
09/10/03
GREENWAY, N.
Windows 2000
A


installation on f2dip01,


t1dpp02, and p0dip04

03-0623-
PSR
II
09/10/03
CLARK, D.
Software Version
A


6A.08 Provides Latest


ECS Baseline

03-0624-
M&O
II
09/10/03
SHASH, A.
Patch_6A.07_ESDT.5
A
10/31/03


6_MODIS

03-0625-
M&O
II
09/10/03
SHASH, A.
Patch_6A.07_ESDT.5
A
10/31/03


5_MISR

03-0627-
M&O
II
09/10/03
IASCONE, D.
TE_6A.08_PDPS.01
A
10/31/03

03-0628-
SCDV
II
09/11/03
BAEZ, H.
Remove HiPPI
A
11/05/03


interfaces from PVC


firewall

03-0629-
M&O
II
09/12/03
CLARK, D.
TE_6A.08_PDS.01
A
10/31/03

03-0630-
SCDV
II
09/12/03
RATTIGAN, J.
Update VDB with Test
A
11/03/03


Case and Criteria


Mappings for Ticket


WD_S4_05

03-0631-
SCDV
II
09/12/03
CORBETT, M.
Baseline Update
A
05/05/04


September 2003 (#18)

03-0632-
SCDV
II
09/12/03
PETERS, B.
Update VATC NFS
A
09/17/03


Mount Points

03-0633-
SCDV
II
09/12/03
FLOYD, B.
Install F-Secure SSH
A


5.2 for Windows on


the VATC PCs


(t1dpp02, t1dpp05),


and the PVC PCs


(p0dip04, p

03-0634-
SCDV
II
09/16/03
CLARK, D.
TE_6A.08_DDIST.01
A
10/31/03

03-0635-
SCDV
II
09/16/03
CLARK, D.
TE_6A.08_DPL.01
A
10/31/03

03-0635A
SCDV
II
09/22/03
CLARK, D.
TE_6A.08_DPL.01
A
10/31/03

03-0636-
SCDV
II
09/16/03
HUANG, D.
Install a2ps 4.13b in
A


VATC/PVC for PDS.


Contains fixes for a


severity 2 NCR.

03-0637-
EDF
IN
09/17/03
ZWICKE, J.
Install Red SpiderWeb
A
01/23/04


3.0.1 (iONIC WMS


software) in DEV02 on


f3ins01 in EDF

03-0637A
EDF
IN
10/29/03
ZWICKE, J.
Install Red SpiderWeb
A


3.0.1 (iONIC WMS


software) in DEV02 on


f3ins01 in EDF

03-0638-
SCDV
II
09/17/03
SCHUSTER, A.
Installation of Sun
A
11/05/03


ONE Directory Server


5.X as a COTS TE in


PVC. Supports a sev.2


NCR

03-0639-
EDF
IN
09/17/03
AL-JAZRAWI, A.
Install Jaws for use as

03/05/04


PDS QA PC

03-0640-
EDF
IN
09/17/03
AL-JAZRAWI, A.
Add more local
A
11/05/03


accounts on f2dig06 to


support PDS


development.

03-0641-
SCDV
II
09/17/03
LEWALLEN, S.
Install 4 additional
A


CPUs and 4GB


memory in g0dps01

03-0642-
SCDV
II
09/17/03
LEWALLEN, S.
Install two V880s as
A


10acs03 and 10ins01


for SUN consolidation

03-0643-
SCDV
II
09/18/03
LEWALLEN, S.
Install two V880s as
A


n0acs04 and noins02


for SUN consolidation

03-0645-
SCDV
II
09/18/03
LEWALLEN, S.
Install two V880s as
A


g0acs11 and goins01


for SUN consolidation

03-0647-
SCDV
II
09/22/03
DUNCAN, D.
EMOS needs to
A


support version 2


metadata files for


AQUA GBAD Carryout


data

03-0648-
SCDV
II
09/22/03
SHASH, A.
Patch_6A.08_ESDT.1
A
10/31/03


4_LandSat

03-0649-
SCDV
II
09/22/03
SHASH, A.
Patch_6A.08_ESDT.1
A
10/31/03


5_DAS

03-0650-
SCDV
II
09/23/03
RATTIGAN, J.
Update VDB with Test
A
11/03/03


Case and Criteria


Mappings for Ticket


WD_S4_03

03-0651-
SCDV
II
09/23/03
BAEZ, H.
Install IBM sendmail
A


binary and associated


filesets in VATC


firewall first, then on


PVC firewall.

03-0652-
SCDV
II
09/23/03
BAEZ, H.
Install upgrade Portus
A
05/06/04


ftproxy binary in VATC


firewall first, then PVC.

03-0653-
SCDV
II
09/23/03
SHASH, A.
GCMD keyword-
A
10/31/03


modified EDSTs for


GSFC

03-0654-
SCDV
II
09/23/03
SHASH, A.
GCMD keyword-
A
10/30/03


modified ESDTs for


LaRC

03-0655-
SCDV
II
09/23/03
SHASH, A.
Patch_6A.08_ESDT.1
A
10/30/03


3_Valids

03-0656-
SCDV
II
09/23/03
CORBETT, M.
Baseline Update
A


September 2003 (#19)

03-0657-
SCDV
II
09/23/03
LEWALLEN, S.
Upgrade xterm servers
A
02/13/04


for VATC and PVC.

03-0658-
SCDV
II
09/25/03
IASCONE, D.
Patch_6A.08_DMS.01
A
10/30/03

03-0660-
SCDV
II
09/26/03
IASCONE, JR.
TE_6A.08_PDS.02
A
10/31/03

03-0661-
SCDV
II
09/26/03
BAEZ, H.
Install IBM sendmail
A


binary and associate


file sets in DAAC and


SMC firewalls.

03-0662-
SCDV
II
09/26/03
SCHESSLER, J.
Baseline Ticket
A
11/03/03


SD_A8_01, Secure


Distribution of


Subscriptions, in VDB

03-0663-
SCDV
II
09/29/03
YANG, WENHSING
To create SubServer
A


databases on ACS in


DAACs for sun


consolidation.

03-0664-
SCDV
II
09/29/03
JEW, S.
Technical Directive for
A


NCR 38182 to rebuild


the DIFactSpatial table


in the OPS Data Pool


database.

03-0665-
SCDV
II
09/30/03
SCHUSTER, A.
Installation of Sun
A


ONE Directory Server


5.2 as a COTS TE at


GSFC and LaRC.


Supports a Sun


Consolid

03-0666-
SCDV
II
09/30/03
SELPH, W.
Release of
A


SDK6_015zip,


PSpatch.zip, and


Rimage upgrades to


GSFC and LARC

03-0667-
SCDV
II
09/30/03
GREENWAY, N.
Install Forcheck
A


13.3.11 on t1ais01 and


p0ais01

03-0668-
SCDV
II
09/30/03
SCHESSLER, J.
Baseline
A
11/03/03


Requirements Ticket


DP_S4_03,


Propagation of ECS


Granule Deletions to


Data Pool in the VDB

03-0669-
SCDV
II
09/30/03
SELPH, W.
Release of 840-TP-


100-001 (SUN


Consolidation


Transition for the EMD


Project).

03-0670-
SCDV
II
09/30/03
HUANG, D.
Installation of Tomcat
A
05/10/04


4.1.24 in PVC/VATC

03-0670A
SCDV
II
12/08/03
HUANG, D.
Installation of Tomcat
A


4.1.24 in PVC/VATC


(Amendment)

03-0671-
SCDV
II
09/30/03
IASCONE, D.
TE_6A.08_SDSRV.01
A
10/31/03

03-0672-
SCDV
II
09/30/03
SHASH, A.
Patch_6A.08_ESDT.1
A
10/31/03


6_ASTER

03-0673-
SCDV
II
10/01/03
SCHESSLER, J.
Baseline Ticket
A
11/03/03


WD_S4_02, HEG


Integration


Enhancements, in the


VDB

03-0674-
SCDV
II
10/01/03
SCHESSLER, J.
Baseline
A
11/03/03


Requirements Ticket


DP_S4_09,


Propagation of QA


Updates to the Data


Pool, in the VDB

03-0675-
SCDV
II
10/01/03
MOLINET, M.
VATC SUN
A


Consolidation Mount


Points

03-0676-
SCDV
II
10/01/03
PETERS, B.
Update NFS Mount
A
01/14/04


Points for All DAACs


and the PVC

03-0677-
SCDV
II
10/01/03
CLARK, D.
PATCH_6A.08_Toolkit
A
10/31/03


_LX.01

03-0678-
SCDV
II
10/02/03
BAEZ, H.
Replace current 4
A


256MB DIMM with 8


512MB DIMM in


GSFC and LP


firewalls.

03-0679-
SCDV
II
10/03/03
CLARK, D.
TE_6A.08_DPS.01
A

03-0680-
SCDV
II
10/03/03
LEWALLEN, S.
VERITAS Volume
A
08/18/04


Manager 3.5 for SUN


Consolidation Hosts

03-0681-
ECS
II
10/03/03
HAAS, R.
Synergy IV: Data Pool
A
02/17/04


Augumentation -


Hardware Capacity


Upgrade at GSFC

03-0682-
SCDV
II
10/03/03
SCHESSLER, J.
Baseline ticket
A
11/03/03


OD_S4_02, Interface


the Machine-to-


Machine Gateway with


Order Management, in


the EMD

03-0683-
EDF
IN
10/06/03
LEWALLEN, S.
Install Ultra 2 with SSA
A
02/13/04


as s0mos2 and PC for


the verification


database

03-0684-
EDF
IN
10/06/03
LEWALLEN, S.
Replace toolkit PCs
A
02/13/04


with new systems

03-0685-
SCDV
II
10/07/03
SCHESSLER, J.
Modify Ticket


SD_A8_01, Secure


Distribution of


Subscriptions, in VDB

03-0686-
SCDV
II
10/08/03
HOWARD, J.
Install Sun ONE Web
A
01/23/04


Server 6SP6 in the


PVC and VATC

03-0687-
SCDV
II
10/09/03
PETERS, B.
Test Sun patch for
A
11/05/03


sendmail

03-0688-
SCDV
II
10/09/03
PETERS, B.
Baseline Engineering
A


Technical Directive to


Implement Offline


Media Manager

03-0689-
SCDV
II
10/09/03
PETERS, B.
Baseline F-Secure
A
01/23/04


Shell 3.2.3 for UNIX

03-0690-
SCDV
II
10/09/03
COLE, R.
Update kernel and
A


gigabit ethernet


patches on p0sas01


and p2dps01

03-0691-
ECS
II
10/09/03
SCHESSLER, J.
Baseline Ticket
A
11/03/03


OD_S4_01, Improve


Distribution to End


Users through Data


Pool, in the VDB

03-0694-
SCDV
II
10/10/03
SHASH, A.
Patch_6A.08_ESDT.1
A
10/31/03


7_LandSat

03-0695-
SCDV
II
10/13/03
SCHESSLER, J.
Baseline Ticket
A
01/06/04


WD_S4_01, Improve


Data Pool Searching,


in the VDB

03-0696-
EDF
IN
10/14/03
BAEZ, H.
Install in PVC firewall
A
11/05/03


new Portus Aproxy


binary.

03-0697-
EDF
IN
10/14/03
BAEZ, H.
Install PORTUS
A
05/05/04


smwrap.509 and


message file patch in


VATC and PVC


firewalls.

03-0698-
SCDV
II
10/14/03
HUANG, D.
Soft link to
A
11/05/03


jre1.4.1(SUN) in IDG,


EDF, PVC, and VATC

03-0699-
SCDV
II
10/14/03
SHASH, A.
Patch_6A.08_ESDT.1
A
10/31/03


8_MODIS

03-0700-
SCDV
II
10/15/03
BOLIEK, J.
Reconfigure t1msso6
A


to support datapool


requirements.

03-0701-
SCDV
II
10/15/03
YANG, W.
Removal of Developer
A
01/23/04


2000 forms 4.5 and


reports 2.5 designer


binary files f45desm


and r25desm in PVC

03-0702-
SCDV
II
10/16/03
SCHESSLER, J.
Baseline Ticket
A
11/03/03


OP_S4_01, Add


Security Features to


Synergy Operator


GUIs, in the EMD VDB

03-0703-
SCDV
II
10/16/03
PETERS, B.
Deploy STK Service
A


Delivery Platform

03-0704-
SCDV
II
10/16/03
SCHESSLER, J.
Baseline Ticket
A
11/03/03


DP_S4-07, Support


Compression on Data


Pool Insert, in the


EMD VDB

03-0705-
SCDV
II
10/17/03
MOLINET, M.
Patch_6A.08_BMGT.0
A
10/31/03


1

03-0706-
SCDV
II
10/17/03
MOLINET, M.
PATCH_6A.08_HEG.0
A
10/30/03


1

03-0706A
SCDV
II
10/23/03
IASCONE, D.
PATCH_6A.08_HEG.0
A
10/30/03


1

03-0707-
PSR
II
10/17/03
FLOYD, B.
Release F-Secure
A


SSH 5.2 for Windows


to the DAACs

03-0708-
SCDV
II
10/17/03
HOWARD, J.
Installation of WinZip
A


8.1 on EDF (ngrw1),


VATC (t1dpp02) and


PVC (p2dip04) PCs

03-0709-
EDF
IN
10/17/03
HOWARD, J.
Installation of Sun
A
02/13/04


ONE Web Server 6.1


in  the IDG Cell and


Sydney

03-0710-
SCDV
II
10/20/03
SCHESSLER, J.
Baseline Ticket
A
11/03/03


DP_S4_05, Allow


Operators to Update


Pool Collection to


Group Mappings, in


the EMD V

03-0711-
SCDV
II
10/21/03
IASCONE, D.
PATCH_6A.08_Toolkit
A
10/31/03


_LX.02

03-0712-
SCDV
II
10/21/03
COLE, R.
Update kernel and
A


gigabit ethernet


patches on g0sas01


and g0dps01

03-0713-
SCDV
II
10/22/03
LEWALLEN, S.
Replace g0mog01
A


Orgin 2000 with Orgin


350

03-0714-
SCDV
II
10/22/03
LEWALLEN, S.
Add disks and memory
A


to e0drg 12 to


increase Amass


performance

03-0715-
SCDV
II
10/22/03
ADEKUNJO, A.
Release SCF Toolkit
A


5.2.10 and


HDFEOS5.1.6 to the


Instrument Teams.

03-0716-
SCDV
IN
10/22/03
LEWALLEN, S.
Install a PC and a
A


SUN for RDS testing

03-0717-
PSR
II
10/22/03
GREENWAY, N.
Release of Rimage
A


and Windows 2000


Upgrades for the


Rimage and PDS QA


PCs to the DAACs for


the EMD P

03-0718-
SCDV
II
10/22/03
PINKARD, S.
Update EMD VDB with
A
11/03/03


correct Launch


Criticality for Ticket


WE_S4_03

03-0719-
SCDV
II
10/23/03
SCHESSLER, J.
Update Ticket
A
11/03/03


SD_A8_01, Secure


Distribution of


Subscriptions, in VDB

03-0720-
SCDV
II
10/23/03
SCHESSLER, J.
Baseline ticket
A
11/03/03


DP_S4_08, Lengthen


Data Pool Group ID, in


the VDB

03-0721-
PSR
II
10/24/03
WASHINGTON, D.
ESD 196 PSR for LP
A


DAAC

03-0722-
SCDV
II
10/28/03
SCHESSLER, J.
Modify Ticket
A
11/04/03


OD_S4_01, Improve


Distribution to End


Users through Data


Pool, per DDR Actions


Items

03-0723-
SCDV
II
10/28/03
SCHESSLER, J.
Modify Ticket
A
11/04/03


OP_S4_01, Add


Security Features to


Synergy Operator


GUIs, with PDR


Changes

03-0724-
SCDV
II
10/28/03
GREENWAY, N.
Install Forcheck
A
01/23/04


13.3.11 on p2pls02


and remove it from


p0ais01

03-0725-
SCDV
II
10/28/03
CORBETT, M.
Baseline Update
A


October 2003 (#20)

03-0727-
SCDV
II
10/29/03
SMITH, J.
Release of EMD Task
A


101 Software


Maintenance and


Development Plan,


302-EMD-001

03-0728-
SCDV
II
10/30/03
PETERS, B.
Release COTS TE
A


SSH 3.2.3.01

03-0729-
SCDV
II
10/30/03
PETERS, B.
Release Solaris
A


Sendmail patch

03-0730-
SCDV
II
10/30/03
PETERS, B.
Baseline EMD
A


Security Plan

03-0731-
ECS
I
10/30/03
BAGLIONE, C.
EMD Software Quality
A
03/22/04


Assurance Plan (104-


EMD-001)

03-0732-
SCDV
II
10/30/03
JOHNSON, P.
Release of EMD Task
A
03/22/04


101 Hardware


Maintenance and


Development Plan,


302-EMD-001

03-0733-
ECS
I
10/30/03
HAUPT, S.
Release of EMD Task
A
03/22/04


101 Configuration


Management Plan,


110-EMD-001

03-0734-
SCDV
II
10/31/03
CLARK, D.
Patch_6A.08_INGEST
A
01/07/04


.01B

03-0735-
SCDV
II
10/31/03
CLARK, D.
PATCH_68.08_Secure
A
01/13/04


Dist.01B

03-0735A
SCDV
II
12/02/03
CLARK, D.
PATCH_68.08_Secure
A
01/13/04


Dist.01B

03-0736-
ECS
I
10/31/03
MERINGER, J.
Release of EMD Task
A
03/22/04


101 Procurement


Management Plan,


117-EMD-001

03-0737-
SCDV
II
10/31/03
HUANG, D.
Release of a2ps 4.13
A


to DAACs for PDS.


Contains fixes for a


severity  2 NCR.

03-0738-
EDF
IN
11/03/03
LINDSEY, C.
Installation of Sybase
A
01/23/04


ASE 12.5.1 on


Shelby2 and miami in


the IDG

03-0739-
SCDV
II
11/04/03
COLE, R.
Install Sanergy
A
01/23/04


Version 3.2.1.49 in


PVC

03-0740-
SCDV
II
11/04/03
SELPH, W.
Release of
A
01/07/04


Patch_6A.08_PDS.03


C to DAACs for


installation

03-0741-
SCDV
II
11/04/03
YANG, W.
Removal of Developer
A


2000 forms 4.5 and


reports 2.5 designer


binary files f45desm


and r25desm in DAA

03-0742-
SCDV
II
11/05/03
GREENWAY, N.
Release of Forcheck
A


13.3.11 for the EMD


Project to the DAACs.

03-0743-
EDF
IN
11/05/03
ZWICKE, J.
Install Web Coverage
A
05/05/04


Service (WCS)


software in EDF

03-0744-
SCDV
II
11/05/03
WILSON, A.
Secure Distribution of
A
01/06/04


Subscriptions for


Ticket SD_A8_01

03-0745-
SCDV
II
11/06/03
SHASH, A.
Patch_6A.08_ESDT.1
A
12/12/03


9_MODIS_Aqua

03-0746-
SCDV
II
11/06/03
SHASH, A.
Patch_6A.08_ESDT.2
A
12/12/03


0_MISR

03-0748-
SCDV
II
11/11/03
GREENWAY, N.
Implement PVC NFS
A
02/13/04


Mount Points for


revision 32

03-0749-
EDF
IN
11/11/03
BORIES, C.
Synergy IV: Request
A
05/05/04


to install freeware


PosgresQL as part of


the ESG protype


implementation in the


E

03-0750-
SCDV
II
11/12/03
BAEZ, H.
Upgrade AIX OS to
A


5.1, fixes, firmware,


4.2 eBorder, and 5.09


PORTUS in VATC and


PVC firewalls

03-0751-
EDF
IN
11/13/03
HUANG, D.
Install Tserv onf3ins01
A
01/23/04


for Tomcat 4.1.24


integration test

03-0752-
SCDV
II
11/14/03
IASCONE, D.
TE_6A.08_SSS.02
A
01/14/04

03-0753-
SCDV
II
11/14/03
SCHESSLER, J.
Baseline Ticket
A
01/06/04


DP_S4_04, Most


Recent Pool Inserts, in


EMD VDB

03-0755-
SCDV
II
11/14/03
SCHESSLER, J.
Update Ticket
A
01/06/04


DP_S4_05, Allow


Operators to Update


Data Pool Collection to


Group Mappings

03-0756-
PSR
II
11/17/03
BAEZ, H.
Install PORTUS/IBM
A
03/30/04


RS600 S/N 10-6306A,


EIN #00021130,


firewall at GDAAC as


second firewall.

03-0757-
SCDV
II
11/17/03
SCHUSTER, A.
Install Wu-ftp
A
01/23/04


checksum patch for


Sun in the VATC

03-0758-
SCDV
II
11/17/03
HOWARD, J.
Install Legato
A
02/13/04


NetWorker 7.1 in the


PVC and VATC (Unix,


Windows) and Linux


with version 7.0

03-0759-
SCDV
II
11/17/03
CORBETT, M.
JDOM Beta7 Removal
A
05/05/04

03-0760-
SCDV
II
11/17/03
CORBETT, M.
Sun Consolidation
A
02/13/04


Baseline Update

03-0761-
SCDV
II
11/17/03
RATTIGAN, J.
Update VDB with Test
A


Case and Criteria


Mappings for Ticket


WD_S4_02

03-0762-
SCDV
II
11/17/03
RATTIGAN, J.
Update VDB with Test
A
01/06/04


Case and Criteria


Mappings for Ticket


DP_S4_03

03-0763-
SCDV
II
11/17/03
CLARK, D.
TE_6A.08_DPS.02
A
01/13/04

03-0764-
SCDV
II
11/18/03
BAEZ, H.
Install PORTUS
A


smwrap.509 and


message file patch in


DAACs and SMC


firewalls

03-0765-
SCDV
II
11/18/03
SELPH, W.
Release of Wu-ftp
A
01/13/04


checksum TE (wu-


ftpd_ECS.tar and wu-


ftp_tools.tar) to GSFC


for installation.

03-0766-
SCDV
II
11/18/03
IASCONE, D.
TE_6A.08_DPS.03
A
01/13/04

03-0767-
SCDV
II
11/19/03
SELPH, W.
Release of
A
01/13/04


TE_6A.08_PDS.04 to


LP DAAC for


installation.

03-0768-
SCDV
II
11/19/03
SELPH, W.
Release of
A
01/13/04


Patch_6A.08_DPL_HE


G.01A to DAACs for


installation.

03-0770-
EDF
IN
11/20/03
GREENWAY, N.
Implement EDF NFS
A
02/13/04


Mount Points for


revision 11/20

03-0771-
EDF
II
11/20/03
SWENTEK, L.
Create mount points
A
02/13/04


from and migrate data


to f0dps01

03-0772-
SCDV
II
11/20/03
SCHESSLER, J.
Baseline Ticket
A
01/06/04


WD_S4_06, Earth


Science Gateway


(ESG) Support Pilot, in


the VDB

03-0773-
ECS
II
11/20/03
WYMAN, B.
EMD Property
A
03/22/04


Mangement Plan

03-0774-
SCDV
II
11/20/03
CLARK, D.
TE_6A.08_DMS.02
A
11/24/03

03-0775-
SCDV
II
11/20/03
CLARK, D.
TE_6A.08_SDSRV.02
A

03-0776-
EDF
II
11/21/03
SHIH, M.
Upgrade software and
A


hardware in earth-


outlook.hitc.com host


machine

03-0779-
SCDV
II
11/24/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/13/04


1_MODIS

03-0780-
SCDV
II
11/24/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/13/04


2_VALIDS

03-0781-
SCDV
II
11/24/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/13/04


3_MODIS

03-0782-
ECS
II
11/24/03
ARMSTRONG, M.
Baseline the EMD
A
03/22/04


Risk Management


Plan

03-0787-
SCDV
II
11/25/03
SELPH, W.
Release of
A
01/13/04


TE_6A.08_DPL.02 to


NSIDC for installation.

03-0788-
SCDV
II
11/25/03
CORBETT, M.
Baseline Update

05/05/04


November 2003 (#21)

03-0789-
SCDV
II
11/25/03
LEWALLEN, S.
Remove retired
A


servers t1aqg01,


t1ins03, t1acs03, and


t1dps01 from the


VATC.

03-0790-
SCDV
II
11/25/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/13/04


4_GLAS.

03-0792-
SCDV
II
12/01/03
AJAYI, E.
Updating the Data
A
12/08/03


Model Documentation

03-0793-
SCDV
II
12/01/03
SCHESSLER, J.
Baseline Ticket
A
01/05/04


OP_S4_02, Enhance


Data Pool Log


Processing, in the


EMD VDB

03-0794-
SCDV
II
12/01/03
SCHESSLER, J.
Baseline Ticket
A
01/05/04


DP_S4_06, Allow


Overwrites of Data


Pool Inserts, in the


EMD VDB

03-0795-
M&O
II
12/02/03
CLARK, D.
PATCH_6A.08 Secure
A
12/03/03


Dist.01B

03-0797-
SCDV
II
12/03/03
GREENWAY, N.
Install the Make ISO
A
02/13/04


File System 2.0.3 tar


file in EDF, VATC, and


PVC

03-0798-
SCDV
II
12/03/03
LEWALLEN, S.
Upgrade server
A
09/03/04


named Pete to Ultra 2


with additional disk


space to support the


EMD Change


Manager

03-0803-
SCDV
II
12/03/03
LEWALLEN, S.
Maintenance of
A


Gigabit Ethernet cards


in Orgin 2000 systems


g0spg10, g0icg01,


g0drg01, g0drg02, and

03-0804-
SCDV
II
12/04/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/13/04


5_MODIS

03-0815-
SCDV
II
12/09/03
GREENWAY, N.
Implement NFS
A
05/05/04


Mountpoints for PVC,


VATC, and EDF

03-0815A
SCDV
II
01/07/04
GREENWAY, N.
Implement NFS
A


Mountpoints for PVC,


VATC, and EDF

03-0816-
ECS
II
12/09/03
CORBETT, M.
EMD Delivery of
A
03/22/04


DID335, COTS


Deployment Plan

03-0817-
EDF
IN
12/10/03
LINDSEY, C.
Upgrade Sybase on
A
05/05/04


f2acg01, f2ins01, and


f2acs01 to ASE 12.5.1


in the EDF

03-0818-
SCDV
II
12/10/03
SELPH, W.
Release of
A
01/13/04


TE_6A.08_PDS.05


and


mkisofs_2.0.3_sgi.tar


to LaRC for


installation.

03-0818A
SCDV
II
12/11/03
SELPH, W.
Release of
A
01/13/04


TE_6A.08_PDS.05


and


mkisofs_2.0.3_sgi.tar


to LaRC for


installation.

03-0819-
SCDV
II
12/11/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/14/04


6_SORCE

03-0820-
SCDV
II
12/11/03
SHASH, A.
Patch_6A.08_ESDT.2
A


7_HIRDLS

03-0822-
ECS
II
12/11/03
HAAS, R.
Procure Synergy IV:
A
02/17/04


EMD Task 101


Renewal


Maintenance- SUN,


Maintenance through


12/31/04

03-0823-
SCDV
II
12/12/03
SCHESSLER, J.
Make Clarification
A
01/05/04


Changes in Ticket


DP_S4_03

03-0824-
SCDV
II
12/15/03
IASCONE, D.
Patch_6A.08_BGMT.0
A
01/14/04


2

03-0825-
PSR
II
12/15/03
FLOYD, B.
Release Remedy ILM,
A


PuTTY 0.5b, and


WinZip 8.1 software to


the DAACs

03-0826-
SCDV
II
12/15/03
SCHESSLER, J.
Update Ticket
A
01/05/04


OD_S4_01, Improve


Distribution to End


Users through Data


Pool

03-0832-
SCDV
II
12/16/03
AJAYI, E.
Updating the Data
A


Model Documentation


with the UARS, OCTS,


and TRMM valids

03-0833-
SCDV
II
12/17/03
SELPH, W.
Release of
A
01/14/04


Patch_6A.08_DPL_HE


G.02A to DAACs for


installation.

03-0834-
SCDV
II
12/17/03
SCHESSLER, J.
Add RVARs for
A
02/13/04


Synergy 2 and 3


Verification to the ECS


VDB

03-0835-
SCDV
II
12/17/03
SCHESSLER, J.
Update ECS L3
A
02/13/04


Comprehensive Status


Report to Final Status

03-0850-
SCDV
II
12/22/03
IASCONE, D.
TE_6A.08_BMGT.03A
A
01/14/04

03-0851-
SCDV
II
12/23/03
BAEZ, H.
Install F-Secure SSh
A
05/05/04


client on PVC and


VATC firewalls.

03-0852-
SCDV
II
12/23/03
BAEZ, H.
Install upgrade Portus
A


Ftproxy and Aproxy


binary 5.09, on all


DAAC and SMC


firewalls.

03-0853-
SCDV
II
12/23/03
SHASH, A.
Patch_6A.08_ESDT.2
A
01/14/04


8_MODIS

03-0854-
SCDV
II
12/23/03
SHASH, A.
Patch_6a.08_ESDT.2
A
01/14/04


9_MODIS
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