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OPEN ACTION ITEMS BY DOCUMENT NUMBER

Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

194-WP -911

AC-95-0069 RID (PDR   ) 12/15/94 005
HUDSON, R. (FOS ) 10/03/95 Update ECS White Paper "Flight

Operations Segment (FOS) Operations
Report Study for the ECS Project"
concerning EOC operational functions and
allocations of responsibilities. Present ECS
staffing plans necesary to implement and
maintain the ECS/FOS operations concept
in  DID 603 (Ops Readiness Plan) and DID
608 (ECS Ops Plan).

207-SE1-001

AC-95-0016 CCB (SDPS  ) 01/09/95 94-0204
MEILICH, ABE (SI&P) 02/28/95 Make changes in SDS (DID 207) araising

out of CCR 94-0204

209-CD -001

AC-95-0411 RID (PDR   ) 02/17/95 393
ROYCRAFT, P (SDPS) 07/31/95 Verify that the 209 series documentation

addresses, at least in preliminary form, the
physical transfer mechanism and
procedures for media replacement or reuse.

209-CD -002

AC-95-0092 RID (PDR   ) 12/15/94 131
HERRING, D. (FOS ) 10/03/95 Discuss issues concerning TOO occurrence

frequency descrepancies issues between
EOSDIS and ASTER GDS, including the
meetings in February and March.
Document results in the ECS/ASTER ICC
ICD or in later operations agreements.

AC-95-0093 RID (PDR   ) 12/15/94 133
MOORE, B. (FOS ) 10/03/95 Address discrepancies concerning timeline

for ASTER GDS uplink process and EOC
interface.
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

AC-95-0511 RID (PDR   ) 02/22/95 473
CHACHULSKI, C. (SMO ) 10/03/95 Expand ECS/ASTER GDS ICD to include

exact formats (down to bit level), contents,
order, method for encoding, and valid
values for all seven layers of the OSI
model, and details concerning handshaking.

209-CD -003

AC-95-0086 RID (PDR   ) 12/15/94 039
KUNTZ, J. (FOS ) 10/03/95 Work with MMC and the ECS FOT to define

alternative groupings concerning group
telemetry parameters other than by
subsystem.  Document definitions in the
Data Format Control Document for the
Earth Observing System (EOS) AM-1
Project Database to be delivered two weeks
prior to CDR.

AC-95-0379 RID (PDR   ) 02/17/95 470
CHACULSKI, C (SDPS) 10/03/95 Verify that the final ICD Between ECS and

AM-1 Project for Spacecraft Analysis
contains sufficient detail to build and test all
interfaces.

AC-95-0512 RID (PDR   ) 02/22/95 474
CHACHULSKI, C. (SMO ) 10/03/95 Expand ECS/AM-1 Project Database ICD to

include exact formats (down to bit level),
contents, order, method for encoding, and
valid values for all seven layers of the OSI
model, and details concerning handshaking.

209-CD -005

AC-95-0347 RID (PDR   ) 01/20/95 232
WINSTON, E (CSMS) 07/31/95 Clarify SCF to CSMS interfaces in CSS and

MSS design documents.

AC-95-0377 RID (PDR   ) 02/17/95 468
LYONS, P (SDPS) 07/31/95 Verify that the final ICD Between ECS and

SCF contains sufficient data to build and
test all interfaces.
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209-CD -006

AC-95-0380 RID (PDR   ) 02/17/95 472
VENKATARAMAN, R (SDPS) 07/31/95 Verify that the final ICD Between ECS and

NOAA ADC contains sufficient detail to
build and test all interfaces.

209-CD -007

AC-95-0621 RID (PDR   ) 01/20/95 242
VAZARKAR, (CSMS) 07/31/95 Address use of Kerberized ftp (kftp) in

TSDIS interface by CDR and include in
TSDIS ICD.

AC-95-0383 RID (PDR   ) 02/17/95 466
FOCH, D (SDPS) 07/31/95 Verify that ICD Between ECS and TSDIS

contains the necessary detailed interface
specifications.

AC-95-0509 RID (PDR   ) 02/22/95 467
FOCH, D. (SMO ) 07/31/95 Ensure that ECS/TSDIS ICD includes exact

format (down to bit level) contents, order,
methos of encoding, and valid values for all
seven layers of the OSI model, as wll as
details on handshaking.

209-CD -008 Sect: 4.0 Page: 4-1

AC-95-0384 RID (PDR   ) 02/17/95 475
LYONS, P (SDPS) 07/31/95 Verify that final ICD Between ECS and

GSFC contains sufficient detail to build and
test all interfaces.

209-CD -009

AC-95-0378 RID (PDR   ) 02/17/95 469
SINGLETON, B (SDPS) 07/31/95 Verify that the final ICD Between ECS and

MSFC contains sufficient detail to build and
test all interfaces.  (Additional actionee Pete
Lyons.)
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209-CD -011 Sect: 4.0/APPENIX

AC-95-0510 RID (PDR   ) 02/22/95 471
WHITEHURST, R. (SMO ) 07/31/95 Expand ECS/V0 ICD to include exact

formats (down to bit level), contents, order,
method for encoding, and valid values for
all seven layers of the OSI model, and
details concerning handshaking.

210-CD -001

AC-95-0616 RID (PDR   ) 02/28/95 521
SIMS, J (RELB) 10/16/95 Include the Integrated Risk Mitigation in the

IDR-B version of the Risk Assessment
Report.

214-CD -001

AC-95-0207 RID (PDR   ) 01/20/95 248
SIMS, J (CSMS) 03/31/95 Provide ECS security approach that

elaborates physical security findings and
requirements at the DAACs.

220-CD -001

AC-95-0199 RID (PDR   ) 01/20/95 215
MOORE, D (CSMS) 02/08/95 Update "Communications Requirements for

the ECS Project" (DID 220) to reflect an
actual IST traffic flow of 700 kbps.

302-CD -001

AC-95-0367 RID (PDR   ) 01/20/95 209
JALLETA, E (CSMS) 09/15/95 Verify Ir1 usage of VO Network resources

configuration management plan is
contained in ECS Facility Plan.

304-CD -001

AC-95-0084 RID (PDR   ) 12/15/94 106
MILLER, A. (FOS ) 10/03/95 Refine Level 4 Requirements, as applicable,

based on critical design phase engineering.

AC-95-0638 CCB (FOS   ) 09/13/95 95-0678
TOELLNER, J (FOS ) 09/22/95 Pending resolution of  Goddard CCR #505-

01-41-085 Generation of MISR Instrument
Command Parameter Table.
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AC-95-0082 RID (PDR   ) 12/15/94 080
MILLER, A (FOS ) 10/03/95 Include in FOS Requirements Specification

the requirement for the EOS ground system
to maintain the AM-1 Spacecraft clock
within 100 microseconds of UTC using
USCCS methods.

304-CD -002

AC-95-0339 RID (PDR   ) 02/17/95 384
EISENSTEIN, J (SDPS) 07/31/95 CSS and Data Server designers to address

modification of the CSS supplied API (which
provides ftp services) to log successfull
pulls of data into the history log.  Add L4
requirements where appropriate.

AC-95-0402 RID (PDR   ) 02/17/95 428
GIRE, C (SDPS) 10/16/95 Update requirements to show a total of

three days ingest for the TSDIS interface at
GSFC.

AC-96-0331 CCB (REL A ) 06/06/96 CCR 96-0592
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-96-0336 CCB (REL A ) 06/06/96 CCR 96-0591
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-96-0339 CCB (REL A ) 06/06/96 CCR 96-0593
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-96-0341 CCB (REL A ) 06/06/96 CCR 96-0594
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-96-0343 CCB (REL A ) 06/06/96 CCR 96-0595
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-96-0345 CCB (REL A ) 06/06/96 CCR 96-0596
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-96-0347 CCB (REL A ) 06/06/96 CCR 96-0597
MEYER, RICHARD (RELA) 02/01/97 Update DID 304 two weeks prior to CSR

AC-95-0386 RID (PDR   ) 02/17/95 492
CODELLA, T (SDPS) 07/31/95 Re-evaluate requirements S-CLS-10070

and 10080 and update if needed, adding
graphic input for 10070 and text input for
10080.
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AC-95-0404 RID (PDR   ) 02/17/95 495
CODELLA, T (SDPS) 10/16/95 Reword L4 Requirements to reflect a

uniform usage of "ASTER DARs" or
"DARs".  Rid response stated they could be
used interchangeably.

AC-95-0387 RID (PDR   ) 02/17/95 489
MCDONALD, M (SDPS) 07/31/95 Relocate requirements S-IOS-60160 and

61070; S-DMS-60160 and 60170; S-PLS-
60160 and 60170; and S-DPS-60090 and
60100 so that they are listed as
performance requirements.

AC-95-0387 RID (PDR   ) 02/17/95 489
MCDONALD, M (SDPS) 07/31/95 Relocate requirements S-IOS-60160 and

61070; S-DMS-60160 and 60170; S-PLS-
60160 and 60170; and S-DPS-60090 and
60100 so that they are listed as
performance requirements.

AC-95-0387 RID (PDR   ) 02/17/95 489
MCDONALD, M (SDPS) 07/31/95 Relocate requirements S-IOS-60160 and

61070; S-DMS-60160 and 60170; S-PLS-
60160 and 60170; and S-DPS-60090 and
60100 so that they are listed as
performance requirements.

AC-95-0387 RID (PDR   ) 02/17/95 489
MCDONALD, M (SDPS) 07/31/95 Relocate requirements S-IOS-60160 and

61070; S-DMS-60160 and 60170; S-PLS-
60160 and 60170; and S-DPS-60090 and
60100 so that they are listed as
performance requirements.

304-CD -003

AC-95-0098 RID (PDR   ) 01/20/95 179
SASTRY, Y. (CSMS) 03/22/95 Develop Level 4 Requirements and add to

PDR version of DID 304.

AC-95-0100 RID (PDR   ) 01/20/95 145
FORMAN, G. (CSMS) 03/22/95 Include scheduling interfaces between

CSMS and SDPS in revision of DID 304.

AC-95-0153 RID (PDR   ) 01/20/95 271
GARY, A. (CSMS) 03/22/95 Update Requirements Spec to include

current trace matrix.
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AC-95-0155 RID (PDR   ) 01/20/95 276
GARY, A. (CSMS) 03/22/95 Update Requirement C-MSS-66070 so that

the requirement matrix is complete.

AC-95-0205 RID (PDR   ) 01/20/95 280
FORMAN, G (CSMS) 07/31/95 Update table 7.1-1 in the Requirements

Spec to show which interfaces apply to IR1
release.

AC-95-0208 RID (PDR   ) 01/20/95 281
ARMSTRONG, M (CSMS) 03/22/95 Update Requirements Specification to

reflect that the IRDs defines the interface
requirements.  (Same as RID 282)

AC-95-0209 RID (PDR   ) 01/20/95 282
ARMSTRONG, M (CSMS) 03/22/95 Update Requirements Specification to

reflect that the IRDs defines the interface
requirements. (Same as RID 281)

AC-95-0281 RID (PDR   ) 01/20/95 206
FORMAN, G (CSMS) 07/31/95 Update requirements document to add to

the time serve requirement that all time
adjustments be made in such a manner that
local system is always monotonically
increasing.

AC-95-0349 RID (PDR   ) 01/20/95 297
FORMAN, G (CSMS) 07/31/95 Provide a detailed scenario outlining what

filtering mechanisms are required, and
where in the ECS topology implemented.
Present at CDR.

AC-95-0350 RID (PDR   ) 01/20/95 299
GARY, A (CSMS) 07/31/95 Review the requirement for unitary login

prior to CDR and make modifications if
necessary.

AC-95-0416 RID (PDR   ) 01/20/95 301
SASTRY, Y (CSMS) 07/31/95 Verify that trouble-ticketing requirements

and design are available by CDR. Provide
details of the implementation approach to
retrieval of data from log files by specific
paramenters.  Should be contained in DID
305 or presentation or both.
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Action Type Date Asgnd CCR or RID No.
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AC-95-0498 RID (PDR   ) 01/20/95 239
SCHUSTER, A. (CSMS) 07/31/95 Verify that new requirements (L4) are

added to DID 304 to maintain records
describing dependencies among baseline
objects.  Verify that CM design in DID 305,
MSS volume and DID 311 reflect design
enhancements.

AC-95-0149 RID (PDR   ) 01/20/95 192
GARY, A. (CSMS) 03/22/95 Update L4 Requirements for CSMS

hardware.

AC-95-0150 RID (PDR   ) 01/20/95 193
GARY, A. (CSMS) 07/31/95 Update L4 Requirements to include results

of total system disk capacity analysis.

AC-95-0151 RID (PDR   ) 01/20/95 194
GARY, A. (CSMS) 03/22/95 Modify requirement C-MSS-16100 to

include UDP and ICMP tests.

AC-95-0206 RID (PDR   ) 01/20/95 152
SWENTEK, L (CSMS) 07/31/95 Contact DAACs, Science Office, ESDIS,

and SMC (SOM) to determine types of
management information that are currently
being collected and analyzed.  Also meet
with SDPS and FOS to determine types of
management information each subsystem
would like to have monitored.  Update DIDs
304 & 305 to reflect information obtained.

AC-95-0351 RID (PDR   ) 01/20/95 300
GARY, A (CSMS) 07/31/95 Evaluate use of Internet and World Wide

Web for the ECS Bulletin Board service.
Present results at CDR and modify
Requirements if needed.

AC-95-0182 RID (PDR   ) 01/22/95 200
WINSTON, E. (CSMS) 03/22/95 Consider requirement C-CSS-28030 during

detailed design.  Revise if deemed
appropriate.

AC-95-0152 RID (PDR   ) 01/20/95 204
GARY, A. (CSMS) 03/22/95 Modify requirements C-CSS-21110 to

21160 by changing "server" to "resource" to
reflect that authorization is for accessing a
resource.  Also make changes to
statements as specified in the HAIS
Response to this RID.
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Assignee Due Date Action

AC-95-0257 RID (PDR   ) 01/20/95 226
HOTA, N (CSMS) 03/22/95 Correct section 6.4.2 of the Requirements

Specification to include that DOF will run on
SGI.

AC-95-0369 RID (PDR   ) 01/20/95 296
MOORE, D (CSMS) 07/31/95 Verify that requirement EOSD3990

(Function of Data Order Submission Across
DAACs) is sub-allocated to determine a
specific RMA requirement for the ECS
WAN.

AC-95-0154 RID (PDR   ) 01/20/95 275
GARY, A. (CSMS) 03/22/95 Update Requirements Spec to include

current trace matrix.

304-CD -004

AC-95-0084 RID (PDR   ) 12/15/94 106
MILLER, A. (FOS ) 10/03/95 Refine Level 4 Requirements, as applicable,

based on critical design phase engineering.

AC-95-0638 CCB (FOS   ) 09/13/95 95-0678
TOELLNER, J (FOS ) 09/22/95 Pending resolution of  Goddard CCR #505-

01-41-085 Generation of MISR Instrument
Command Parameter Table.

AC-95-0082 RID (PDR   ) 12/15/94 080
MILLER, A (FOS ) 10/03/95 Include in FOS Requirements Specification

the requirement for the EOS ground system
to maintain the AM-1 Spacecraft clock
within 100 microseconds of UTC using
USCCS methods.

304-CD -005

AC-95-0462 RID (PDR   ) 02/14/95 512
GIRE, C. (SDPS) 10/16/95 During L4 requirements analysis, add up to

four additional media types to support
Release B data providers (e.g., ASTER L1
data from NASDA).
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AC-95-0463 RID (PDR   ) 02/14/95 511
GIRE, C. (SDPS) 07/31/95 Discuss approach for ingest cancellation

and ingest suspension requests (re: group
or class of ingests vs. all or one specified)
at Ops Scenarios workshop and L4
Requirements workshop and make
recommendations for change if appropriate.
Potential impact on requirements #S-INS-
00355 and 00367.

AC-95-0515 RID (PDR   ) 01/16/95 221
HOTA, N. (CSMS) 10/16/95 Specify message rates that the Message

Passing Service must meet with no dropped
messages.

AC-95-0493 RID (PDR   ) 02/14/95 491
CODELLA, T/ (SDPS) 10/16/95 Corrected version of DID 304 will clarify

ambiguities in S-CLS-10020 and S-CLS-
14030.  Changes will be reflected in
Release B IDR documentation.

AC-95-0514 RID (PDR   ) 02/22/95 497
MCDONALD, M. (SMO ) 10/16/95 Ensure primary allocation of CIDM

requirements for Release B IDR based
upon preliminary modeling results.

AC-95-0494 RID (PDR   ) 02/14/95 507
EISENSTEIN, J. (SDPS) 10/16/95 Verify that S-DSS-04769 is reworked to

account for linking a subscription request to
a DAR and not the Client.

AC-95-0405 RID (PDR   ) 02/17/95 514
MCDONALD, M (SDPS) 10/16/95 Include Requirement PLS-61270 in future

version of DID 304 (left out of Final PDR
version).

AC-95-0382 RID (PDR   ) 02/17/95 458
MARLEY, S (SDPS) 04/01/96 Verify that Release B 304 removes traces

to System Design Specification  and maps
all Level 4 requirements to specific
releases.
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305-CD -001

AC-95-0071 RID (PDR   ) 12/15/94 021
KUNTZ, J. (FOS ) 10/03/95 Continue to analyze and refine disk space

estimates with results to be reflected in
FOS Design Spec and FOS Database
Design/Schema Spec.  Present results at
CDR.

AC-95-0074 RID (PDR   ) 12/15/94 060
KUNTZ, J. (FOS ) 10/03/95 Provide detailed information for operational

data base schema definitions used to
support mission operations in FOS Design
Specification document.

AC-95-0089 RID (PDR   ) 12/15/94 083
ARMSTRONG, M. (FOS ) 10/03/95 Address possible required reconfiguration

concerning ECOM backup router in failure
recovery plan within updated FOS Design
Specification.

AC-95-0095 RID (PDR   ) 12/15/94 101
KUNTZ, J. (FOS ) 10/03/95 Continue to analyze and refine disk space

estimates with results to be reflected in
FOS Design Spec and FOS Database
Design/Schema Spec.  Present at CDR.

AC-95-0296 RID (PDR   ) 12/15/94 001
DUNN, D (FOS ) 10/03/95 Meet with EDOS contractor to dscuss

issues related to the EDOS/ECOM/EOC
interface.  Reflect the outcome of these
meetings in the EDOS ICD and FOS Detail
Design Specification.

AC-95-0297 RID (PDR   ) 12/15/94 034
KUNTZ, J (FOS ) 10/03/95 Evaluate the capability of the IST to perform

local replays.  Results of evaluation should
be reflected in the detailed design.

AC-95-0530 RID (PDR   ) 01/16/95 141
WINSTON, E. (CSMS) 10/03/95 CSS to provide multicasting for FOS

applications, documented in FOS detail
design.

AC-95-0080 RID (PDR   ) 12/15/94 077
MILLER, A. (FOS ) 10/03/95 Update FOS Design Specification and

Database Design and Schema Specification
to state that these documents will be
updated to reflect as-built design.
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AC-95-0056 RID (PDR   ) 12/15/94 046
MILLER, A. (FOS ) 10/03/95 During the detailed design phase, the

scenarios documented in the dynamic
model for each subsystem will be expanded
including additional error conditions.  This
will be reflected in the FOS Design
Specification, which will be delivered as part
of the CDR.

AC-95-0057 RID (PDR   ) 12/15/94 020
MILLER, A. (FOS ) 10/03/95 Perform IST Connectivity to EOC Support

LAN Trade.

305-CD -002

AC-95-0170 RID (PDR   ) 02/17/95 349
JARVIS, C. (SDPS) 07/31/95 Assign the responsibility for the design and

implementation of a system-wide request
tracking capability for use by User Services.
It is proposed that the responsibility for the
user interface portion of the capability be
assigned to the LSM, and that the
responsibility for providing the appropriate
interfaces to obtain the required information
be assigned to the SDPS services with
which users interact directly for long running
requests (DIM, LIM, Data Servers, and
Distribution).

AC-95-0417 RID (PDR   ) 01/20/95 360
MARTIN, J (GSFC) 07/31/95 Design appropriate reports to provide end-

to end reporting of DAAC production
results.

305-CD -003

AC-95-0096 RID (PDR   ) 01/20/95 137
ARMSTRONG, M. (CSMS) 07/31/95 Update CSMS design documents to

indicate that support of VO data migration
to the ECS and user access to migrated
data from the ECS are objectives of
Release A.

AC-95-0120 RID (PDR   ) 01/20/95 182
SWENTEK, L. (CSMS) 03/22/95 Gather custom development information

from REs and generate changes to the
appropriate sections of DID 305.
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AC-95-0354 RID (PDR   ) 01/20/95 310
WINSTON, E (CSMS) 07/31/95 Modify Design Specification to include

information concerning the relationship of
the OODCE services (provided in Release
A) to corresponding CORBA 2.0 and COSS
services (to be provided in future releases).

AC-95-0206 RID (PDR   ) 01/20/95 152
SWENTEK, L (CSMS) 07/31/95 Contact DAACs, Science Office, ESDIS,

and SMC (SOM) to determine types of
management information that are currently
being collected and analyzed.  Also meet
with SDPS and FOS to determine types of
management information each subsystem
would like to have monitored.  Update DIDs
304 & 305 to reflect information obtained.

305-CD -004

AC-95-0352 RID (PDR   ) 01/20/95 302
SASTRY, Y (CSMS) 07/31/95 Update DID 305 to provide detailed

descriptions of the message data structures
and to identify those which are provided by
COTS and those which are custom or
extensions of COTS.

AC-95-0449 RID (PDR   ) 01/20/95 314
SASTRY, Y. (CSMS) 07/31/95 Verify that DID 305 CSS/MSS and 305-CD-

004-001 defines interfaces for security

AC-95-0738 CCB (REL A ) 12/14/95 CCR 95-0911
MEYER, RICHARD (RELA) 02/01/97 Richard Meyer to update 305-CD-004 two

weeks prior to CSR

305-CD -006

AC-95-0440 RID (PDR   ) 02/14/95 443
WINSTON, E. (SDPS) 07/31/95 Verify that all documentation referring to V0

Interoperability will reflect the differences
between Release A and Release B.

AC-96-0111 CCB (REL A ) 03/07/96 CCR # 96-0206
WINSTON, EVAN (RELA) 02/01/97 Update documents 305-CD-006 & 313-CD-

004 two weeks prior to CSR.

AC-96-0185 CCB (REL A ) 04/18/96 CCR 96-0382
WINSTON, EVAN (RELA) 02/01/97 To update document 305-CD-006 two

weeks prior to CSR
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305-CD -007

AC-96-0078 CCB (REL A ) 02/15/96 CCR 96-0093
WINSTON, EVAN (RELA) 02/01/97 Update documents 305-CD-007 & 313-CD-

004 two weeks prior to CSR.

AC-95-0438 RID (PDR   ) 02/14/95 445
CODELLA, T (SDPS) 10/16/95 Verify that LIMGR interface table in Data

Management 305 volume indicates return
status indicators. Per J. Farley, this is a part
of Release B and should be addressed at
IDR-B.

305-CD -008

AC-95-0481 RID (PDR   ) 02/14/95 479
ROYCRAFT, P. (SDPS) 07/31/95 Verify that further sizing efforts presented at

CDR via the DID 305 design spec will
include data analysis from several working
groups, as well as user and data modeling
efforts depicting inter-and intra-subsystem
loads (including delays resulting from disk
accesses and processing)

305-CD -009

AC-96-0333 CCB (REL A ) 06/06/96 CCR 96-0592
GIRE, CAREY (RELA) 02/01/97 Update DID 305 two weeks prior to CSR

AC-95-0481 RID (PDR   ) 02/14/95 479
ROYCRAFT, P. (SDPS) 07/31/95 Verify that further sizing efforts presented at

CDR via the DID 305 design spec will
include data analysis from several working
groups, as well as user and data modeling
efforts depicting inter-and intra-subsystem
loads (including delays resulting from disk
accesses and processing)

AC-95-0501 RID (PDR   ) 02/14/95 390
NAKAMURA, E. (SDPS) 07/31/95 Review L4s to determine the need for

additional requirements and survey DAACs
for lessons learned and issues encountered
and update design documentation with
additional scenarios.
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AC-95-0336 ARC (PDR   ) 02/17/95 390
NAKAMURA, E (SDPS) 07/31/95 Update design documentation with

additional scenarios.  (Additional actionee:
Liling Chao)

305-CD -010

AC-95-0686 CCB (REL A ) 12/01/95 CCR 95-0822
LOYA, KARIN (RELA) 02/01/97 Per todays CCB, ensure that DID 305 and

DID 313 are updated two weeks prior to
CSR.

AC-96-0065 CCB (REL A ) 02/08/96 CCR 96-0073
LOYA, KARIN (RELA) 02/01/97 PDPS (Karin Loya) to update documents

305-CD-010 & 313-CD-004 two weeks prior
to CSR.

AC-96-0079 CCB (REL A ) 01/25/96 CCR 96-0039
LOYA, KARIN (RELA) 02/01/97 PDPS to update documents 305-CD-010 &

313-CD-004 two weeks prior to CSR

AC-96-0080 CCB (REL A ) 01/25/96 CCR 96-0038
LOYA, KARIN (RELA) 02/01/97 PDPS to update documents 305-CD-010 &

313-CD-004 two weeks prior to CSR

AC-96-0081 CCB (REL A ) 01/25/96 CCR 96-0036
LOYA, KARIN (RELA) 02/01/97 PDPS to update documents 305-CD-010 &

313-CD-004 two weeks prior to CSR

AC-96-0346 CCB (REL A ) 06/06/96 CCR 96-0596
LOYA, KARIN (RELA) 02/01/97 Update DID 305 two weeks prior to CSR

AC-96-0348 CCB (REL A ) 06/06/96 CCR 96-0597
LOYA, KARIN (RELA) 02/01/97 Update DID 305 two weeks prior to CSR

305-CD -011

AC-96-0157 CCB (REL A ) 04/04/96 CCR 96-0334
MEYER, RICHARD (RELA) 02/01/97 To update documents 305-CD-011 and

313-CD-004 two weeks prior to CSR.

AC-96-0342 CCB (REL A ) 06/06/96 CCR 96-0594
LOYA, KARIN (RELA) 02/01/97 Update DID 305 two weeks prior to CSR

AC-96-0344 CCB (REL A ) 06/06/96 CCR 96-0595
LOYA, KARIN (RELA) 02/01/97 Update DID 305 two weeks prior to CSR
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

305-CD -012

AC-95-0275 RID (PDR   ) 01/20/95 217
FORMAN, G (CSMS) 07/31/95 Complete dynamic analysis of inter-DAAC

flows vis-a-vis optimization of GFE WAN
link bandwidth; incorporate results in ISS
design as appropriate.

AC-95-0370 RID (PDR   ) 01/20/95 312
HOTA, N (CSMS) 07/31/95 Verify that the Developers Guidelines

provides directives to help developers
establish optimum number of threads to
which a particular server should be limited.

AC-95-0436 RID (PDR   ) 01/20/95 309
WINSTON, E. (CSMS) 07/31/95 Verify that DID 305/313 as required reflects

the intent and method used by CSS to
control e-mail and bulletin boards.

AC-95-0452 RID (PDR   ) 01/20/95 253
FORMAN, G. (CSMS) 07/31/95 Verify that both CSS and MSS design

indicates the mechanisms by which access
and authorization is defined and performed.
Verify that MSS provides notification to the
EOC when violations are detected.

AC-95-0740 CCB (REL A ) 12/14/95 CCR 95-0912
HOTA, NAVEEN (RELA) 02/01/96 CSS to update doc. 305-CD-012 two weeks

prior to CSR

AC-96-0085 CCB (REL A ) 02/22/96 CCR 96-0145
HOTA, NAVEEN (RELA) 02/01/97 To update document 305-CD-012 two

weeks prior to CSR

AC-96-0340 CCB (REL A ) 06/06/96 CCR 96-0593
HOTA, NAVEEN (RELA) 02/01/97 Update DID 305 two weeks prior to CSR

AC-95-0449 RID (PDR   ) 01/20/95 314
SASTRY, Y. (CSMS) 07/31/95 Verify that DID 305 CSS/MSS and 305-CD-

004-001 defines interfaces for security
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

AC-95-0342 RID (PDR   ) 01/20/95 169
WINSTON, E (CSMS) 08/14/95 CSMS to perform RPC vs. Sockets analysis

and CSS Message passing prototyping.
FOS is to participate in the Message
Passing prototyping and COTS selection.
CSMS will work with FOS to define and
determine segment and subsystem
allocations of time-performance-based-
response requirements by CDR.

AC-95-0277 RID (PDR   ) 01/20/95 259
VAZARKAR, N (CSMS) 08/14/95 Consider and address impact to CSMS

design of adding third party destinations to
e-mail service.

305-CD -013

AC-95-0352 RID (PDR   ) 01/20/95 302
SASTRY, Y (CSMS) 07/31/95 Update DID 305 to provide detailed

descriptions of the message data structures
and to identify those which are provided by
COTS and those which are custom or
extensions of COTS.

AC-95-0372 RID (PDR   ) 02/17/95 405
HUBER, M (SDPS) 08/14/95 Provide by CDR, recommendations for

standardizing statistics collection across
DAACs.

AC-95-0451 RID (PDR   ) 01/20/95 301
SASTRY, Y. (CSMS) 07/31/95 Verify that trouble ticketing design is

included in MSS DID 305.  Verify that
details of information retrieval
implementation is in MSS.  Verify that a
COTS product that records and manages
fault reporting by external systems and
users is selected by CDR.

AC-95-0753 CCB (REL A ) 12/21/95 CCR 95-0948
SWENTEK, LOU (RELA) 02/01/97 MSS to update documents 305-CD-013 and

313-CD-004 two weeks prior to CSR.

AC-96-0113 CCB (REL A ) 03/07/96 CCR # 96-0216
SWENTEK, LOU (RELA) 02/01/97 Update documents 305-CD-013 & 313-CD-

004 two weeks prior to CSR.
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

AC-95-0498 RID (PDR   ) 01/20/95 239
SCHUSTER, A. (CSMS) 07/31/95 Verify that new requirements (L4) are

added to DID 304 to maintain records
describing dependencies among baseline
objects.  Verify that CM design in DID 305,
MSS volume and DID 311 reflect design
enhancements.

AC-95-0497 RID (PDR   ) 01/20/95 235
SASTRY, Y. (CSMS) 07/31/95 Verify that M&O procedures contain steps

for setting the interval active testing of
router filtering.

AC-95-0449 RID (PDR   ) 01/20/95 314
SASTRY, Y. (CSMS) 07/31/95 Verify that DID 305 CSS/MSS and 305-CD-

004-001 defines interfaces for security

AC-95-0452 RID (PDR   ) 01/20/95 253
FORMAN, G. (CSMS) 07/31/95 Verify that both CSS and MSS design

indicates the mechanisms by which access
and authorization is defined and performed.
Verify that MSS provides notification to the
EOC when violations are detected.

AC-95-0416 RID (PDR   ) 01/20/95 301
SASTRY, Y (CSMS) 07/31/95 Verify that trouble-ticketing requirements

and design are available by CDR. Provide
details of the implementation approach to
retrieval of data from log files by specific
paramenters.  Should be contained in DID
305 or presentation or both.

AC-95-0098 RID (PDR   ) 01/20/95 179
SASTRY, Y. (CSMS) 03/22/95 Develop Level 4 Requirements and add to

PDR version of DID 304.

AC-95-0416 RID (PDR   ) 01/20/95 301
SASTRY, Y (CSMS) 07/31/95 Verify that trouble-ticketing requirements

and design are available by CDR. Provide
details of the implementation approach to
retrieval of data from log files by specific
paramenters.  Should be contained in DID
305 or presentation or both.

AC-95-0347 RID (PDR   ) 01/20/95 232
WINSTON, E (CSMS) 07/31/95 Clarify SCF to CSMS interfaces in CSS and

MSS design documents.
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

305-CD -025 Sect: 8.2

AC-95-0522 RID (PDR   ) 02/22/95 438
GRELLA, V. (SDPS) 10/16/95 Update initial list of Release B data sets to

include SeaWinds, ADEOS II and AMSR
L2.

305-CD -028

AC-95-0371 RID (PDR   ) 02/17/95 350
FOX, S (SDPS) 04/15/96 Reexamine cost effectiveness of dial-up

access during Release B detailed design.

311-CD -001

AC-95-0071 RID (PDR   ) 12/15/94 021
KUNTZ, J. (FOS ) 10/03/95 Continue to analyze and refine disk space

estimates with results to be reflected in
FOS Design Spec and FOS Database
Design/Schema Spec.  Present results at
CDR.

AC-95-0080 RID (PDR   ) 12/15/94 077
MILLER, A. (FOS ) 10/03/95 Update FOS Design Specification and

Database Design and Schema Specification
to state that these documents will be
updated to reflect as-built design.

AC-95-0095 RID (PDR   ) 12/15/94 101
KUNTZ, J. (FOS ) 10/03/95 Continue to analyze and refine disk space

estimates with results to be reflected in
FOS Design Spec and FOS Database
Design/Schema Spec.  Present at CDR.

311-CD -002

AC-95-0478 RID (PDR   ) 02/14/95 439
MEYER, R. (SDPS) 07/31/95 Verify that revised version of DID 311,

delivered prior to CDR includes numbers
and specific kinds of configuration files.
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

311-CD -003

AC-95-0096 RID (PDR   ) 01/20/95 137
ARMSTRONG, M. (CSMS) 07/31/95 Update CSMS design documents to

indicate that support of VO data migration
to the ECS and user access to migrated
data from the ECS are objectives of
Release A.

AC-95-0206 RID (PDR   ) 01/20/95 152
SWENTEK, L (CSMS) 07/31/95 Contact DAACs, Science Office, ESDIS,

and SMC (SOM) to determine types of
management information that are currently
being collected and analyzed.  Also meet
with SDPS and FOS to determine types of
management information each subsystem
would like to have monitored.  Update DIDs
304 & 305 to reflect information obtained.

AC-95-0498 RID (PDR   ) 01/20/95 239
SCHUSTER, A. (CSMS) 07/31/95 Verify that new requirements (L4) are

added to DID 304 to maintain records
describing dependencies among baseline
objects.  Verify that CM design in DID 305,
MSS volume and DID 311 reflect design
enhancements.

313-CD -004

AC-95-0452 RID (PDR   ) 01/20/95 253
FORMAN, G. (CSMS) 07/31/95 Verify that both CSS and MSS design

indicates the mechanisms by which access
and authorization is defined and performed.
Verify that MSS provides notification to the
EOC when violations are detected.

AC-95-0686 CCB (REL A ) 12/01/95 CCR 95-0822
LOYA, KARIN (RELA) 02/01/97 Per todays CCB, ensure that DID 305 and

DID 313 are updated two weeks prior to
CSR.

AC-95-0753 CCB (REL A ) 12/21/95 CCR 95-0948
SWENTEK, LOU (RELA) 02/01/97 MSS to update documents 305-CD-013 and

313-CD-004 two weeks prior to CSR.

AC-96-0065 CCB (REL A ) 02/08/96 CCR 96-0073
LOYA, KARIN (RELA) 02/01/97 PDPS (Karin Loya) to update documents

305-CD-010 & 313-CD-004 two weeks prior
to CSR.
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

AC-96-0078 CCB (REL A ) 02/15/96 CCR 96-0093
WINSTON, EVAN (RELA) 02/01/97 Update documents 305-CD-007 & 313-CD-

004 two weeks prior to CSR.

AC-96-0079 CCB (REL A ) 01/25/96 CCR 96-0039
LOYA, KARIN (RELA) 02/01/97 PDPS to update documents 305-CD-010 &

313-CD-004 two weeks prior to CSR

AC-96-0080 CCB (REL A ) 01/25/96 CCR 96-0038
LOYA, KARIN (RELA) 02/01/97 PDPS to update documents 305-CD-010 &

313-CD-004 two weeks prior to CSR

AC-96-0081 CCB (REL A ) 01/25/96 CCR 96-0036
LOYA, KARIN (RELA) 02/01/97 PDPS to update documents 305-CD-010 &

313-CD-004 two weeks prior to CSR

AC-96-0087 CCB (REL A ) 02/22/96 CCR 96-0145
MEYER, RICHARD (RELA) 02/01/97 To update document 313-CD-004 two

weeks prior to CSR

AC-96-0111 CCB (REL A ) 03/07/96 CCR # 96-0206
WINSTON, EVAN (RELA) 02/01/97 Update documents 305-CD-006 & 313-CD-

004 two weeks prior to CSR.

AC-96-0113 CCB (REL A ) 03/07/96 CCR # 96-0216
SWENTEK, LOU (RELA) 02/01/97 Update documents 305-CD-013 & 313-CD-

004 two weeks prior to CSR.

AC-96-0157 CCB (REL A ) 04/04/96 CCR 96-0334
MEYER, RICHARD (RELA) 02/01/97 To update documents 305-CD-011 and

313-CD-004 two weeks prior to CSR.

AC-96-0186 CCB (REL A ) 04/18/96 CCR 96-0382
MEYER, RICHARD (RELA) 02/01/97 To update document 313-CD-004 two

weeks prior to CSR

AC-95-0436 RID (PDR   ) 01/20/95 309
WINSTON, E. (CSMS) 07/31/95 Verify that DID 305/313 as required reflects

the intent and method used by CSS to
control e-mail and bulletin boards.

313-CD -006

AC-95-0739 CCB (REL A ) 12/14/95 CCR 95-0911
MEYER, RICHARD (RELA) 02/01/96 Richard Meyer to update 313-CD-006 two

weeks prior to CSR
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Action Type Date Asgnd CCR or RID No.
Assignee Due Date Action

319-CD -005

AC-95-0622 RID (PDR   ) 02/17/95 454
KOMENDA, (SDPS) 10/30/95 Include requirement S-INS-00780 in the

Verification Traceability Matrix in Appendix
B for "Landsat Ingest Thread" (TS034) in a
future version of DID 319.

343-TP -001

AC-95-0068 RID (PDR   ) 12/15/94 002
CREEGAN, J (FOS ) 09/15/95 Update IST Capabilities Document as

necessary to incorporate any refinements
and/or additions to the capabilities that will
be provided in the IST software toolkit.

603-CD -001

AC-95-0069 RID (PDR   ) 12/15/94 005
HUDSON, R. (FOS ) 10/03/95 Update ECS White Paper "Flight

Operations Segment (FOS) Operations
Report Study for the ECS Project"
concerning EOC operational functions and
allocations of responsibilities. Present ECS
staffing plans necesary to implement and
maintain the ECS/FOS operations concept
in  DID 603 (Ops Readiness Plan) and DID
608 (ECS Ops Plan).

604-CD -003

AC-95-0101 RID (PDR   ) 01/20/95 161
WHITEHURST, R. (M&O ) 07/31/95 Develop a set of ECS operations scenarios

that cover normal as well as representative
failures for the various operational activities,
on  release by release basis.  Incorporate
these scenarios into DID 604 and DID 605
for CDR.

AC-95-0195 RID (PDR   ) 01/20/95 162
WHITEHURST, R (M&O ) 08/14/95 Establish a set of Day-in-the-Life

operational scenarios for each DAAC
including normal as well as operational
activites, on a release-by-release basis.
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Assignee Due Date Action

AC-95-0272 RID (PDR   ) 01/20/95 165
ARMSTRONG, M (CSMS) 07/31/95 Include in critical design definitions of the

fault and performance monitoring of the
end-to-end production string(s) for each
mission operations.  Work with DAACs and
instrument teams to identify "what needs to
be monitored".

AC-95-0406 RID (PDR   ) 02/17/95 522
BOWERS, A (SDPS) 07/31/95 Reference the operational transition

notebook in the CDR version of DID 604.
(Operational Transition notebook suggested
at DAAC Mgrs meeting (3/29/95) as
something that can assist in the transition
between releases.)

605-CD -001

AC-95-0091 RID (PDR   ) 12/15/94 124
CREEGAN, J. (FOS ) 10/03/95 RE:  graphs of multiple time periods;

Provide sample displays exampling
capability to combine data from several
different time periods on the same graphs,
and visual indication of the normalized time
periods (as well as the normalized X axis).

AC-95-0101 RID (PDR   ) 01/20/95 161
WHITEHURST, R. (M&O ) 07/31/95 Develop a set of ECS operations scenarios

that cover normal as well as representative
failures for the various operational activities,
on  release by release basis.  Incorporate
these scenarios into DID 604 and DID 605
for CDR.

AC-95-0195 RID (PDR   ) 01/20/95 162
WHITEHURST, R (M&O ) 08/14/95 Establish a set of Day-in-the-Life

operational scenarios for each DAAC
including normal as well as operational
activites, on a release-by-release basis.

AC-95-0196 RID (PDR   ) 02/17/95 164
ARMSTRONG, M (CSMS) 08/14/95 As part of the detailed design process,

develop additional operational scenarios
which integrate resource monitoring and
management for production and user
requests.  Coordinate these scenarios with
DAACs, MOM and SOM.
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AC-95-0272 RID (PDR   ) 01/20/95 165
ARMSTRONG, M (CSMS) 07/31/95 Include in critical design definitions of the

fault and performance monitoring of the
end-to-end production string(s) for each
mission operations.  Work with DAACs and
instrument teams to identify "what needs to
be monitored".

AC-95-0273 RID (PDR   ) 01/20/95 166
FORMAN, G (CSMS) 07/31/95 Establish set of operational procedures that

cover normal as well as representative
failures for the various CSMS operational
activities, on a release by release basis,
from an operational prespective that goes
across the developers segment view.

AC-95-0497 RID (PDR   ) 01/20/95 235
SASTRY, Y. (CSMS) 07/31/95 Verify that M&O procedures contain steps

for setting the interval active testing of
router filtering.

AC-95-0516 RID (PDR   ) 01/16/95 311
GARY, A. (CSMS) 07/31/95 Update major services scenarios

incorporating comments received from OPs
Scenarios workshop.

AC-95-0521 RID (PDR   ) 02/22/95 431
DUNN, S. (SDPS) 07/31/95 Include EOC/GSFC DAAC interface in

operations procedures.

AC-95-0543 RID (PDR   ) 01/16/95 150
KEENER, D. (CSMS) 07/31/95 Ensure that detailed operations scenarios

can be fully supported by specific CSMS
components.  See AC-95-0269 for further
CSMS input.

608-CD -001

AC-95-0069 RID (PDR   ) 12/15/94 005
HUDSON, R. (FOS ) 10/03/95 Update ECS White Paper "Flight

Operations Segment (FOS) Operations
Report Study for the ECS Project"
concerning EOC operational functions and
allocations of responsibilities. Present ECS
staffing plans necesary to implement and
maintain the ECS/FOS operations concept
in  DID 603 (Ops Readiness Plan) and DID
608 (ECS Ops Plan).
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AC-95-0119 RID (PDR   ) 01/20/95 155
SINGHAL, S. (CSMS) 07/31/95 Define set of standard reports each DAAC

may generate to define support staff
estimates.

705-CD -005

AC-95-0408 RID (PDR   ) 02/17/95 389
ENDAL, A (SO  ) 10/16/95 Describe both Push and Pull in the ECS

model for the Release B IDR.  Description
should be included in User Model document
(Release B IDR slide presentation.)

706-CD -001

AC-95-0200 RID (PDR   ) 01/20/95 218
MOORE, D. (CSMS) 08/14/95 Re-evaluate and refine analysis of EOC

LAN design and implementation prior to
CDR.  Take into consideration such issues
as design complexity, M&O impact,
evolvability and cost.

AC-95-0273 RID (PDR   ) 01/20/95 166
FORMAN, G (CSMS) 07/31/95 Establish set of operational procedures that

cover normal as well as representative
failures for the various CSMS operational
activities, on a release by release basis,
from an operational prespective that goes
across the developers segment view.

AC-95-0345 RID (PDR   ) 01/20/95 229
WINSTON, E (CSMS) 08/14/95 Report on the interoperability testing

between DCE clients.

AC-95-0346 RID (PDR   ) 01/20/95 231
WINSTON, E (CSMS) 08/14/95 Report at CDR the results of testing SUN

OS and SGI platforms for DCE client
software as well at selections for supported
platforms for Release A.

AC-95-0416 RID (PDR   ) 01/20/95 301
SASTRY, Y (CSMS) 07/31/95 Verify that trouble-ticketing requirements

and design are available by CDR. Provide
details of the implementation approach to
retrieval of data from log files by specific
paramenters.  Should be contained in DID
305 or presentation or both.
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AC-95-0508 RID (PDR   ) 02/22/95 406
SUHRSTEDT, T. (SDPS) 08/14/95 Review operator screens and request

tracking approaches with DAAC personnel.

AC-95-0517 RID (PDR   ) 02/22/95 385
NEWELL, G. (SDPS) 08/14/95 Finish analysis of mechanism such as

checksums and describe approach for
guarding against system errors/failures in
COTS products (e.g., FSMS, OS).

726-PP -001

AC-95-0370 RID (PDR   ) 01/20/95 312
HOTA, N (CSMS) 07/31/95 Verify that the Developers Guidelines

provides directives to help developers
establish optimum number of threads to
which a particular server should be limited.

727-PP -001

AC-95-0274 RID (PDR   ) 01/20/95 190
WINSTON, E (CSMS) 06/01/95 Prototype CORBA 1.1 beta product specific

to OODCE to CORBA migration.  Provide
information regarding migration strategy in
application developer's guide draft at
Developers Workshop.

Records printed: 188
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