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ECS CCB OPEN NON-RTM ACTION ITEMS BY ORGANIZATION
FOR ACTIONS DUE BY 27 October 1999

Action No. CCB Actionee Date Due Assoc CCR

CEOS
AC-99-0116 ECS GUPTE, A. 04/01/99 99-0192
(CCR Title: Purchase of COTS software)
Notify CM via cc:mail to ECSCM when the software for ORACLE version 7.3.3 and
Developer 2000 version 1.3.2 has been received.

Last status: 03/03/99 LOGGED

AC-99-0126 ECS RICHTER, T. 04/14/99 99-0193
(CCR Title: Addition of disk space to ceossun1 machine)
Notify CM via cc:mail to ECSCM when SUN 9GB Unipack has been received.

Last status: 03/10/99 LOGGED

CM
AC-99-0382 ECS GORSKY, R. 09/27/99 99-0782
(CCR Title: Release Configuration Management (CM) Plan for SDPS)
Notify CM when signatures on the Impact form are obtained.  Chairman will sign out of
board once signatures are received.

Last status: 09/23/99 LOGGED

EDS
AC-98-0720 ECS HAAS, R. 02/20/99 98-1284
(CCR Title: HTG Manuals)
Notify CM via cc:mail to ECSCM when the HTG Manuals have been received.

Last status: 12/16/98 LOGGED

AC-99-0141 ECS ROSS, K. 04/14/99 99-0213
(CCR Title: Procure & Install Failover HW for Ingest at EDC and LaRC)
Notify CM via cc:mail to ECSCM when Failover H/W for Ingest has been received.

Last status: 03/10/99 LOGGED

AC-99-0241 ECS JOYNER, K. 05/28/99 99-0332
(CCR Title: Upgrade Transarc Support)
Notify CM via cc:mail to ECSCM when the contract for Transarc Support has been
upgraded.

Last status: 04/28/99 LOGGED

AC-99-0258 ECS GAVIGAN, G. 06/14/99 99-0408
(CCR Title: Procure Additional Memory for (12) PC's)
Notify CM via cc:mail to ECSCM when additional memory is received for the 12 PCs.

Last status: 05/12/99 LOGGED
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Action No. CCB Actionee Date Due Assoc CCR
AC-99-0274 ECS SHI, L 06/21/99 99-0441
(CCR Title: Renew HW and SW Maintenance for two HP J210 Machines (slimer, g0teh02))
Notify CM via cc:mail to ECSCM when Maintenance Agreement has been obtained for the
two HP J210 Machines.

Last status: 05/19/99 LOGGED

AC-99-0309 ECS CASTLE, R. 07/30/99 99-0565
(CCR Title: Renewal of Maestro Maintenance for EMOS)
Notify CM via cc:mail to ECSCM when the Maintenance Agreement for Maestro has been
renewed.

Last status: 06/30/99 LOGGED

M&O
AC-99-0164 ECS WELLS, T. 03/17/99 99-0226
(CCR Title: Purchase of M&O Spare PCs)
Notify CM via ccmail to ecscm when purchase of M&O spare PCs have been received and
shipped out to the DAACs.  This CCR will remain opened until notification is received.

Last status: 03/17/99 LOGGED

AC-99-0285 ECS GAVIGAN, G. 06/15/99 99-0439
(CCR Title: Upgrade from MS Office '95 to MS Office '97 for 4 PCs re-allocated to M&O from SE)
Notify CM via ccmail to ecscm when procurement has been received and installed at the
sites.

Last status: 05/26/99 LOGGED

REDV
AC-98-0744 ECS KADAYAPRATH, A. 01/22/99 98-1312
(CCR Title: Purchase additional ODBC License for installation on the PC in Office #3203F)
Notify CM via cc:mail to ECSCM when ODBC license for Sybase has been received so that
CCR can be close.

Last status: 12/23/98 LOGGED

RTSC
AC-99-0193 ECS LANGE, K. 04/30/99 99-0260
(CCR Title: Need to purchase and install additional memory in "htsc")
Notify CM via cc:mail to ECSCM when the 128mb ECC Memory has been received.

Last status: 03/31/99 LOGGED

SED
AC-99-0061 ECS MATHER, J. 03/10/99 99-0088
(CCR Title: SUN Power Supply Procurement)
Notify CM via cc:mail to ECSCM when the SUN Power Supply has been received.

Last status: 02/10/99 LOGGED
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AC-99-0062 ECS MATHER, J. 03/10/99 99-0089
(CCR Title: Purchase Two Additional SGI 9 GB Internal Drives)
Notify CM via cc:mail to ECSCM when the SGI 9 GB Internal Drives have been received.

Last status: 02/10/99 LOGGED

AC-99-0064 ECS HELTON, M. 02/23/99
Prepare & submit a CCR to ECSCM by 2/11/99 for posting and review to update the
Release 4 ECS Internal ICD (3130-CD-006) for an ECS CCB date of 2/24/99.

Last status: 02/10/99 LOGGED

AC-99-0104 ECS MATHER, J. 03/24/99 99-0137
(CCR Title: MODAPS Procurement)
Notify CM via cc:mail when the MODAPS Interface HW has been received at EDC and
GSFC so that the CCR can be closed.

Last status: 02/24/99 LOGGED

AC-99-0105 ECS MATHER, J. 03/24/99 99-0160
(CCR Title: Early DLT drive purchase for LaRC)
Notify CM via cc:mail when the DLT Drives have been received at LaRC so that the CCR
can be closed.

Last status: 02/24/99 LOGGED

AC-99-0177 ECS MATHER, J. 04/15/99 99-0243
(CCR Title: D3 Tape Procurement for the Wolfcreek in the EDF)
Notify CM via ccmail to ecscm when tapes have been received from vendor.

Last status: 03/24/99 LOGGED

AC-99-0178 ECS MATHER, J. 04/16/99 99-0243
(CCR Title: D3 Tape Procurement for the Wolfcreek in the EDF)
Notify CM when the 50 tapes borrowed from GSFC have been returned.  These tapes
should be returned from ECS CM to GSFC CM for accountability.

Last status: 03/24/99 LOGGED

AC-99-0320 ECS SELPH, W 08/16/99 99-0601
(CCR Title: Procurement for memory upgrade for NCD X-terms)
Notify CM via cc:mail to ECSCM when 8MB of memory upgrade has been received and
installed at EDC.

Last status: 07/14/99 LOGGED

AC-99-0322 ECS MATHER, J. 08/16/99 99-0602
(CCR Title: CDROM Drive Procurement)
Notify CM via cc:mail to ECSCM when CDROM and power supply has been received and
installed at GSFC.

Last status: 07/14/99 LOGGED

AC-99-0324 ECS COLE, R. 08/16/99 99-0610
(CCR Title: Increase Size of /LO-Buffer on g0icg01)
Notify CM via ECSCM when the size of the /LO buffer has been increased on g0icg01.

Last status: 07/14/99 LOGGED
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AC-99-0327 ECS SELPH, W. 08/16/99 99-0601
(CCR Title: Procurement for memory upgrade for NCD X-terms)
Notify CM via cc:mail to ECSCM when 8MB of memory upgrade has been received and
installed at GSFC.

Last status: 07/14/99 LOGGED

AC-99-0328 ECS SELPH, W. 08/16/99 99-0601
(CCR Title: Procurement for memory upgrade for NCD X-terms)
Notify CM via cc:mail to ECSCM when 8MB of memory upgrade has been received and
installed at LaRC.

Last status: 07/14/99 LOGGED

AC-99-0329 ECS SELPH, W. 08/16/99 99-0601
(CCR Title: Procurement for memory upgrade for NCD X-terms)
Notify CM via cc:mail to ECSCM when 8MB of memory upgrade has been received and
installed at NSIDC.

Last status: 07/14/99 LOGGED

AC-99-0330 ECS MATHER, J. 08/16/99 99-0602
(CCR Title: CDROM Drive Procurement)
Notify CM via cc:mail to ECSCM when CDROM and power supply has been received and
installed at LaRC.

Last status: 07/14/99 LOGGED

AC-99-0331 ECS MATHER, J. 08/16/99 99-0602
(CCR Title: CDROM Drive Procurement)
Notify CM via cc:mail to ECSCM when CDROM and power supply has been received and
installed at NSIDC.

Last status: 07/14/99 LOGGED

AC-99-0351 ECS FOCH, D. 08/11/99 99-0712
(CCR Title: Barcode labels to meet 6 Month Distribution Requirement)
Notify CM via cc:mail to ECSCM when the Barcode labels are received.

Last status: 08/05/99 LOGGED

AC-99-0352 ECS FOCH, D. 08/11/99 99-0557
(CCR Title: New ICD between EDC and ECS, for the ancillary DEM data and the DORRAN Interface)
Originator will obtain signatures on the Impact form.  Chairman will sign CCR out-of-board.

Last status: 08/05/99 LOGGED

SV&A
AC-99-0362 ECS RUSSEY, R. 09/01/99
Prepare and submit a CCR to ECSCM for posting to the WEB for a 10-day review to update
CDRL 409/VE1 ECS Overall Acceptance Test Plan for Release 5B for an ECS CCB date of
15 September 1999.

Last status: 09/01/99 LOGGED
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