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The ECS CCB convened at 10:00 a.m. on Wednesday, February 11, 1998.  The meeting was
chaired by Joe Guzek.  Attendance was as follows:

Chairman Joe Guzek
Architecture Office
Budget & Resource
Allocation
Config. Mgmt/Data
Mgmt. (CM/DM)

Joy Contee
Norma Palmer
Tamita Watkins

Contracts John Russey
Deployment
Maintenance &
Operations (M&O)

Rodney Creecy

Deployment Sys.
Ver. & Acceptance
ECS Chief Engineer Joe Guzek
Flight Operations
Segment (FOS)
Quality Office (QO) Judith Wright
Science Data
Engineering (SDE)

Bob Plante
Jack Jordan

Security Byron Peters
Systems Engineering
Department (SED)

Abdollah Abtahi
Farzad Davarya
Jim LeFebvre

Subcontracts
System Engineering Farzad Davarya

Ad   Hoc
Representatives

Linda Chewing (EDS)
Maryellen Corbett (SED)
Lenza Jalleta (SED)
Tom Jaeger (M&O)
Corinne Konrad (EDS)
Brian McNamee (SED)
Ed Nicosia (SED)
Sam Wilson (EDS)
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ECS CCB
Minutes Summary

Meeting of February 11, 1998

CCR No.      Cls       Type Topic Originator                 Disposition

97-1470- II CCR   RTM             JALLETA, L. (SED ) Approved
Title:  B0 Cleanup of the DMS DIMGR CI Level 4 Requirements
Notes:   Forwarded to RTM for Implementation

98-0051A II CCR   RTM             MCNAMEE, B. (SED )            Approved
Title:  EOSD Evolvability Evolution to apply F&PRS direction to

        evolvable requirements
Notes:   Forwarded to RTM for Implementation

98-0057A II CCR   RTM              JALLETA, L (SED ) Approved
Title:  Email Parser L4 Requirements
Notes:   Forwarded to RTM for Implementation

98-0157- II CCR   PRO              HURST, J. (M&O ) Approved
Title:  Procurement of NEC 17" & 21" Monitor Maintenance Support

        for 1998
Notes:   Forwarded to procurement

98-0165- II CCR   PRO              CORBETT, M (SED ) Deferred
Title:  RAID for SMC
Notes:   Deferred pending Abdollah's review.  Notify CM when review is

  completed.  CCR will be signed out-of-board.

98-0167- II CCR   PRO              HURST, J (M&O ) Approved
Title:  Procurement of Exabyte hardware support for 1998
Notes:   Forwarded to Procurement

98-0172- II CCR   PRO              CORBETT, M. (M&O ) Deferred
Title:  Procurement of 2nd Science Processor and RAID for GSFC
Notes: Pending coordination and authorization between GSFC’s

Contracts Office and the ECS Contract’s Office.  Notify CM and
ECS Chairman of final decision so CCR can be dispositioned.

98-0173- II CCR PRO                CORBETT, M. (M&O ) Deferred
Title:  Procurement of 3rd GSFC Science Processor and RAID
Notes: Pending coordination and authorization between GSFC’s

Contracts Office and the ECS Contract’s Office.  Notify CM and
ECS Chairman of final decision so CCR can be dispositioned.
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98-0174- II CCR PRO                CORBETT, M. (M&O ) Deferred
Title:  Procurement of LaRC Science Processor and RAID
Notes: Pending coordination and authorization between GSFC’s

Contracts Office and the ECS Contract’s Office.  Notify CM and
ECS Chairman of final decision so CCR can be dispositioned.

98-0175- II CCR PRO                CORBETT, M. (M&O ) Deferred
Title:  Procurement of EDF SP RAID
Notes: Pending coordination and authorization between GSFC’s

Contracts Office and the ECS Contract’s Office.  Notify CM and
ECS Chairman of final decision so CCR can be dispositioned.

98-0176- II CCR PRO                JOYNER, K. (M&O ) Disapproved
Title:  Procure Software Support on ER Mapper
Notes:  Software is no longer being used by the Science Office, therefore,

no maintenance support is needed.

CCR Approved Out-Of-Board:

98-0178- II CCR NA                   HO, NATASHA (FOS ) Approved
Title:  FOS Release B Version 2.01.01 Version Description Document

 for the ECS Project
Affd Doc: 814-RD -010
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