ECS Configuration Change nequest Page1of 4  Pages

CCRNo. 98- (O ¢) /4 |Logged Date  01-06-98 Rev. ; Request Type CCR

Priority  Routine ]  Urgent[ ] Emergency [X] |Affected Release B Change Class IN

Title (description)
Installation of ESRI

Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

N/A .

— NCR Ecsed 10954
RTM Change [:] Start New Baseline [:]
Problem

As aresult of the ESRI directory testing, configuration changes to the mini-DAAC,VATC and DAAC sites are needed.

Proposed Solution

Install ESRI with the directory paths and links listed below:

/datal/arcexe712 fusr/ecs/OPS/CQTS/esri/farcexe712 -> /datal/arcexe712
/datal/dcw fusr/ecs/OPS/COTS/esri/dcw -> /datal/dcw

Note: ESRI should only be run on the INTHW (t1insO1) machine so the auto.tools maps for /tools/arcdoc_712 /tools/arcexe712 /tools/esr and
/tools/dew will be removed. Also, remove the documentation from the system as it adds no value and takes up disk space (105MB).
Remove: /datal/arcdoc_712 fusr/ecs/OPS/COTS/esri/arcdoc_712 -> /datal/arcdoc_712

Impact Analysis:

Organizations Affected: BOO [ Contracts ] ECS Chief Eng [ ] FOS [] MO [

Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [ SCDO Arch. ]

Science Off [] Security [] Subcontret ] Sys.Eng [] SysXerf O
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Cost: None [X] Smalt [ Medium [] targe [ ‘
(Not axceeding $100.000)  ($100,000 to $500.000) {Over §500,000) /4’ 1/4 ﬂ%f/ J /
Schedule: None [] Other 4 S
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