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Priority  Routine (]  Urgent[_] Emergency Affected Release  DEV Change Class IN

Title (description)
Mini-DAAC SDSRYV Stability Lab Databases

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

N/A N/A

RTM Change [ | Start New Baseline [_]

Problem

The EDF Stability Lab is moving into the TS3 mode of the mini-DAAC. Mini-DAAC TS3 mode Sybase databases need to be resized
and reconfigured to match the EDF DEVOI mode databases.

Proposed Solution
Request RTSC resize EcDsScienceDataServerl_TS3, mss_acct_db_ts3, pdps_TS3, and stmgtdb1_TS3 databases in the mini-DAAC

to match the EDF database sizes.
Request RTSC change database options for all TS3 databases in mini-DAAC to match EDF options.

Request RTSC make dumps of the following EDF database and move that dump to the corresponding TS3 mini-DAAC database
and load it. This may require a reconfiguration of the TS3 mode database device layout. The database is:
FROM relbdss_B222 (on comanche_srvr) TQO EcDsScienceDataServerl _TS3 (on journey srvrin SQS 2.2.2 format)

C ‘ . )
Request RTSC implement EcDsDistributionServer_TS3 on huckfinn_srvr. (44 Z//s @ﬂlﬁ/)‘, Joontrd 0.0 Sortiess ")

Request RTSC also change the following Sybase server configuration parameters:
“number of user connections”: journey_srvr=125, huckfinn_srvr=100, sorccess_srvr=100
“number of open databases”: sahara_srvr=25, incagold_srvr=25, journey srvr=20, huckfinn_srvr=20

“stack size”: journey srvr=69632
“total memory”: increase above servers appropriately for additional Sybase server configuration parameter memory usage.

Attached are Sybase database configurations descriptions currently for the EDF and mini-DAAC.

Impact Analysis:

Organizations Affected: 80O [ Contracts [} ECS Chief Eng [] FOS [} M&O ]
Procurement [} Qo ] Rel. Dev IE\LW‘A Rel. A [] Rel.C [} SCDO Arch. []
Science Off [X] Security [ Subcontret [ Sys.Eng [] Sys vert [}
Acpt
Cost: None [X] Small [] Medium [] lage [T
(Not exceeding $100.000)  ($100,000 to $500,000) (Over $500,000)
Schedule: None [_] Other Need by Date: 7/3/98 T
Additional LOC _~ Man-Months.
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