ECS Configuration Change kequest Page 1 of / Page(s)

1.. Orig.inator l 2. log Dat 3. CCR #: 4.Rev: | 5. Tel: 6. Off: | 7. Org.
Mike Molinet X PE- /20| - 925-0874 2038A | Deplmnt

9. Title of Change: MISR Test Data Needed for 4PX.10+ AT at LaRC

ri or Si nat ire 10. Date: 11. Clgss 12. Type: 13. Need Date: 12/08/98
7/&5, /Z/o 7/‘} g ,ﬂa CCR
e apage lgnature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency
/}/6 7/; / 12/08/98 Other
19, Documentatlon/Drawmgs impacted: ~ 77 [ 20.schedule Impact: | 21. Cl(s) Affected:none
none 4PX.10+
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
4PX.10+ Customer:n/a 12/08/98 Change: Cost Small
nia
27. Source Reference:  [JNCR (attach) tionltem [ | GSFC CCR [ivech Ref.  [JoOther:

AL-9¢ - o0\

28. Description of Change: (use additional Sheets if necessary)
SMC to ftp MISR AT test data from the VATC staging machine: ticode1.vatc.ecs.nasa.gov:

Path: /codedrop/PDPS_Storage_Area/AT_DATA/MISRISH.tar

To SMC machine: /mOcss03/data2/4PX_data for distribution to the LaRC DAAC.

29. Proposed Solution: (use additional sheets if necessary)
SMC to ftp test data as noted above.

30. Alternate Solution: (use additional sheets if necessary)
na

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Unable to complete 4PX.10+ AT at LaRC DAAC.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[CMaintenance Training [JPerformance [Operation Training [JSafety [JService [JSupport [XTest
[IBaseline (XRP) []Y2K Compliance

33. Organization(s) Affected: [ JCM OcClearcase SG [JContracts [dchief Eng [JFOS [Omso
Oao [J Rel Dev OpProcurement  [JRTSC Osci. Data Eng  [JSecurity
[1sys. Dev. [[1Sys. Ena. Xsys Verf Acpt__[]Other

34, Site(s) Affected: [JEDF [IMini-DAAC [JVATC [Jepc [asFc KLarc [ONsIDC [Ismc [JAak [JupL
[Jeoc [Jother

-+, 7| 86.Work Assigned To:

35. Board Comments:

“44.-CCR Closed Date:

ECS/EDF/REL2 CCB

>

CMO1 August 27, 1998

»




